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1HAB10
1HAB1AWRO01

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter _*

Baseline Devl
1HAB

: Title: Occupational Safetv & Industrial Hvaiene
Activitv ID:  1HAB1AWRO1 Description: Safetv Intearation Proarams FY01-FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

110 Safety Intearation Proaram Manaaement 2.00leach HC 2.130 4,260 212.563 16.162 Q0 228.725 88.185 316.909
210 Safetv Awareness 2.00leach VO 512 1.024 26.860 166.295 0 193.154 11.143 204.298
310 Safetv Communications 2.00leach VO 551 1.102 26.966 56.135 Q0 83.101 11.187 94,288
320 Safetv Award Proaram 2.00leach VO 300 600 15.738 56.661 0 72.399 6.529 78.928
330 Winter/Summer Safetv Program Incentives 2.00/each VO 0 0 0 200.000 0 200.000 0 200.000
LLo1 Lessons Learned/Generic Implications 2.00leach HC 1.810 3.620 94.953 0 0 94.953 39.392 134.345
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0] 102.767 102.767 0 102.767
Total for Activity IHAB1AWRO1: 10.606 377.079 495.252 102.767 975.098 156.436 1.131.534

Line Item 110 - Safety Integration Program Management

BOE Hi storical Data Source - P& Financial Reports, Labor Actuals (hrs) fromCct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 collectively in charge nunbers
NG8430, NGB440, NGB3450, and NG3453.
Item Desc - Program Manager Support (Labor)
Br eakdown of Historical Data:
Item - Cost Elenent 750 Labor hours
Units - 1
Unit Cost - 1852
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K242S |Occuo Safetv & Indus Hvaiene Linear 1.852.00i
Factors 1852
| Linear \ 278.00lHours
| Linear \ 1.250.00lDollars |
| Linear \ 1.600.00Dollars |
Factors 1600 dollars annuallv
ASC |SUPPLIES 0000 INONE K242S |Occup Safetv & Indus Hvaiene | Back Loaded ‘ 3.500 ()()lD_Q[La_Ls_,
Factors
| Linear | 1.731.00lDollars
Factors 1731 dollars
Line Iltem 210 - Safety Awareness
BOE Hi st oaidcal Data Source - P& Financial Reports, Labor Actuals (Hrs) fromOct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, under charge nunber NG8453 for John
C. Todd.
Item Desc - Professional Adm n support
Breakdown of Historical Data:
Item - Cost Element 750 Labor Hours
Units - 1
Unit Cost - 1428 hours
Unit Cost Adjustnent factor - 64% decrease
Revised Unit Cost - 512 hours
Basis for adjustnment - Labor hours decreased to reflect the out year maintenance of the program FY98 reflect the initial inplenentation |abor hours.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE K242S |OccuoSaLetL&_[ndu5_Hmiene Linear 512.00
Eactors 512 hours
ASC_|SUPPLIES [ o000 INONE | k2425 loccun Safetv & Indus Hvaiene Linear | 1.200.00Dollars

Factors 1200 dollars annuallv
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HABLAWRO1 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  *

SartsIn FY *

Factors 18000

%
=R
<3
2
7]

BCON
Factors 60000

Back Loaded _1_4.5_6_4._4.2J.D_0.l|.a.LS_,

0.80913 [SYS 0614_1?]? ??igéﬁ‘g@
B & ; & Is Hvaiene | B

dollars
0.80913 [SYS 061%
[ asm lTrRavELTRAINRELOcAT [ oooo Inone [ k2425 |occun Safetv & Indus Hydiene | Linear 5.370.00
Factor 68 dollars a trip 2 trins

Factors 13465 dollars
Line Item 310 - Safety Communications

BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

| tem bei ng quoted - Subcontract Support

Level 4 -- $38.00/hr x 520 hours = $19, 760

G her Info - estimate 520 annual hours of support

Avail ability - have current staffing needs

Item Description- Professional Tech Admin Support (Il abor)
Item - Cost el enent 750 |abor hours

Units - 1

Unit Cost - 40 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basis for Adjustnment - NA

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge number NG84400.

Hi storical Data Source - P& Financial Reports, Labor Actuals (Hrs) fromQOct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunber NG34400.
Item Desc - Hourly Labor Support
Breakdown of Historical Data:
Item - Cost Elenent CSS hourly 750 Labor Hours
Units - 1
Unit Cost - 275 hours
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Esti mat or Experience - Based on Mel ody Anbrose, authorized purchasing clerk, nine years ordering and procuring at the Site.
Experience Item Desc - Safety Publicity |Itenms Banners/Posters
Br eakdown of Cost Data:
Item - Cost Element A5C
Units - 1
Unit Cost - $5000.00
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE C070 |PAINTERS C221s |Steam_ﬂamgoﬂa1igns Linear 275.00
Factors 275 hours
i5£) STRAIGHT TIME BASE E120 ISAFETY ENGINEERS K242S |0Occup Safetv & Indus Hvaiene | Linear 96.00IHours
Factor afety Mta kits
| Linear 140.00/Hours
| Linear 40.00/Hours
Factors 40 hours
A52 [TENERA G010 |ADMINISTRATIVE ASSISTANTS k2425 |occup Safety & Indus Hyaiene | Linear 19.760.00[Dollars
Factors 19760  dollars
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WBS No:
Activitv | D:

Line Item 320
BOE

Resources

Line ltem 330
BOE

Resources

1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
1HABIAWRO1 ) , . WBSFilter ~ 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE [ k2425 loccun safety & Indus Hvaiene Linear | 330750
(0)

| Linear \ 5.000.00[Dollars |

Factors 5000 dollars annuallv
- Safety Award Program

Vendor Name - Del Pac Sal es

Vendor Quote - $25,000 can provide safety awards for a maxi num of $50.00 each.

Quot e Received by - Melody Anbrose spoke with Randy of Del-Pac

Item being quoted - safety awards that enployees can use at work, hone, or recreation.

G her Info - There are app.10 awards for enployees to choose from the items may vary fromone quarter to the next.
Availability - in stock items will be purchased

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge number NG84400.

Item Description- Professional Tech Admin Support (Il abor)

Item - Cost el enent 750 |abor hours

Units - 1

Unit Cost - 300 hours

Unit Cost Adjustment - NA

Revised Unit Cost - NA

Basis for Adjustment - NA

Hi storical Data Source - P& Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunber NG84400
Item Desc - Refreshnents/Building Services/Printing

Breakdown of Historical Data:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $4115.85

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occuo Safetv & Indus Hvaiene Linear 300.00

Factors 300 hours
iA5I:I SUBCONTRACTED SRVS 0000 INONE K242S |Occup Safetv & Indus Hvaiene | Linear ‘ 3.330.28[Dollars

Factors 4115.85 dollars annuallv

0.80013 [SYS 0614001 .80704 - Svstem
[ asR_IMISC EXPENSES [ 0000 INONE [ k2425 loccun Safetv & Indus Hyaiene | Linear | 25.000.00Dollars
Factors 25000 dollars annuallv

- Winter/Summer Safety Program Incentives

Vendor Nane - Del Pac Sal es

Vendor Quote - Summer/Wnter safety itens

Quote Received by - Mel ody Anbrose from Randy

Item being quoted - safety incentive that is related to sumer/w nter safety
QG her Info - no nore than $10 an itemfor 10,000 itens

Avail ability - order would be placed in tine for quantity shipnent

Cost Element ill Department Curve Quantity Units
A5R |MISC EXPENSES 0000 |NONE K242S |Orr‘un Safetvy & Indus Hvaiene Back Loaded 100.000.00IDollars |
Factors 100000 dollars

Line Item LLO1 - Lessons Learned/Generic Implications

BOE

Hi storical Data Source - P& Fiancial reports, Labor actuals (hrs) from CQct 97 thru Septeneber 98 for wadl et 1.1.08.03.020.5 done collectively on charge
nunber NG3457
Item Desc - Program Manager Support (I abor)
Breakdown of Historical Data:
Item - Cost element 750
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WBS No: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1HAB1AWRO1 ) : . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - 1 each
Unit Cost - 1,810
Unit Cost Adjustment factor -NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occuo Safetv & Indus Hvaiene Linear 1.810.00|
Factors 1810 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 67.168.16/Dallars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 35.598.41lDollars
Factors 35598.4 Dollars
Activitv ID:  1HAB1AWRO03 Description: Safetv Intearation Proarams FY03-FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
110 Safety Intearation Proaram Manaaement 2.00leach HC 1.498 2.996 160.136 6.062 0 166.198 50.272 216.470
210 Safetv Communications 2.00leach VO 300 600 14.164 16.615 0 30.779 4.446 35.225
220 Safetv Award Proaram 2.00leach VO 0 0 (0] 87.631 (0] 87.631 0 87.631
410 Monitor & Facilitate SSIP Implementation 2.00leach EE 204 408 20,501 116.812 Q0 137.313 6.436 143.749
LLO1 Lessons Learned/Generic Implications 2.00leach HC 1.810 3.620 94,953 0 0 94.953 29.808 124.761
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 126.378 126.378 0 126.378
Total for Activity IHAB1AWRO03: 7.624 289.753 227.119 126.378 643.250 90.962 734.213
Line ltem 110 - Safety Integration Program Management
BOE Hi storical Data Source - P& Financial Reports, Labor Actuals (hrs) fromOct 97 thru Sept 98 for wadl et 1.1.08.03.06.01 collectively in charge nunbers
NGB430, NGB8440, NGB450, and NGB453.
Item Desc - Program Manager Support (Labor)
Br eakdown of Historical Data:
Item - Cost Element 750 Labor hours
Units - 1
Unit Cost - 1220
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K242S |()r(‘un Safetv & Indus Hvaiene Linear 278.00
ctors 8 hou ounci
| Linear ‘ 1.220, OOJ_H_QUI_S_,
| Linear \ 500.00lDollars |
| Linear \ 800.00lDollars |
| Linear 1.731.00IDollars

Factors 1731 dollars

Line Item 210 - Safety Communications

BOE

Esti mator Experience - Historical

on previous years experience and simlar activities at the Site.
Tech Adm n Support
hours

I tem Descri ption- Professional

Item - Cost el ement 750 | abor
Units - 1
Unit Cost - 40 hours

Unit Cost Adjustment - NA

(1 abor)

data fromprior years budget preparation and actuals were utilized to develop this estimte.
Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01,

charge nunber NG34400.

The FY99 work plan was based
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WBS No:
Activitv | D:

Resources

1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl

1HAB1AWR03 ; : . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Revised Unit Cost - NA
Basis for Adjustment - NA

Hi storical Data Source - P& Financial Reports, Labor Actuals (Hrs) fromOct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge nunber NG34400.
Item Desc - Hourly Labor Support

Br eakdown of Historical Data:

Item- Cost Element CSS hourly 750 Labor Hours

Units - 1

Unit Cost - 275 hours

Unit Cost Adjustment factor - 56%  reduction

Revi sed Unit Cost - 120 hours

Basis for adjustment - Anticipated reduction in hourly workforce and the assunption of changing sign boards nonthly instead of biweekly.

Esti mator Experience - Based on Mel ody Anbrose, authorized purchasing clerk, nine years ordering and procuring at the Site.
Experience Item Desc - Safety Publicity Itens Banners/Posters

Br eakdown of Cost Dat a:

Item - Cost Elenent A5C

Units - 1

Unit Cost - $5000. 00

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C070 |PAINTERS C221S |Steam_ﬂamgoﬂa1igns Linear 120.00]
Factors 120 hours

| Linear ‘ 140 OOJ_H_QUI_S_,
| Linear \ 40.00Hours

A5C_|SUPPLIES [ 0000 INONE [ k2425 loccun Safetv & Indus Hyaiene | Linear \ 3.307.50|Dollars

Factors Vv
A5C_|SUPPLIES [ 0000 INONE [ k2425 loccun Safetv & Indus Hyaiene | Linear \ 5.000.00lDollars

Factors 5000 dollars annuallv

Factors 40 hours

Line ltem 220 - Safety Award Program

BOE

Resources

Vendor Name - Del Pac Sal es

Vendor Quote - $25,000 can provide safety awards for a maxi num of $50.00 each.

Quot e Received by - Melody Anbrose spoke with Randy of Del-Pac

Item being quoted - safety awards that enployees can use at work, hone, or recreation.

G her Info - There are app.10 awards for enployees to choose from the items may vary fromone quarter to the next.
Availability - in stock items will be purchased

Hi storical Data Source - P& Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunber NG84400
Item Desc - Refreshnents/Building Services/Printing

Br eakdown of Historical Data:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $4115.85

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity | Units
A5H_|SUBCONTRACTED SRVS 0000 INONE K242S |Occup Safetv & Indus Hyaiene Linear 3.330.2
Factors 4115.85 dollars annuallv
0.80913 [SYS 061 ;
[ asR_IMISC EXPENSES 0000 INONE [ k2425 loccun Safetv & Indus Hyaiene | Linear 25.000.00 E'ﬁ ars
Factors 25000 dollars annuallvy
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Proiect Baseline Devl

ch?'s't,\\I/(TD igﬁgioAWRm Rockv Flats Closure Proiect WBSFilt 1HAB
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsR_IMISC EXPENSES [ 0000 INONE [ k2425 loccun Safetv & Indus Hyaiene Back Loaded | 15.485.00

Factors 15485  dollars incentives

Line Item 410 - Monitor & Facilitate SSIP_Implementation

BOE Esti mators Experience - Historical data fromprior years budget
previous years experience the decreased support needed in the outyears. Actual
Experience Item Desc - Professional Admin support (750 |abor)
Br eakdown of Cost Dat a:

Item - Cost Elenent 750 Labor Hours

Units - 1

Unit Cost -72 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost -

Basis for adjustment - NA

preparation and actuals were utilized to develop this estimate. The FY99 work was based on
in FY99 are under charge nunber NG3453 for wadl et 1.1.08.03.06.01.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Department Curve Quantity | Units
36.00]

Resources Cost Element dll
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K242S |()rmn Safetv & Indus Hvaiene Linear

Factors 36 hours
A sfety & Indus Hvai | Linear \ 72.00Hours
72.00[Hours

| Linear

4.00IHo

1.200.00[Dallars

Factor Ars annua
Factors 20700 dollars
0.80913 [SYS 0614001.80704 - Svijem
% ) & l i | Bell Shaned ‘

Q.

ollars

Factors 50000
0.80913 [SYS 0614001 .80704 - Svstem

Line ltem LLO1 - Lessons Learned/Generic Implications

97 thru Septeneber 98 for wadl et1.1.08.03.020.5 done collectively on charge

BOE Hi storical Data Source - P& Fiancial reports, Labor actuals (hrs) from Cct
nunber NGB457
Item Desc - Program Manager Support (| abor)
Br eakdown of Historical Data:
Item - Cost el enent 750
Units - 2 units for FYO3 and FY04
Unit Cost - 1,1810
Unit Cost Adjustnment factor -NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occun Safetv & Indus Hvaiene Linear 1.810.00)
Factors 1810 Hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT INo Department Linear 73.778.87IDollars
Factors 52599  Dollars
Activity ID:  1HAB1AWRO05 Description: Safetv Intearation Proarams FY05 Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity | Units ‘ BOE | Labor Labor Hours | Labor Cost | Materials/ Sub || Contingency | Total Prime | Burden Cost | Total Cost
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Proiect Baseline Devl

XVC?ST,\\I/(TD mﬁgioAWROS Rockv Flats Closure Proiect WBSFilt 1HAB
ivi : . . . ilter
Baseline Cost and Basis gf Estimate Activity Filter  * . SartsinEy
Type | Hourg/Unit Total Cost & Escalation Cost
110 Safetv Intearation Proaram Manaaement 1.00|each HC 2.326 2.326 124.335 2,531 0 126.866 43,269 170.135
210 Safetv Communications 1.00|each VO 260 260 6.033 8.308 0 14.340 2.753 17.093
220 Safetv Award Proaram 1.00leach VO 0 0 0 28.330 0 28.330 0 28.330
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 117.704 117.704 0 117.704
Total for Activity IHAB1AWRO05: 2.586 130.368 39.169 117.704 287.241 46.022 333.263
Line ltem 110 - Safety Integration Program Management
BOE Hi storical Data Source - P& Financial Reports, Labor Actuals (hrs) fromQct 97 thru Sept 98 for wadl et 1.1.08.03.06.01 collectively in charge nunbers
NG8430, NGB440, NGB450, and NGB453.
Item Desc - Program Manager Support (Labor)
Breakdown of Historical Data:
Item - Cost Element 750 Labor hours
Units - 1
Unit Cost - 1220
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
5/ 30/ 00 added FTE for 3 nonths into FYO6 per managenment directive for continuation
of activity into FY06
Hi storical Data Source -
Item Desc -
Breakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K242S |Orrun Safetv & Indus Hvaiene Linear 278.00

Linear 2.048 ?Ong_uLs_,
| Linear \ 800.00lDollars |
| Linear 1.731.00IDollars

Factors 278 hours council Mta Pren |

Factors 1731 dollars
Line Item 210 - Safety Communications

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

BOE on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (Il abor)
Item - Cost el enent 750 |abor hours
Units - 1

Unit Cost - 40 hours

Unit Cost Adjustment - NA
Revi sed Unit Cost - NA
Basis for Adjustment - NA

Hi storical Data Source - P& Financial Reports, Labor Actuals (Hrs) fromOct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge nunber NG34400.

Item Desc - Hourly Labor Support

Br eakdown of Historical Data:

Item- Cost Element CSS hourly 750 Labor Hours
Units - 1

Unit Cost - 275 hours

Unit Cost Adjustment factor - 56%  reduction

Revi sed Unit Cost - 120 hours
Basis for adjustment - Anticipated reduction in hourly workforce and the assunption of changing sign boards nmonthly instead of biweekly.
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WBS No:
Activitv | D:

Resources Cost Element ll

1HAB10

IHABIAWROS Baseline Cost and Basis of Estimate \A'B.S.Fme.r L
Activity Filter — *

Rockv Flats Closure Proiect Proiect Baseline Devl

HAB

SartsIn FY *

Esti mator Experience - Based on Mel ody Ambrose, authorized purchasing clerk, nine years ordering and procuring at
Experience Item Desc - Safety Publicity Itens Banners/Posters

Br eakdown of Cost Dat a:

Item - Cost Elenent A5C

Units - 1

Unit Cost - $5000. 00

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

the Site.

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE c070_|PAINTERS k777C Iconstruction

Linear

120.00

Factors 120 hours

Linear

140.00IHours

Factors a Kit
A5C_|SUPPLIES [ 0000 INONE

[ k2425 loccun safety & Indus Hvaiene |

Linear

3.307.50[Dollars

Factors q Kit
A5C_|SUPPLIES [ 0000 INONE |

Linear

5.000.001Dollars

| k2425 loccun Safetv & Indus Hvaiene
Factors 5000 dollars annuallv

Line ltem 220 - Safety Award Program

BOE

Resources

Vendor Nane - Del Pac Sal es

Vendor Quote - $25,000 can provide safety awards for a maxi num of $50.00 each.

Quote Received by - Mel ody Anbrose spoke with Randy of Del-Pac

Item bei ng quoted - safety awards that enpl oyees can use at work, honme, or recreation.

O her Info - There are app.10 awards for enployees to choose from the items may vary fromone quarter to the next.
Avail ability - in stock itens will be purchased

Item Desc - Refreshnents/Building Services/Printing
Breakdown of Historical Data:

Item - Cost Element AS5H

Units - 1

Unit Cost - $4115.85

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Hi storical Data Source - P& Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunber

NG84400

Cost Element ill Department

Curve

Quantity | Units

A5H |SUBCONTRACTEDSRVS 0000 |NONE K242S |()rmnsaiem&_lndus_tlmiﬂne

Linear

3.330.2

Factors 4115.85 dollars annuallv

[ asR ImiscexpEnses [ oooo Inone [ ko425 loccun Safetv & Indus Hvaiene

0.80913 [SYS 061 -
Linear 25.000.00] gﬁ é[;

Factors 25000 dollars annually

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 81.800.63|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 35.903.52IDollars
Factors 35903.5 Dollars
Activitv ID:  1HAB1BRLO1 Description: CFR 850 Bervllium Implementation Proaram Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
DBS01 Database/Records Keenina 1.00/each EE 0 0 [0] 10.519 [0] 10.519 0 10.519
SMPO1 Samplina/Characterization 1.00leach EE 0 0 0 145.644 0 145,644 0 145,644
SNGO01 Reaqulated Areas (Sians) 1.00leach EE 0 0 [0] 80.913 [0] 80.913 0 80.913
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WBS No:
Activitv | D:

1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl

1HAB1BRLO1 ; : . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

LSJLS—IngmgﬂﬁLAnd_E&QaLalion [ 1 Oo\e_a [ Ee | 0 0 0 0 12.541 12.541 0 12.541
Total for Activitv IHAB1BRLO1: 0 0 237.076 12.541 249.618 0 249.618
Line Item DBSO01 - Database/Records Keeping
BOE Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850.
Experience |tem Desc - Database/ Records Keeping - Federal Regul ation 10CFR850 requires a database be maintained and sem annual reports be delviered to DCE.
The database will contain all Be exposed workers and their nedical records and the Be sanpling records.
Br eakdown of Cost Data:
Item - Dat abase/ Records Keeping
Units - 1
Unit Cost - AS5H - $10,518 based on estimate from contractor
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K242S |()rmn Safetv & Indus Hvaiene Linear 10.518.75[Dollars
Factors 13000 Undate of Be IHIS database
0.80913 [SYS 0614001 .80704 - Svystem
Line Item SMPO1 - Sampling/Characterization
BOE Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of program used to devel op this estimte.
Experience Item Desc - Sanpling and Characterization required for Federal regulation 10CFR850. Two sanple types 1. Breathing zone - in controlled areas and
for enpl oyee exposure. 2. "Wpe" Sanples for equipnent rel ease.
Br eakdown of Cost Dat a:
Item - Cost Elenent A5H
Units - 1
Unit Cost - $145, 644 based on OCC MED contractor estinate
Unit Cost Adjustment factor -NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5H_|SUBCONTRACTED SRVS 0000 INONE K242S |Occun Safetv & Indus Hvaiene Linear 145.644.20|Dollars

Factors 180000 Samnlina/Lab Costs. Sunnlies
0.80913 [SYS 0614001.80704 - System

Line Item SNGOL1 - Regulated Areas (Signs)

BOE

Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of program used to devel op this estimte.
Experience Item Desc - Regul ated Areas (signs) required for Federal regulation 10CFR850. Signs required for areas identified by the sanpling and
characterization.

Br eakdown of Cost Dat a:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $80,913 based on OCC MED contractor estimate

Unit Cost Adjustment factor -NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources

Cost Element ll Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K242S |()r(‘un Safetv & Indus Hvaiene Linear 80.913.42|Dollars

Line Item SYS
BOE

Factors 100000 Eauioment/Waste manaaement
0.80913 [SYS 0614001 .80704 - Svystem
- Contingency And Escalation

Resources |

Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1HAB1BRLO1 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 755620
S
Egé Eiéziz 55 0000 INONE ZDEPT INo Department | Linear 4.985.19|Dollars
Factors 4985.19 Dollars
Activity ID:  1HAB1BRL02 Description: CFR 850 Bervllium Implementation Proaram Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
DBS01 Database/Records Keepina 1.00/each EE 0 0 0 10.519 0 10.519 0 10.519
SMPO1 Samplina/Characterization 1.00leach EE 0 0 0 35.602 0 35.602 0 35.602
SNGO0la Reaulated Areas (Sians) 1.00leach EE 0 0 0 80.913 0 80.913 0 80.913
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 18.938 18.938 0 18.938
Total for Activitvy IHAB1BRLO2: 0 0 127.034 18.938 145,972 0 145,972

Line Item DBSO01 - Database/Records Keeping

BOE

Resources

Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850.

Experience |tem Desc - Database/ Records Keeping - Federal Regul ation 10CFR850 requires a database be maintained and sem annual reports be delviered to DCE.
The database will contain all Be exposed workers and their nedical records and the Be sanpling records.

Br eakdown of Cost Dat a:

Item - Dat abase/ Records Keeping

Units - 1

Unit Cost - AS5H - $10,518 based on estimate from contractor

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS P0O60 |COMPUTER SYSTEMS ANALYSTS K242S |()r(‘un Safetv & Indus Hvaiene Linear 10.518.75IDollars

Factors 13000 Undate of Be IHIS database
0.80913 [SYS 0614001.80704 - System

Line Item SMPO1 - Sampling/Characterization

BOE

Resources

Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of programused to devel op this estimte.
Experience Item Desc - Sanpling and Characterization required for Federal regulation 10CFR850. Two sanple types 1. Breathing zone - in controlled areas and
for enpl oyee exposure. 2. "Wpe" Sanples for equipnent rel ease.

Br eakdown of Cost Dat a:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $35,601.00 based on OCC MED contractor estimate

Unit Cost Adjustment factor -NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K242S |()r(‘lln Safetv & Indus Hvaiene Linear 35.601.91|Dollars

Factors 44000 Samplina/Lab Costs. Supblies
0.80913 [SYS 0614001.80704 - System

Line Item SNGO1la - Regulated Areas (Signs)

BOE

Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of program used to devel op this estimte.
Experience Item Desc - Regul ated Areas (signs) required for Federal regulation 10CFR850. Signs required for areas identified by the sanpling and
characterization.

Br eakdown of Cost Dat a:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $80,913 based on OCC MED contractor estimate

Unit Cost Adjustment factor -NA

Revised Unit Cost - NA

Basis for adjustment - NA
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WBS No: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1HAB1BRL0O2 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K242S |Occuo Safetv & Indus Hvaiene Linear 80.913.42|Dollars
Factors 100000 Eauipment/Waste manaaement
0.80913 [SYS 0614001.80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 13.001.54|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 5.936.49lDollars
Factors 5936.49 Dollars
Activitv ID:  1HAB1BRLO03 Description: CFR 850 Bervllium Implementation Proaram Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
DBS01 Database/Records Keepina 1.00leach EE 0 0 0 10.519 0 10.519 0 10.519
SMPO1 Samplina/Characterization 1.00/each EE 0 0 0 15.374 0 15.374 0 15.374
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 7.161 7.161 0 7.161
Total for Activitvy IHAB1BRLO3: 0 0 25.892 7.161 33.053 0 33.053

Line Item DBSO01 - Database/Records Keeping

BOE

Resources

Esti mators Experience -

The database will contai
Br eakdown of Cost Data:

Item - Dat abase/ Records
Units - 1

Unit Cost - ASH - $10,5
Unit Cost Adjustment fal

Basis for adjustment -

Esti mate based inplenentation of FY99 proposed BE Rul e 10CFR850.

Experience |tem Desc - Database/ Records Keeping - Federal Regul ation 10CFR850 requires a database be mai

n all Be exposed workers and their nedical records and the Be sanpling records.
Keepi ng

18 based on estimate from contractor
ctor - NA

Revised Unit Cost - N A

N A

nt ai ned and

sem annual reports be delviered to DOCE.

Line Item SMPO1 - Sampling/Characterization

BOE

Resources

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K242S |()rmn Safetv & Indus Hvaiene Linear 10.518.75[Dollars

Factors 13000 Undate of Be IHIS database

0.80913 [SYS 0614001 .80704 - Svstem

Esti mators Experience -

Esti mate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal

know edge of programused to develop this estinate.

Experience Item Desc - Sanpling and Characterization required for Federal regulation 10CFR850. Two sanple types 1. Breathing zone - in controlled areas and
for enpl oyee exposure. 2. "Wpe" Sanples for equipnent rel ease.

Br eakdown of Cost Dat a:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $38,000 based on OCC MED contractor estimate

Unit Cost Adjustment factor -NA

Revised Unit Cost - N A - $25,000 reduction in FY03

Basis for adjustment - Managenent directed reduction to neet targets.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element il Department Curve Quantity Units

AS5SH |SUBCONTRACTED SRVS 0000 |NONE K242S |Or(‘lm Safetv & Indus Hvaiene Linear 15.373.55[Dollars
Factors 19000 Samnlina/Lab Costs. Sunplies reduction in FY03 fundina

0.80913 [SYS 0614001 .80704 - Svstem
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HAB1BRLO3 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear ‘ 1.985 ‘36|Do ars
Factors 1985.56 Dollars
Activity ID:  1HAB1BRL04 Description: CFR 850 Bervllium Implementation Proaram Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
DBS01 Database/Records Keepina 1.00leach EE 0 0 0 10.519 0 10.519 0 10.519
SMPO1 Samplina/Characterization 1.00/each EE 0 0 0 35.602 0 35.602 0 35.602
SNGO0la Reaulated Areas (Sians) 1.00/each EE 0 0 0 323.654 0 323.654 0 323.654
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 52.698 52.698 0 52.698
Total for Activity IHAB1BRLO04: 0 0 369.774 52.698 422,473 0 422.473

Line Item DBSO01 - Database/Records Keeping

BOE Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850.

Experience |tem Desc - Database/ Records Keeping - Federal Regul ation 10CFR850 requires a database be maintained and sem annual reports be delviered to DCE.
The database will contain all Be exposed workers and their nedical records and the Be sanpling records.

Br eakdown of Cost Dat a:

Item - Dat abase/ Records Keeping

Units - 1

Unit Cost - AS5H - $10,518 based on estimate from contractor

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K242S |Occuo Safetv & Indus Hvaiene Linear 10.518.75IDollars
Factors 13000 Undate of Be IHIS database

0.80913 [SYS 0614001 .80704 - Svstem
Line Item SMPO1 - Sampling/Characterization

BOE Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of program used to develop this estimte.
Experience Item Desc - Sanpling and Characterization required for Federal regulation 10CFR850. Two sanple types 1. Breathing zone - in controlled areas and
for enpl oyee exposure. 2. "Wpe" Sanples for equipnent rel ease.

Br eakdown of Cost Dat a:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $35,601 based on OCC MED contractor estimate

Unit Cost Adjustment factor -NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K242S |()rr‘un Safetvy & Indus Hvaiene Linear 35.601.91/Dollars
Factors 44000 Samplina/Lab Costs. Supblies

0.80913 [SYS 0614001.80704 - System
Line Item SNGO1a - Regulated Areas (Signs)

BOE Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of program used to devel op this estimte.
Experience Item Desc - Regul ated Areas (signs) required for Federal regulation 10CFR850. Signs required for areas identified by the sanpling and
characterization.

Br eakdown of Cost Dat a:

Item - Cost Elenent A5H

Units - 1
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WBS No: 1HAB10 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1HAB1BRLO4 : ' . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - $323,653 based on OCC MED contractor estimate
Unit Cost Adjustment factor -NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K242S |Occuo Safetv & Indus Hvaiene Linear 323.653.70IDollars
Factors 400000 Eauipment/Waste manaaement

0.80913 [SYS 0614001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 17.193.84|Dollars
E r S
rtment | Linear 35.504.36IDollars
Factors 35504.4 Dollars
Activity ID:  1HAB1BRLO5 Description: CFR 850 Bervllium Implementation Proaram Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
DBS01 Database/Records Keepina 1.00leach EE 0 0 0 10.519 0 10.519 0 10.519
SMPO1 Samplina/Characterization 1.00/each EE 0 0 0 35.602 0 35.602 0 35.602
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 24.609 24.609 0 24.609
Total for Activity IHAB1BRLO5: 0 0 46.121 24.609 70.730 0 70.730

Line Item DBSO01 - Database/Records Keeping

BOE Esti mators Experience - Estimate based inplenmentati on of FY99 proposed BE Rul e 10CFR850.

Experience Item Desc - Dat abase/ Records Keeping - Federal Regulation 10CFR850 requires a database be maintained and sem annual reports be delviered to DCE.
The database will contain all Be exposed workers and their nedical records and the Be sanpling records.

Br eakdown of Cost Data:

Item - Dat abase/ Records Keepi ng

Units - 1

Unit Cost - A5H - $10,518 based on estimate from OC MED contractor

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K242S |()r(‘un Safetvy & Indus Hvaiene Linear 10.518.75[Dollars
Factors 13000 Undate of Be IHIS database

0.80913 [SYS 0614001.80704 - Svstem
Line Item SMPO1 - Sampling/Characterization

BOE Esti mators Experience - Estimate based inplenmentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of programused to develop this estinate.
Experience Item Desc - Sanpling and Characterization required for Federal regulation 10CFR850. Two sanple types 1. Breathing zone - in controlled areas and
for enployee exposure. 2. "Wpe" Sanples for equipnent rel ease.

Br eakdown of Cost Data:

Item - Cost Element A5H

Units - 1

Unit Cost - $35,601 based on OCC MED contractor estimate

Unit Cost Adjustnment factor -NA

Revised Unit Cost - N A

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 13 of 132 6/23/00 9:32:02 AM OFFICIAL USE ONLY



WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1HAB1BRLO5 ; : . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
ASH |SUBCONTRACTED SRVS 0000 INONE K242S |Occup Safetv & Indus Hvaiene [ Linear ‘ 35.601 Q1|DQ ars

Factors 44000 Samplina/Lab Costs. Supblies
0.80913 [SYS 0614001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 17.464.67|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 7.144.80lDollars
Factors 714480 Dollars
Activitv ID:  1HAB1HSPP2 Description: Safetv and Industrial Hvaiene Proarams Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 DOE Directed Review Of Recvcled Uranium Manaaement 1.00/each EE 0 0 0 28.437 0 28.437 0 28.437
110 DOE Directed Review Of Recvcled Uranium Records 1.00/each EE 0 0 Q 49,938 Q 49,938 0 49,938
120 DOE Directed Review Of Recvcled Uranium Evaluation 1.00/each EE 0 0 [0] 44510 [0] 44,510 0 44510
200 Safetv & [H Manaaement 1.00/each HC 656 656 35.081 Q0 Q0 35.081 17.120 52.201
210 Safetv & IH Trainina/Education 1.00/each VO 116 116 4.005 3.410 0 7.415 1.955 9.370
220 Professional Development 1.00/each VO 58 58 2.003 7.900 Q0 9.903 977 10.880
230 Safetv Supplies 1.00/each HC 0 0 0 6.372 0 6.372 0 6.372
240 Professional Literature 1.00/each EE 0 0 (0] 1.409 (0] 1.409 0 1.409 |
250 Computer Hardware 1.00/each VO 0 0 Q 1.264 Q0 1.264 0 1.264
260 Printina 1.00/each EE 0 0 0 238 0 238 0 238
270 Computer Software 1.00/each VO 0 0 Q 1.264 Q0 1.264 0 1.264
280 Supplies 1.00/each HC 0 0 0 504 0 504 0 504
300 Support to Operation Oraanizations 1.00/each VO 117 117 4,100 41.845 Q0 45,945 2.001 47.946
310 Prepare & Publish Mntlv Safetv Performance Reports 1.00/each VO 65 65 1.706 12.211 0 13.916 832 14.749
320 Prepare & Review Safetv Charts/Graphs 1.00/each VO 65 65 1.706 38.368 Q0 40.074 832 40,906 |
330 Prepare & Publish Mnthlv Safetv Presentations 1.00/each VO 65 65 1.706 14.648 0 16.353 832 17.186
340 Supplies/Printina 1.00leach EE 0 0 (0] 3.612 (0] 3.612 0 3.612
400 IH & Safetvy Technical Proaram Manaaer 1.00/each EE 589 589 19.925 Q0 Q 19.925 9.724 29.649
410 OSHA 200 Loa 1.00/each VO 0 0 0 8.583 0 8.583 0 8.583
420 Workmen Compensation/First Report of Iniury 1.00|each VO 0 0 0] 4,959 0 4,959 0 4,959
430 OSHA Recordkeenina/Trackina 1.00/each VO 0 0 [0] 9.086 [0] 9.086 0 9.086
510 H&S Plans/Procedure/Work Packaae Reviews 1.00/each EE 87 87 3.027 Q0 Q0 3.027 1.477 4,505
520 Safetv Trainina Workshops 1.00/each EE 87 87 3.027 0 0 3.027 1.477 4.505
530 Construction Safety 1.00leach EE 361 361 12.614 0 0 12.614 6.156 18.770
540 IH Functional Work Center 1.00/each VO 43 43 1.467 6.695 0 8.162 716 8.878
550 Monitor & Facilitate SSIP_Implementation 1.00/each HC 215 215 5,636 Q0 Q0 5.636 2.750 8.386
570 Travel 1.00/each VO 0 (0] (0] 2.254 (0] 2.254 (0] 2.254
580 Coordinate Independent Site Safetv Proaram Review 1.00/each EE 0 0 0 25.179 0 25.179 0 25.179
600 Safetv Meetina Kits 1.00/each EE 92 92 2.729 1.285 Q0 4,015 1.332 5.347
610 Safetv Communications 1.00/each VO 122 122 2,510 9.419 0 11.928 1.225 13.153
620 Safetv Award Proaram 1.00/each VO 117 117 3.058 11.313 Q0 14.371 1.492 15.863
640 Council Meetina Prep & Coordinate Meetinas 1.00/each HC 100 100 2.634 [0] [0] 2.634 1.285 3.919
650 Safety Intearation Proaram Manaaement 1.00/each HC 535 535 28.607 Q0 Q0 28.607 13.960 42.567
700 Computer Hardware 1.00/each VO 0 0 0 1.448 0 1.448 0 1.448
710 Computer Software 1.00/each VO 0 0 Q 578 Q0 578 0 578
720 Travel 1.00/each VO 0 0 (0] 625 (0] 625 0 625
730 Supplies 1.00/each EE 0 0 0 452 0 452 0 452
800 Safetv Proaram Audits 1.00/each EE 101 101 3.532 Q0 Q0 3.532 1.724 5.256
810 JCUSC Support 1.00leach EE 58 58 2.018 0 0 2.018 985 3.003
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XVC?S,R‘TD imgiasppz Rockv Flats Closure Proiect \'j\gis‘*;',n iisAeE';“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
820 Occupational Safetv & IH Procedures 1.00|each EE 130 130 4541 0 0 4,541 2.216 6.757
900 Technical Administrative Support 1.00leach HC 685 685 17.965 0 0 17.965 8.767 26.732
910 Supplies 1.00leach EE 0 0 0 542 0 542 0 542
920 Travel 1.00leach VO 0 0 0 2.290 0 2.290 0 2.290
990 IH Proaram Manaaement/SME Support 1.00leach VO 0 0 0 39.392 0 39.392 0 39.392
991 Environmental Restoration and D&D IH Oversiaht 1.00|each VO 0 0 0 15.685 0 15.685 0 15.685
992 IH Audits/Inpsections 1.00leach VO 0 0 0 2131 0 2.131 0 2131
993 IH Records Management 1.00|each VO 0 0 0 34.628 0 34.628 0 34,628
994 Support to KH Operations Oraanizations 1.00leach VO 0 0 0 5.314 0 5.314 0 5.314
995 Maintenance |H Procedures 1.00|each VO 0 0 0 4.609 0 4.609 0 4.609
996 Analvtical Lab Samples 1.00leach EE 0 0 0 7.696 0 7.696 0 7.696
997 Eraonomic Consultina Support 1.00leach EE 0 0 0 45,501 0 45,501 0 45,501
BEA10 Implementation of Be Rule 10CER850 1.00leach EE 0 0 0 560.778 0 560.778 0 560.778
Total for Activity ITHAB1IHSPP2: 4.464 163.596 1.056.372 0 1.219.968 79.835 1.299.803
Line Item 100 - DOE Directed Review Of Recycled Uranium Management
BOE Esti mators Experience - This cost estimate is based on an estimator's experience(Senior project manager) on prior project managenent assignnents over the
ast 40 years.
Experi enge Item Desc - Managenent Labor
Breakdown of Cost Data:
Item - Project Managenent |abor of all actions and preparation of final report
Units - 1
Unit Cost - 500 hrs. (@$120/hr) of Level 10 or higher, program managenent, subcontractor = $60, 000:
(a.) Project managenent of all actions and preparation of final report fromapproval to June 2000 conpl etion. 300 man hours
(b.) Preparation of the Site and assistance for one week review of information and data by DOE- HQ review and validation team 200 man hours
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustnment - NA
Item - Travel (BOE details provided by EES&Q Prograns admi ni strative support personnel on 11/20/99:
Units - 1 each
Unit Cost - $2, 866:
3 day trip to ALO for instruction
2 day trip to Washington DCE for final report assistance
Airfare ALO DNV = $559
Airfare DNV/ DOE, HQ (3-day advance)= $1, 230
Car Rental - 3 days, Al buquerque = $150
Car Rental - 3 days, Washington, D.C. = $150
Per Diem - Al buquerque (3 days @98/day) = $294
Per Diem - Washington, D.C. (3 days @$161) =$483
Subtotal ODCs = $2, 866
Unit Cost Adjustnment factor - NA.
Revised Unit Cost - N A
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS MO020 |MANAGERS (GRADE 69 - 72) K107S |Enu Envir, Safetv & Quality Proarams Trapezoidal 27.140.391Dollars
Factors 500 Hrs 120 dolla J 0.844 anuarv 2000 Earned Value 95 --- e

AS5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE K107S_|Ena. Envir. Safetv & Ouality Proarams Trapezoidal

Factors 2866 dollars 0.844 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 110 - DOE Directed Review Of Recycled Uranium Records

BOE

Esti mators Experience - Estimate was provided by Nuclear Material Accountability personnel who have previously had to search paper records and conputer files
for other information.

Experience Item Desc - Records Search & Analysis Labor

Br eakdown of Cost Data:

Item - Labor

Units - 1 ea.

(a.) Establish contacts with the K-H Nuclear Materials Accountability to develop tine lines for both Eu and Du arrival and shipnent fromthe site. 160
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man hours
(b.) Make contacts with other sites to resolve any outstanding shipper/receiver differences. 40 man hours
(c.) ldentify and list any documents that may al ready be available to supplenent or verify the information romAction (a). 40 man hours
(d.) Based on the information fromactions (a.) and (b.), prepare a sinplified tinme line flow chart of the materials fromreceipt to delivery. 40 man hours

(e.) Provide a sinple mass bal ance of the total quantity of recycled uraniumfor the period fromstart-up (1952) through March 31,1999. Provide the total
quantity of uraniumand total quantity of recycled uraniumfor each of the follow ng categories:
*Quantities received
*Quantities shipped
*Quantities retained in current inventory
*Quantities in waste
*Quantities of material unaccounted for
*Quantities of material consunmed
*Quantities in other categories, as appropriate 200 man hours
(f.) List all assunptions used in the process of conpleting the above actions and conbine into one docunent. 20 man hours
(g.) Determine the annual quantity of the processed irradiated recycled uranium (RU) shipped fromthe source sites (chemical separations plants —Hanford,
Savannah River, |daho, West Valley). 40 man hours
(h.) Determine the annual receipts of RU by nmaterial type and shipping for each of the follow ng sites. 160 man hours
*The gaseous diffusion plants ( Paducah, Oak Ridge, Portsnouth),
*The material manufacturing plants (Fernald, Wl don Spring, and Ashtabula), and
*The conponent fabrication plant (Y-12)
(i.) Prepare a list of reactor recycled uranium (RU) received fromthe above sources fromboth conputer files and prior paper records. 40 man hours
(j.) Li st the annual quantity of RU derived waste, material unaccounted for, or other categories. 160 man hours
(k.) List the inventory of RU stored on site as of March 30,1999. 20 man hours
Unit Cost - 920 hours @$120/hr. = $110, 400
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K107S |En0| Envir. Safetv & Oualitv Proarams Trianalr Decr 49.938.32|Dollars
Factors 920 Hours 120 dollars per hour 0.844 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 120 - DOE Directed Review Of Recycled Uranium Evaluation

BOE

Resources

Esti mators Experience - This estimate was (1) based on a simlar work involving prior enployees who were collected to provide prior Site information on

resi dual hazards, (2) the Environnental group who have had to perform historical searches for other information, and (3) the radiation expert who has had to
evaluate effects for other projects.

Experience Item Desc - Eval uation Labor

Br eakdown of Cost Dat a:

Item - Labor for Evaluation

Units - 1 ea.

Unit Cost - 820 hours @$120/hr = $98, 400, as foll ows:

(a.) The 1952 to 1999 tinme period involved requires that a group of “old tiners” be established to share prior processing know edge. The group will neet
four times over a six week period to understand the questions and pernmit tinme to identify and locate records that will support answers to the questions. The
group will be organi zed under the K-H project nmanager and will also include some personnel who are currently on site and some nmay be working for DOE. During
the initial nmeeting it nmay al so be determ ned that sone specific prior enployee needs to be added to the group. The K-H project manager will sunmmarize the
nmeeting results in formal answers to the questions. Each group nember will provide, as appropriate, a |ist of supporting docunents. 300 man hours

(b.) Establish the chem stry of the processes and any identify any processes that could collect or release the transuranics contained in supplied

material. 200 nan hours

(c.) Search the annual environmental records covering plant emissions for the potential release of recycle uranium 160 man hours

(d.) Reviewall information for potential exposure to Site personnel. 160 man hours

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS MO020 |MANAGERS (GRADE 69 - 72) K107S |En0| Envir. Safetv & Oualitv Proarams rapezoidal 44.510.25|Dollars
Factors 820 Hours 120 dollars/hour 0.844 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 200 - Safety & IH Management

BOE

Hi storical Data Source - P& | Financial Reports, Labor Actuals (hrs) fromCct-97 thru Sep 98 for wadlet 1.1.08.03.06.01.. Charge nunber NG361 for Diane
Morrel |

Item Desc - Safety & IH Division Manager's Support (Labor)

Br eakdown of Historical Data:

Item - Cost Elenent 750 Labor Hours
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Units - 1

Unit Cost - 1818.5 hours

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K242S |Occuo Safetv & Indus Hvaiene Linear 656.34|Hours

Factors 1818.5 Hours for Dec Give-Back 0.67343 January 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 210 - Safety & IH Training/Education

BOE

Resources

BOE

Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365Sk, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

| tem bei ng quoted -

Level 6 - $54.00/hr x 80 hours = $4, 320

Level 7 - $64.00/hr x 80 hours = $5,120

G her Info - estimate 80 hours per |evel for annual site training

Avail ability - have current staffing needs

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience for the simlar training/education classes required at the Site specific to Safety and Industrial Hygiene. Actuals in FY99 were
gat hered under wadl et 1.1.08.03.06.01, charge number NG836200.

Item Description- Safety Engineer and I H Training (Labor)

Item- Cost Elerment 750 Labor Hours

Units - 1

Unit Cost - 80 hours a year for 4 FTEs = 320 hours

Unit Cost Adjustment - NA

Revised Unit Cost - NA

Basis for Adjustment - NA

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaien Linear 86.70)
Linear \ 28.90/Hours
Linear 3.410.00/Dollars

Occup Sa & Indu i
Factors 9440 dollars annuallv 0.674  Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 220 - Professional Development

Vendor Nane - Carlson Travel

Vendor Quote - $1375.00

Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Hanford, WA for RPAC neeting (3 days). Air fare $1000.00, car rental $45/day, per di em $80/day.
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane -Carlson Travel

Vendor Quote - $1149.00

Quote Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Oak Ridge, TN (3 days) for berylliumworkshop. Air fare $750.00. car rental, $45/day, per di em $88/day.
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel

Vendor Quote - $929. 00

Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Al buquerque, NM for berylliumconference for 3 days. Air fare $500, car rental $45/day, per di em $98/day.
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel

Vendor Quote - $1260

Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Lawence Livernore, CA for 3 days for berylliumconference. Air fare $600, car rental $45/day, per diem $175/day.
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G her Info - Per Diemrates are based on the Federal Register
Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $10, 716

Quot e Received by - Melody Anbrose from Sheila

Item being quoted - Travel for three safety professionals to Olando, FL for ASSE conference(6 days). Air Fare $1,600/ea, Car rental $45/day, per diem
$117/day, and registration $1, 000/ ea.

G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $1,285

Quot e Received by - Melody Anbrose from Sheila

Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days. Air fare $700, car rental $45/day, per di em $150/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $1584

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel to Savannah River, GA for DOE El ectrical workshop (4 days). Air fare $1000, car rental $45/day, per di em $101/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $3572

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel for IH to attend AIHCE conference in Olando, FL for 6 days. Air fare $1600, car rental $45/day, per diem $117/day, registration
$1, 000.

G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience for the simlar travel time ( one week/40 hours) for professional devel opment conferences. Actuals in FY99 were gathered under
wadl et 1.1.08.03.06.01, charge nunber NG836200.

Item Description- Safety Engineer and I H Training (Labor)

Item- Cost Element 750 Labor Hours

Units - 1

Unit Cost - 40 hours for 4 FTEs = 160 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basis for Adjustnment - NA

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |OCCUD Safetv & Indus Hvaiene Linear 43.35|Hours

Linear 14.45[Hours

Linear 7.900 lSJD_QlLa.Ls_,

Factors 21870 dollars 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 230 - Safety Supplies

Hi storical Data Source - P& Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge nunber
NG8362.

Item Desc - General office supplies and safety related supplies

Breakdown of Historical Data:

Item - Supplies (A5C)

Units -

Unit Cost - $19,470

Unit Cost Adjustnent factor - 64%

Revi sed Unit Cost - $12,500

Basis for adjustnment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 64% of FY98 size (historical
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cost basis). Supplies for 7 FTEs x $250 = $1, 750
Pagers 9 x $8 a nonth = $864 a year
Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sanpling equipnent, etc.) = $10, 750. 00

Vendor Name - GSA Adninistration

Vendor Quote - Vehicle | ease rates

Quot e Received by - Bill Brokaw, GSA

Item being quoted - 4x4 Jeep $265.00/month X 12 nonths = $3,180 +$.14.5 cents/nile x 1000 miles ($145.00) = $3, 325
G her Info - estimate 1000 nmiles a year

Avail ability - have current vehicle needs

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Back Loaded
actor 00 ) arned Valu lue Fa
AS5L_|RENTALS 0000 INONE Linear
Factors 3325 dollars annual lease and mileaae 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line ltem 240 - Professional Literature
BOE Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and nunber of copies of CFRs and other professional literature required. Actuals in FY99 were gathered under wadl et
1.1.08.03.06.01, charge nunber NG836200.
Item Description- Professional literature
Item- Literature (A5C)
Units - 1

Unit Cost - $3,900

Unit Cost Adjustnment - NA
Revi sed Unit Cost - NA
Basi s for Adjustnment - NA

Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K242S |Occuo Safetv & Indus Hvaiene Linear 1.408.811Dollars
Factors 1 lot of books/periodicals 3900 dollars annual costs 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 250 - Computer Hardware
BOE Vendor Name - EnPoi nte Technol ogy

Vendor Quote - $3500

Quot e Received by - Melody Anbrose fromthe Site Information Resources organization.

Item being quoted - 1 desktop | BM system

G her Info - Each unit averages $3,500 dependent upon size of nonitor and other accessories required.
Availability - in stock

Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k2425 loccun Safetv & Indus Hvaiene Linear 1.264.32|Dollars
Factors 3500 dollars 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 260 - Printing
BOE Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

on previous years experience and nunber of reproduction/lam nation requests for regul ations, safety tips, guidelines, informational cards, etc. Actuals in
FY99 were gat hered under wadl et 1.1.08.03.06.01, charge number NG336200.
Item Description- Printing supplies
Item - Supplies/Printing (A5C)
Units - 1
Unit Cost - $660.00
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Linear 238.41|Dollars
Factors 660 dollars 0.67401 January 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line ltem 270 - Computer Software
BOE Vendor Nane - EnPoi nte Technol ogy

Vendor Quote - $3,500
Quote Received by - Melody Anrbrose fromthe Site Information Resources organization.
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I tem being quoted - Project software and upgrades
G her Info - Each unit varies in price. Mcrosoft Project is $527 a copy, Access is $380 a copy. Estimate 7 purchases that woul d average $500/ each.
Availability - in stock
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k2425 loccun Safetv & Indus Hvaiene Linear 1.264.32|Dollars
Factors 3500 dollars annuallv 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 280 - Supplies
BOE Hi storical Data Source - P& Financial Reports, ODC actuals fromCct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 under charge nunber NG8453.
Item Desc - Supplies
Br eakdown of Historical Data:
Item - Cost Elenment (A5C)
Units - 1
Unit Cost - $2,163.47
Unit Cost Adjustment factor - 44.5%
Revised Unit Cost - $1200
Basis for adjustment - Adjusted down to reflect anticipated costs for outyear maintenance of program FY98 costs included initial one tinme program costs.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 [NONE k242S loccup Safetv & Indus Hvaiene Linear 503.58
Factors 1200 dollars annuallv 0.783  Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 300 - Support to Operation Organizations

BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FYOO
Quot e Received by - KH Procurenent
Item being quoted - Level 7 - $64.00/hr X 1810 hours = $115, 840
G her Info - estimate equivalent 1 FTE/ 1810 hours
Avail ability - have current staffing needs
Esti mator Experience - Historical Data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and D& schedul es for simlar activities at the Site. Actuals (hrs) in FY99 are under charge nunber NG8425 for wadl et
1.1.08.03.06.01.
Item Desc - Safety Engineers Support (Ilabor)
Br eakdown of Historical Data:
Item - Cost Elenent 750 |abor hours
Units - 1
Unit Cost - 325 hours
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS k2425 loccun Safetv & Indus Hvaien Linear 117.40
325 hrs/vr 0.67401 Ja e Factor
Linear 41.845.29IDollars

Factors 115840 dollars annually 0.67401 January 2000 Earned Value Factor 0.53595
Line Item 310 - Prepare & Publish Mntly Safety Performance Reports
BOE Vendor Nane - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.

Quot e Received by - K-H Procurenent

Item bei ng quoted -

Level 4 -- $37.00/hr x 540 hours = $19, 980
Level 7 -- $64.00/hr x 216 hours = $13,824
O her Info - estimate 756 annual hours of support

Avail ability - have current staffing needs

Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate.
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01,
Item Description- Professional Tech Adm n Support (I abor)

Item - Cost el ement 750 | abor hours
Units - 1
Unit Cost - 180 hours

The FY99 work plan was based
charge nunber NG34300.
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Unit Cost Adjustment - NA
Revi sed Unit Cost - NA
Basis for Adjustment - NA
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occuo SaietL&_[ndus_Hmmne Linear 65.02|Hours
Linear 7.217.35|Dollars
) d Linear | 4.993.63Dollars
Factors 13824 dollars annuallv 0.674 Januarv 2000 Earned Value Factor 0. 53595 - FYOO Mav Earned Value Factor
Line Item 320 - Prepare & Review Safety Charts/Graphs
BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

| tem bei ng quoted -

Level 5 -- $44.00/hr x 814 hours = $35, 816

Level 7 -- $64.00/hr x 1100 hours = $70, 400

G her Info - estimate 1914 annual hours of support

Avail ability - have current staffing needs

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge number NG84300.

Item Description- Professional Tech Admin Support (I abor)

Item - Cost el enent 750 |abor hours

Units - 1

Unit Cost - 180 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basi s for Adjustment - NA

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occuo SaietL&_[ndus_Hmwne Linear 65.02|Hours
Linear ‘ 25.430,51 |r)o ars
; i Linear | 12.937.77Dollars
Factors 35816 dollars annuallv 0. 674 Januarv 2000 Earned Value Factor 0. 53595 --- FYOO Mav Earned Value Factor
Line Item 330 - Prepare & Publish Mnthly Safety Presentations
BOE Vendor Nane - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

Item bei ng quoted -

Level 4 -- $37.00/hr x 750 hours = $27, 750

Level 7 -- $64.00/hr x 200 hours = $12, 800

O her Info - estimate 950 annual hours of support

Avail ability - have current staffing needs

Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge nunber NG84300.

Item Description- Professional Tech Adm n Support (I abor)

Item - Cost el ement 750 | abor hours

Units - 1

Unit Cost - 180 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basis for Adjustnment - NA

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |()rmn Safetvy & Indus Hvaiene Linear 65.02[Hours
Factors 180 hours 0.674 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
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[ as2 ITENERA ] G010 |ADMINISTRATIVE ASSISTANTS | K242S [Occun Safety & Indus Hvaiene [ Linear [ 10.024.10Dollars

arned Value Factor

N Occup Safetv & Indus Hvaiene | Linear | a623.73Dollars
Factors 12800  dollars annuallv 0.674  Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 340 - Supplies/Printing
BOE Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

on previous years experience and specific supplies required to produce materials related to the Site Safety report. Actuals in FY99 were gathered under
wadl et 1.1.08.03.06.01, charge nunber NG84300.

Item Description- Msc. printing supplies and office supplies (A5C)

Item - Suppl i es (A5C)

Units - 1

Unit Cost - $10, 000

Unit Cost Adjustment - NA

Revised Unit Cost - NA

Basis for Adjustment - FY99 6 nonth costs are $4,996.92, supplies include, toner (black and color), transparencies, etc.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K242S |Occuo Safetv & Indus Hvaiene Linear 3.612.29|Dollars
Factors 10000 dollars annually 0.674 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 400 - IH & Safety Technical Program Manager
BOE Esti mators Experience - Historical data fromprior years budget and actuals were utilized to develop this estimate. The FY99 work plan was based on previous

years experience for simlar activites at the Site and conbi ning nanagerial positions for both technical disciplines into one. Actual hours in FY99 are
under charge nunbers NG3415, NGB8364, NG8369, and NG8425.

Experience Item Desc - |H & Safety Program Manager (| abor)

Br eakdown of Cost Dat a:

Item - Cost Elenent 750 |abor hours

Units - 1

Unit Cost - 1630 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS K242S |Or‘r‘un Safety & Indus Hvaiene Linear 588.81|Hours
Factors 1630 hours 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 410 - OSHA 200 Log
BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

I tem bei ng quoted -

Level 5 -- $44.00/hr x 540 hours = $23, 760

G her Info - estimate 540 annual hours of support

Avail ability - have current staffing needs

Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occun Safetv & Indus Hvaiene Linear 8.582.80
Factors 23760 dollars annually 0.674 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 420 - Workmen Compensation/First Report of Injury
BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

I tem bei ng quoted -

Level 5 -- $44.00/hr x 312 hours = $13,728

G her Info - estimate 312 annual hours of support

Avail ability - have current staffing needs

Resources Cost Element ill Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occuo Safetv & Indus Hvaiene Linear 4.959.011Dollars
Factors 13728  dollars annually 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
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Line Iltem 430 - OSHA Recordkeeping/Tracking

SartsIn FY *

BOE Vendor Nane - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

Item bei ng quoted -

Level 5 -- $44.00/hr x 144 hours = $6, 336

Level 7 -- $64.00/hr x 294 hours = $18, 816

O her Info - estimate 438 annual hours of support

Avail ability - have current staffing needs

Resources Cost Element ill Department Curve

Quantity Units

6.796.97(Dollars

A52 |TENERA P0O60 |COMPUTER SYSTEMS ANALYSTS K242S |()r(‘un Safetv & Indus Hvaiene Linear

0.67401 Januar arned Value Factor

Hvaiene Linear

2.288 78JD_0_l[a.LS_|

N H & | & Indu )
Factors 6336 dollars annuallv 0.67401 January 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 510 - H&S Plans/Procedure/Work Package Reviews

BOE Esti mator Experience - Historical Data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

1.1.08.03.06.01.

Experience Item Desc - Safety Engi neer Support (I abor)
Br eakdown of Cost Data:

Item - Cost Element 750 |abor hours

Units - 1

Unit Cost - 240 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost -

Basis for adjustment - NA

on previous years experience and D& schedul es for simlar activities at the Site. Actuals (hrs) in FY99 are under charge nunber NG8425 for wadl et

Quantity | Units

Resources Cost Element il Department Curve
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |()rmn Safetv & Indus Hvaiene Linear 86.70|
Factors 240 hours 0.67401 Januarv 2000 Earned Value Factor ~ 0.53595 --- FYOO Mav Earned Value Factor
Line Iltem 520 - Safety Training Workshops
BOE Esti mat or Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

Experience Item Desc - Safety Engi neer Support (I abor)
Br eakdown of Cost Dat a:

Item - Cost Elenment 750 |abor hours

Units - 1

Unit Cost - 240 hours

Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basi s for adjustnment - NA

on previous years experience and requests for safety training workshops. Actuals (hrs) in FY99 are under charge nunber NG8412 for wadl et 1.1.08.03.06.01.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |()rmn Safetv & Indus Hvaiene Linear 86.70
Factors 240 hours 0.67401 Januarv 2000 Earned Value Factor ~ 0.53595 --- FY00 Mav Earned Value Factor
Line Item 530 - Construction Safety
BOE Esti mator Experience - Historical Data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

1.1.08.03.06.01.

Experience Item Desc - Safety Engi neer Support (I abor)
Br eakdown of Cost Data:

Item - Cost Element 750 |abor hours

Units - 1

Unit Cost - 1000 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

on previous years experience and D& schedul es for simlar activities at the Site. Actuals (hrs) in FY99 are under charge nunber NG3410 for wadl et

Resources | Cost Element ‘ ill ‘ Department ‘ Curve

Quantity | Units |
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Rockv Flats Closure Proiect Proiect
WBSFilter

Baseline Cost and Basis of Estimate Activity Eilter_*

WBS No:
Activitv | D:

1HAB10
1HAB1HSPP2

Baseline Devl
1HAB

SartsIn FY *

[ 750 ISTRAIGHTTIMEBASE | E120 |SAFETYENGINEERS | K242S |Occup Safetv & Indus Hvaiene

Linear 361 ?'%|Hours

Factors 1000 hours 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 540 - IH Functional Work Center

BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK,
Quot e Received by - K-H Procurenent

I tem bei ng quoted -

Level 6 - $54.00/hr x 60 hours = $, 3240
Level 7 - $64.00/hr x 60 hours = $3, 840

G her Info - estimate 60 hours per |evel
Avail ability - have current staffing needs

fixed hourly prices for FYO0O.

data fromprior years budget and actuals were utilized to develop this estinate.
and responses at the Site. Actual
Hygi eni st (| abor)

Esti mators Experience - Historical
years experience for simlar drill
Experience Item Desc - |ndustrial
Br eakdown of Cost Dat a:

Item - Cost Elenent 750 |abor hours
Units - 1

Unit Cost - 120 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

NA
NA

Vendor Nane - M cronedi x

Vendor Quote - Annual Renewal $9, 486

Quot e Received by - K-H Procurenent

Item being quoted - Annual Site License for TOVES dat abase
G her Info - renewal date March 2000

Avail ability - have in stock

Esti mators Experience - Historical data fromprior years budget and actuals were utilized to develop this estinate.
years experience for simlar drill and responses at the Site. Actual
Experience Item Desc - Field Supplies (A5C)

Br eakdown of Cost Dat a:

Item - Cost Element supplies (A50)

Units - 1

Unit Cost - $514.00

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

NA
NA

The FY99 work plan was based on previous

hours in FY99 are under charge nunbers NG3355.

The FY99 work plan was based on previous

supply (A5C) costs in FY99 are under charge nunbers NG3355.

Resources Cost Element ill Department

Curve Quantity Units

P090 |INDUSTRIAL HYGIENISTS K242S |()r‘(‘lln Safetv & Indus Hvaiene

750 |STRAIGHT TIME BASE

43.35|Hours

Linear

arned Value Factor

2.557.50(Dollars

Linear ‘

0.772

Januarv 2000 Earned Value Factor

Factors 10000  dollars annuallv
Line Item 550 - Monitor & Facilitate SSIP_Implementation

BOE Hi storical Data Source - P& Financial
C. Todd.

Item Desc - Professional Admn support
Br eakdown of Historical Data:

Item - Cost Elenent 750 Labor Hours
Units - 1

Unit Cost - 1428 hours

Unit Cost Adjustment factor - 64% decrease

Revi sed Unit Cost - 512 hours

Basis for adjustment - Labor hours decreased to reflect the out year nmintenance of the program

Reports,

Labor Actuals (Hrs) fromOct 97 thru Sept 98 for wadlet 1.1.08.03.06.

FY98 reflect the initial

01, under charge nunmber NG8453 for John

i npl ementation | abor hours.

Resources | Cost Element ‘ ill ‘ Department ‘

Curve | Quantity | Units |
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Activitv | D:

1HAB10
1HAB1HSPP2

Rockv Flats Closure Proiect Proiect

Baseline Cost and Basis of Estimate

WBSFilter
Activity Filter  *

Baseline Devl
1HAB
SartsInFY *

214 86|Hours

H afety & Indus Hvaiene Linear
Factors 512 hours 0.783  Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 570 - Travel

BOE Vendor Name - Carlson Travel
Vendor Quote - $5370.00
Quot e Received by - Melody Anbrose from Sheila
Item being quoted - Travel for 2 to Seattle (6 days)to attend VPPA conference.
Air fare $1,400/ ea, car rental $45/day, per di em $150/ day/ ea.
G her Info - Per Diemrates are based on the Federal Register
Avail ability - Dependent on when travel is booked.

Resources Cost Element il Department Curve Quantity | Units

AS5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |Or‘r‘lln Safetv & Indus Hvaiene Linear 2.253.50|

Factors 2685 dollars a trip 2 trins 0.783 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 580 - Coordinate Independent Site Safety Program Review

BOE Esti mators Experience - Historical data fromprior years budget preparation and acutals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience for simlar activities at the Site. Actuals in FY99 were gathered under P& Financial Reports, ODC (A5H) from Oct 98 thru March
99 for wadlet 1.1.08.03.06.01, charge nunber NG3453.
Experience Item Desc - Professional Admn support to performindependent assessnent of the Site Safety prograns that allows for tinme, travel, report
generation and cl ose-out presentations.
Br eakdown of Cost Dat a:
Item - Subcontract support cost el enent A5H
Units - 1
Unit Cost - $60, 000
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K242S |()r‘(‘un Safetv & Indus Hvaiene Bell Shaned 25.178.82|Dollars
Factors 60000 dollars 0.783  Januarv 2000 Earned Value Factor ~ 0.53595 --- FYOO Mav Earned Value Factor
Line Item 600 - Safety Meeting Kits
BOE Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

on previous years experience and producing the safety kit at the Site.
Item Description- Professional Tech Adm n Support (I abor)

on previous years experience and the Safety technical
charge nunber NG34400.
Item Description- Safety Engi neer support (| abor)

review required to produce the safety kit.

Item - Cost el ement 750 | abor hours
Units - 1
Unit Cost - 8 hours a nonth x 12 = 96 hours

Unit Cost Adjustnment - NA
Revi sed Unit Cost - NA
Basi s for Adjustment - NA

Esti mat or Experience - Historical
on previous years experience and the general
1.1.08.03.06.01, charge nunber NG84400.

Item Description- Supplies/Printing (A5C)
Item - Cost el enent A5C

Units - 1

Unit Cost - 30 pages a kit x 262 kits a nonth x 12 nmonths = $3, 307. 50

Unit Cost Adjustnent - Reduced printed kits by half each nonth from previous years
Revi sed Unit Cost - NA

supplies and printing costs required to produce the safety kit.

Actuals in FY99 were gathered under wadl et

Item - Cost el enent 750 | abor hours

Units - 1

Unit Cost - 140 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basi s for Adjustnment - NA

Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate.

data fromprior years budget preparation and actuals were utilized to develop this estinate.

1.1.08.03.06.01, charge nunber NG84400.

The FY99 work plan was based

Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01,

The FY99 work plan was based
Actual s in FY99 were gathered under wadl et

Page 25 of 132

6/23/00 9:32:05 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

Resources

Line Item 610
BOE

Resources

Line Item 620
BOE

1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl

IHABIHSPP2 Baseline Cost and Basis of Estimate WBSFilter 1HAB
Activity Filter  *

SartsIn FY *

[Basis for Adjustment - NA

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaien Linear 37.30
Factors e Factor
Linear 54.40lHours
Linear 1.285.17|Dollars

Factors 3307.5 dollars annually 0.725 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
- Safety Communications

Vendor Name - Tenera L.L.C.

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

| tem bei ng quoted - Subcontract Support

Level 4 -- $37.00/hr x 520 hours = $19, 240

G her Info - estimate 520 annual hours of support

Avail ability - have current staffing needs

Item Description- Professional Tech Admin Support (I abor)
Item - Cost el ement 750 | abor hours

Units - 1

Unit Cost - 40 hours

Unit Cost Adjustment - NA

Revi sed Unit Cost - NA

Basis for Adjustment - NA

Item Desc - Hourly Labor Support

Br eakdown of Historical Data:

Item- Cost Element CSS hourly 750 Labor Hours
Units - 1

Unit Cost - 275 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Esti mator Experience - Based on Mel ody Anmbrose, authorized purchasing clerk, nine years ordering and procuring at the Site.
Experience Item Desc - Safety Publicity Itens Banners/Posters

Br eakdown of Cost Dat a:

Item - Cost Elenent A5C

Units - 1

Unit Cost - $5000. 00

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge nunmber NG84400.

Hi storical Data Source - P& Financial Reports, Labor Actuals (Hrs) fromOct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge nunber NG34400.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C070 |PAINTERS Cc221S |Ste_am_PJa.nt Qperations Linear 106.85|Hours
0)
Linear 15 F»4|Hours |
A sfety & Indus Hvai Linear 7.475.94]Dollars |
Factors S 0.725 J £ ned Value Factor
A5C_ISUPPLIES 0000 INONE k2425 _loccun Safety & Indus Hyaiene | Linear 1.942.81Dollars |

Factors 5000 dollars annuallv 0.725 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
- Safety Award Program

Vendor Name - Del Pac Sal es
Vendor Quote - $25,000 can provide safety awards for a maxi num of $50.00 each.
Quot e Received by - Melody Anbrose spoke with Randy of Del-Pac
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HABLHSPP2 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsIn FY *

Item being quoted - safety awards that enployees can use at work, hone, or recreation.
G her Info - There are app.10 awards for enployees to choose from the items may vary fromone quarter to the next.
Availability - in stock items will be purchased

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge number NG84400.

Item Description- Professional Tech Admin Support (I abor)

Item - Cost el enent 750 |abor hours

Units - 1

Unit Cost - 300 hours

Unit Cost Adjustment - NA

Revised Unit Cost - NA

Basis for Adjustment - NA

Hi storical Data Source - P& Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunber NG84400
Item Desc - Refreshnents/Building Services/Printing

Br eakdown of Historical Data:

Item - Cost Elenent A5H

Units - 1

Unit Cost - $4115.85

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |()r(‘un Safety & Indus Hvaiene Linear 116.57|Hours
Factors 0 arned Value Factor

; & Is Hvaiene | Linear ‘ 1.599 ?ﬁ|Dnlla.Ls_,
Factors v 0725 J £ ned Value Factor
ASR_IMISC EXPENSES [ o000 INONE K242s_loccun Safety & Indus Hvaiene | Linear [ 9.714.05Dollars
Factors 25000 dollars annuallv 0.725  Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 640 - Council Meeting Prep & Coordinate Meetings
BOE Hi storical Data Source - P& Financial Reports, Labor Actuals (hrs) fromQOct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunber NG3450 for John C. Todd

Item Desc - Professional Adm n Support (Labor)
Br eakdown of Historical Data:
Item - Cost Elenent 750 Labor hours

Units - 1
Unit Cost - 382 hours
Unit Cost Adjustnment factor - 27.5% decrease

Revised Unit Cost - 278
Basis for adjustnment - Hours adjusted down to nore reflect the streanlined approach to prepare for the council neeting.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occuo Safetv & Indus Hvaiene Linear 100.42IHours
Factors 278 hours 0.674 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 650 - Safety Integration Program Management
BOE Hi storical Data Source - P& Financial Reports, Labor Actuals (hrs) fromOct 97 thru Sept 98 for wadl et 1.1.08.03.06.01 collectively in charge nunbers

NG8430, NGB440, NGB450, and NGB453.

Item Desc - Program Manager Support (Labor)
Br eakdown of Historical Data:

Item - Cost Elenent 750 Labor hours

Units - 1

Unit Cost - 1852

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K242S |()rmn Safetvy & Indus Hvaiene Linear 535.20
Factors 1852 hours 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor 0.8 dec aiveback factor
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1HAB1HSPP2 Baseline Cost and Basis of Estimate WBSFilter 1HAB

Activitv Filter ~ * SartsIn FY *
Line Item 700 - Computer Hardware
BOE Vendor Nane - EnPointe Technol ogy
Vendor Quote - $3,500
Quote Received by - Melody Anrbrose fromthe Site Information Resources organization.
Item bei ng quoted - one | BM desktop systens
O her Info - Each unit averages $3,500 dependent upon size of npnitor and other accessories required.
Avail ability - in stock
Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K242S |()rmn Safetv & Indus Hvaiene Back Loaded 1.447.77IDollars
Factors 3500 dollars 0.77181 Januarv 2000 Earned Value Factor ~ 0.53595 --- FYOO Mav Earned Value Factor
Line ltem 710 - Computer Software
BOE Vendor Nane - EnPointe Technol ogy

Vendor Quote - $1, 600

Quote Received by - Melody Anrbrose fromthe Site Information Resources organization.

Item being quoted - Project software and upgrades

O her Info - Each unit varies in price. Mcrosoft Project is $527 a copy, Access is $380 a copy. Estimate four purchases averagi ng $400 each

Avail ability - in stock

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K242S |()rr‘un Safetvy & Indus Hvaiene Linear 577.97|Dollars
Factors 1600 dollars annuallv 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Iltem 720 - Travel
BOE Vendor Nane - Carlson Travel

Vendor Quote - $1731.00

Quote Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Atlanta, GA for CAIRS Wrkshop for 3 days. Air Fare $1200, car rental $45/day, per diem $132/day.
Oher Info - per diemrates are based upon current Federal Register

Avail ability - Dependent upon when trips are booked.

Resources Cost Element il Department Curve Quantity | Units
A5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |()rmn Safetv & Indus Hvaiene Linear 625.30
Factors 1731 dollars 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 730 - Supplies
BOE Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge nunber NG344600.
Item Description- general office supplies

Item - Cost el enent A5C

Units - 1

Unit Cost - 5 FTEs x $250/ea = $1250

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basi s for Adjustment - NA

Resources Cost Element ill Department Curve Quantity Units
ASC_ISUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Linear 451.54]Dollars
Factors 1250 dollars annuallv 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 800 - Safety Program Audits
Esti mator Experience - Historical Data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

BOE on previous years experience and D& schedul es for simlar activities at the Site. Actuals (hrs) in FY99 are under charge nunber NG8425 for wadl et
1.1.08.03.06.01.
Experience Item Desc - Safety Engi neer Support (I abor)
Br eakdown of Cost Dat a:
Item - Cost Elenent 750 |abor hours
Units - 1
Unit Cost - 280 hours
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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[ 750 ISTRAIGHTTIMEBASE | E120 |SAFETYENGINEERS | K242S |Occup Safetv & Indus Hvaiene

0.53595 --- FY00 Mav Earned Value Factor

Factors 280
Line Item 810 - JCUSC Support

hours 0.67401 Januarv 2000 Earned Value Factor

Linear ‘ 101 15|Hours |

BOE Estimator Experience - Historical
on previous years experience and D& schedul es for simlar activities at the Site.
1.1.08.03.06.01.

Experience Item Desc - Safety Engi neer Support
Br eakdown of Cost Dat a:

Item - Cost Elenent 750 |abor
Units - 1

Unit Cost - 160 hours

Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basi s for adjustnment -

Actuals (hrs)
(1 abor)

hour s

NA
NA

Data from prior years budget preparation and actuals were utilized to develop this estinate.

The FY99 work plan was based
in FY99 are under charge nunmber NG3425 for wadl et

Resources Cost Element ill Department

Curve Quantity | Units

E120 |SAFETY ENGINEERS
0.67401 January 2000 Earned Value Factor

750 |STRAIGHT TIME BASE
Factors 160 hours
Line Item 820 - Occupational Safety & IH Procedures

k2425 |occup Safety & Indus Hyaiene
0.53595 --- FY00 Mav Earned Value Factor

Linear 57.80

BOE Estimator Experience - Historical
on previous years experience and anticipated revisions for the Cccupational
for wadl et 1.1.08.03.06.01.

Experience Item Desc - Safety Engi neer Support
Br eakdown of Cost Dat a:

Item - Cost Elenent 750 |abor
Units - 1

Unit Cost - 360 hours

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustment -

(1 abor)

hour s

NA
NA

Data from prior years budget preparation and actuals were utilized to develop this estinate.
Safety & IH Program Manual .

The FY99 work plan was based

Actuals (hrs) in FY99 are under charge nunber NG3364

Resources Cost Element ll Department

Curve Quantity Units

E120 |SAFETY ENGINEERS
0.67401 Januarv 2000 Earned Value Factor

750 |STRAIGHT TIME BASE
Factors 360 hours
Line Item 900 - Technical Administrative Support

k2425 |Occup Safety & Indus Hyaiene
0.53595 --- FY00 Mav Earned Value Factor

Linear 130.04|Hours

BOE Historical Data Source - P& | Financial
NG3415 for Mel ody Anbrose. FY0O all
Item Desc - Prof Tech Support (Labor)
Br eakdown of Historical Data:

Item - Cost Elenent 750 Labor Hours
Units - 1

Unit Cost - 1896 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost - NA

Reports,
time is charged to this activity only.

NA

Labor Actuals (hrs) fromCct-97 thru Sep 98 for wadlet 1.1.08.03.06.01. Charge nunbers NG3361, NGB369,

and

Resources Cost Element ill Department

Curve Quantity | Units

P170 |OTHER ADMINISTRATIVE & PROFE
0.67401 January 2000 Earned Value Factor

750 |STRAIGHT TIME BASE
Factors 1896 hours
Line Item 910 - Supplies

k2425 |Occun Safetv & Indus Hvaiene
0.53595 --- FY00 Mav Earned Value Factor

Linear 684.90

BOE Estimtors Experience - This estimate is based upon a comnbination of actual
charged to NGB361.

Experience Item Desc - General
Br eakdown of Cost Dat a:
Item- Ofice Supplies (A50)
Units - 1

Unit Cost -(Supplies) $250 x 2 FTE = $500 + $1,000 (Literature) = $1500. 00
Unit Cost Adjustment factor -

Revi sed Unit Cost - NA
Basis for adjustment -

O fice Supplies and Industrial Hygiene & Safety Literature

NA

costs through March 1999 and estinmator experience.

Actual costs for FY99 are

Resources | Cost Element ‘ Department

‘ Curve | Quantity | Units |
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Ay D 1HABLHSPP2 Rockv Flats Closure Project wesrie  tna
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE | k2425 loccun Safetv & Indus Hvaiene Linear 541.85Dollars |
Factors 1500 dollars 0.67401 Januarv 2000 Earned Value Factor ~ 0.53595 --- FYOO Mav Earned Value Factor
Line Item 920 - Travel
BOE Vendor Name - Carlson Travel
Vendor Quote - $6, 340. 00
Quot e Received by - Mel ody Anbrose
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00; Car Rental $45/day; per diem $161/day, Oak Ri dge, TN(3 days) air fare $750.00; Car
Rental $45/day; per diem $88/day, and O'lando, FL (6 days)air fare $1600.00; Car Rental $45/day; per diem $117/day, registration $1, 000.
G her Info - Per Diem Rates are based on the Federal Register
Availability - NA
Resources Cost Element il Department Curve Quantity Units
AS5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |Occup Safetv & Indus Hvaiene Linear 2.290.22|Dollars |
Factors 6340 dollars 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 990 - IH Program Management/SME Support
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
| tem bei ng quoted -
Level 6 - $54.00/hr X 775 hrs = $41, 850
Level 7 - $64.00/hr X 1050 hrs = $67, 200
G her Info - estimate 1825 total hours
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P090 |INDUSTRIAL HYGIENISTS k2425 loccun Safetv & Indus Hvaiene Linear 39.392.00
Factors 109050 dollars annuallv 0.674  Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 991 - Environmental Restoration and D&D IH Oversight
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
| tem bei ng quoted -
Level 6 - $54.00/hr x 330 hours = $17, 820
Level 7 - $64.00/hr x 400 hours = $25, 600
Cher Info - estimate 730 total hours
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity Units
A52 [TENERA P090 |INDUSTRIAL HYGIENISTS k2425 loccun Safetv & Indus Hvaiene Linear 15.684.76/Dollars
Factors 43420  vear 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 992 - IH Audits/Inpsections
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 6 - $54.00/hr X 50 hours = $2, 700
Level 7 - $64.00/hr X 50 hours = $3, 200
G her Info - estimate 50 hours per |evel
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P090 |INDUSTRIAL HYGIENISTS K242S |()rmn Safetv & Indus Hvaiene Linear 2.131.2
Factors 5900 annuallv 0.67401 Januarv 2000 Earned Value Factor ~ 0.53595 --- FY00 Mav Earned Value Factor
Line Item 993 - IH Records Management
BOE Vendor Nane - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quote Received by - K-H Procurenent
Item bei ng quoted -
Level 5 - $44.00/hr X 1810 Hours = $79, 640
Level 6 - $54.00/hr X 150 hours = $8, 100
Level 7 - $64.00/ hr X 80 hours = $5, 120
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HABLHSPP2 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsIn FY *

G her Info - estimate 2040 total hours
Avail ability - have current staffing needs

Vendor Nane - Envision Technol ogi es

Vendor Quote - $3000/annual |y

Quot e Received by - Kevin Sheehan, KH Safety & IH
I tem bei ng quoted - Database support

G her Info -

Avail ability - have current staffing needs

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA P090 |INDUSTRIAL HYGIENISTS K242S |Occuo Safetv & Indus Hvaien Linear 4.775.51|Dollars
acto 0 J 0 0 A A

0.67401 Ja
Linear | 28.768.63Dallars

Linear ‘ 1.083.70[Dollars

Y | | alalelV] |
Factors 3000 dollars annuallv 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 994 - Support to KH Operations Organizations

BOE VWWendor Nane - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

Item bei ng quoted -

Level 6 - $54.00/ hr x 225 hours = $12, 150

Level 7 - $64.00/ hr x 40 hours = $2,560

G her Info - estimate 265 total hours

Avail ability - have current staffing needs

Resources Cost Element ill Department Curve Quantity Units
A52 |TENERA P090 |INDUSTRIAL HYGIENISTS K242S |Or(‘un Safetvy & Indus Hvaiene Linear 5.313.74|Dollars

Factors 14710  dollars annuallv 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item 995 - Maintenance IH Procedures

BOE Vendor Nane - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quote Received by - K-H Procurenent

Item bei ng quoted -

Level 6 - $54.00/hr x 140 hours = $7, 560

Level 7 - $64.00/ hr x 50 hours = $3, 200

Gher Info - estimate 190 total hours

Avail ability - have current staffing needs

Esti mators Experience - Historical data fromprior years budget and actuals were utilized to develop this estimate. The FY99 work plan was based on previous
years experience for simlar docunent updates. Actual hours in FY99 are under charge nunber NGB364.
Experience Item Desc - Printing costs (A5C)
Br eakdown of Cost Data:
Item - Cost Element A5C
Units - 1
Unit Cost - $2,000 (15 revisions/10 pages/revision/385 manual s)
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

Resources Cost Element ill Department Curve Quantity Units
A52 |TENERA P090 |INDUSTRIAL HYGIENISTS K242S |0r‘(‘un Safetv & Indus Hvaiene Linear 3.886.871Dollars
Factors v 0.67401 J £ ned Value Factor
A5C_ISUPPLIES [ 0000 INONE k2425 _loccun Safety & Indus Hyaiene | Linear \ 722.47IDollars
Factors 2000 dollars annuallv 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 996 - Analytical Lab Samples
BOE Esti mators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene |ab sanples

Br eakdown of Cost Dat a:
Item- Al prices were quoted to M Anbrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HABLHSPP2 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsIn FY *
I'H Beryllium Smear (certified) -250 sanples x $25.00/sanple = $6, 250
H Fl ame Atonic Absorption (including netals)-100 sanples x $39.10 = $3, 910
Gas Chromat ography/ M5 - 10 sanples x $59. 80/ sanple = $598. 00
Gas Chronat ography/ FID - 10 sanples x $24.15/sanpl e (additional $17.25 for additional analysis)= $241.50
X-Ray Diffraction - 10 sanples x $46. 00/ sanpl e = $460. 00
Gavimetric Analysis - 10 sanples x $9.20/sanple = $92. 00
NI OSH 9002 - Asbestos by PLM - 50 sanples x $32.20/sanple = $1, 610
NI OSH 7400 - Asbestos/ Ot her by PCM - 50 sanples x $28.75/sanple = $1, 437.50
NI OSH 7402 - Asbestos by TEM - 10 sanples x $175.50/sanmple = $1, 755. 00
Breathing Air Constituents by ANSI - 25 sanples x $40.00/ sanple = $1, 000
IH Beryllium (RoomAir) - 50 sanples x $25.00/sanple = $1, 250
Units - 575 | ab sanples
Unit Cost - $18, 604
Unit Cost Adjustment factor -
Revi sed Unit Cost - NA
Basis for adjustment - NA

|
IH
I'H
IH
I'H

Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S_|Analvtical Laboratory Services Back Loaded 7.695.50
Factors 18604  annual IH lab costs 0.77181 January 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item 997 - Ergonomic Consulting Support
BOE Esti mators Experience - Kevin Sheehanm Certified Industrial Hygienist, four years of Site experience and project managenent.

Experience Item Desc - This estimate is a prelimnary cost estinate.
Br eakdown of Cost Dat a:

Item - Subcontract (A5H)

Units - 1

Unit Cost - $110, 000

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS k2425 loccun Safetv & Indus Hvaiene Back Loaded 45.501.25|Dollars
Factors 110000 dollars annually 0.77181 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item BEA1O0 - Implementation of Be Rule 10CFR850
BOE
Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of programused to devel op this estimte.
Experience Item Desc - |nplenentation of Federal regulation 10CFR850. New equi pnent, sanpling, database construction.
Br eakdown of Cost Data:
Item- AS5H
Units -
Unit Cost -

Unit Cost Adjustment factor - contractor support to inplenent Sanpling/Characterization, Regulated Areas (Signs) and database update and nmi ntenance for all
Be Workers and their nedical record as weel as Be sanpling.

Revised Unit Cost - Earned value for My

Basis for adjustment - Earned value for May

Resources Cost Element il Department Curve Quantity Units
AS5SH |SUBCONTRACTED SRVS 0000 |NONE K242S |Occu0 Safetv & Indus Hvaiene Linear 225.000.001Dollars
actor adi. to FY00

| Linear | 33.228.76lDollars
| Linear 87.895.43|Dollars
| Linear | s5.202.62/Dollars
K24 iene | Linear | 108.000.00lDollars |
Factors i raes in FY00
A5R [MISC EXPENSES 0000 [INONE | K242S |Or(‘un Safetvy & Indus Hvaiene | Linear ‘ 51.450 QSlD_o_[l_a_Ls_,
Factors 96000  New Eauipment 0.53595 --- FY00 Mav Earned Value Factor
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WBS No: 1HAB10 Rockv Flats Closure Proiect Proiect
WBSFilter

Activity 1D: IHABILLAP2 Baseline Cost and Basis of Estimate

Activity Filter  *

Baseline Devl
1HAB

SartsIn FY

*

Activitv ID:  1HAB1LLAP2 Description: Lessons Learned FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
LLo1 Lessons Learned 1.00leach HC 650 650 17.052 0 0 17.052 8.321 25.374
Total for Activity IHAB1LLAP2: 650 17.052 0 0 17.052 8.321 25.374
Line Item LLO1 - Lessons Learned
BOE Hi storical Data Source - P& Fiancial reports, Labor actuals (hrs) from Cct 97 thru Septeneber 98 for wadl et1.1.08.03.020.5 done collectively on charge
nunber NG3457
Item Desc - Program Manager Support (| abor)
Br eakdown of Historical Data:
Item - Cost el enment 750
Units - 1 each
Unit Cost - $0
Unit Cost Adjustment factor -NA
Revised Unit Cost - N A
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occun Safetv & Indus Hvaiene Linear 650.10
Factors 1213 Hours 0.53595 --- FY00 Mav Earned Value Factor
Activity ID:  1HAB1IMGRO1 Description: Safetv and IH Manaaement Oversiaht FY01-FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Safetv & IH Management 4.00/each HC 1.819 71.274 388.795 0 0 388.795 141.633 530.428
3 Supplies 4.00leach EE 0 0 0 6.000 0 6.000 0 6.000
4 Travel 4.00/each VO 0 0 0 25.360 0 25.360 0 25.360
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 84.638 84.638 0 84.638
Total for Activity IHAB1IMGRO1: 1.274 388.795 31.360 84,638 504.794 141.633 646.426
Line Item 1 - Safety & IH Management
BOE Hi storical Data Source - P& | Financial Reports, Labor Actuals (hrs) fromCct-97 thru Sep 98 for wadlet 1.1.08.03.06.01.. Charge nunber NG361 for Diane
Morrel |
Item Desc - Safety & IH Division Manager's Support (Labor)
Br eakdown of Historical Data:
Item - Cost Elenment 750 Labor Hours
Units - 1
Unit Cost - 1818.5 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K242S |0r‘(‘un Safetv & Indus Hvaiene Linear 1.818.50
Factors 1818.5 hours
Line ltem 3 - Supplies
BOE Esti mators Experience - This estimate is based upon a conbination of actual costs through March 1999 and estimator experience. Actual costs for FY99 are
charged to NGB361.
Experience Item Desc - General O fice Supplies and Industrial Hygiene & Safety Literature
Br eakdown of Cost Data:
Item- Ofice Supplies (A50)
Units - 1
Unit Cost -(Supplies) $250 x 2 FTE = $500 + $1,000 (Literature) = $1500.00
Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 loccup Safetv & Indus Hvaiene Linear 1.500.00

Factors 1500 dollars
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WBS No:
Activitv | D:

1HAB10
1HAB1IMGRO1

Proiect Baseline Devl
WBSFilter 1HAB

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Iltem 4 - Travel

Activity Filter  *

SartsIn FY *

BOE Vendor Nane - Carlson Travel
Vendor Quote - $6, 340. 00
Quot e Received by - Mel ody Anbrose
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00; Car Rental $45/day; per diem $161/day, Oak Ridge, TN(3 days) air fare $750.00; Car
Rental $45/day; per diem $88/day, and O'lando, FL (6 days)air fare $1600.00; Car Rental $45/day; per diem $117/day, registration $1, 000.
O her Info - Per Diem Rates are based on the Federal Register
Availability - NA
Resources Cost Element il Department Curve Quantity | Units
AS5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |Occup Safetv & Indus Hvaiene Linear 6.340.00|
Factors 6340 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 51.549.661Dollars
E r S
rtment | Linear | 33.088.67/Dollars
Factors 33088.7 Dollars
Activity ID:  1HAB1MGRO05 Description: Safety and IH Manaaement Oversiaht FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 Safetv & IH Management 1.00/each HC 1.819 1.819 97.199 0 0 97.199 33.825 131.024
2 Technical Administrative Support 1.00leach EE 0 0 [0] 169.886 [0] 169.886 0 169.886
3 Supblies 1.00leach EE 0 0 0 12.500 0 12.500 0 12.500
4 Travel 1.00leach VO 0 0 0 6.340 0 6.340 0 6.340
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 170.615 170.615 0 170.615
Total for Activity IHAB1IMGRO5: 1.819 97.199 188.726 170.615 456.540 33.825 490.365

Line ltem 1 - Safety & IH Management

BOE Historical Data Source - P& |
Morrell

Item Desc - Safety Manager Support (Labor)
Br eakdown of Historical Data:

Item - Cost Elenent 750 Labor Hours
Units - 1

Unit Cost - 1818.5 hours
Unit Cost Adjustnment factor -
Revised Unit Cost - NA

Fi nanci al Reports,

NA

Labor Actuals (hrs) fromCct-97 thru Sep 98 for wadl et 1.1.08.03.06.01. Charge nunber

NG8361 for Di ane

Resources Cost Element dll

Department

Curve Quantity | Units

750 |STRAIGHT TIME BASE
Factors 1818.5 hours
Line ltem 2 - Technical Administrative Support

M020 |MANAGERS (GRADE 69 - 72)

k2425 _lOccun Safety & Indus Hyaiene

Linear 1.818.50

BOE Estimators Experience - Diane Mrrell,
Experience Item Desc - Subcontract technical
Br eakdown of Cost Dat a:

Item - Subcontract technical
Units - 1

Unit Cost - $116/hour x 1810 (1 FTE) = $209, 960
Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA
Basis for adjustment -

support

support (A5H)

NA

This estimte includes a project

productivity/efficiency factor for conm tted but as yet undefined cost

Director Safety & IH 10 plus years program nmanager experience

reductions.

Resources | Cost Element ‘ ill ‘

Department ‘

Curve | Quantity | Units |
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WBS No:
Activitv | D:

1HAB10
1HAB1MGRO5

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAB

SartsIn FY *

aiene

169.885.80Dollars

Linear ‘

Factors

209960 dollars

Line ltem 3 - Supplies

0.80913 [SYS 0614001 .80704 - Svstem

BOE Esti mators Experience - This estimate is based upon a conbination of actual costs through March 1999 and estimator experience. Actual costs are charged to
NG8361 and NGB8355 for wadl et 1.1.08.03.06.01.
Experience Item Desc - Field Safety Supplies/Ofice Supplies/Literature/ TOVES Dat abase (A5C)
Br eakdown of Cost Data:
Item - Supplies
Units - 1
Unit Cost - Supplies $250 x 2FTE = $500 + $10, 000 for Database + $2000 safety supplies. Gand Total $12,500.
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 _loccun Safety & Indus Hyaiene Linear 12.500.00
Factors 12500 dollars
Line Iltem 4 - Travel
BOE Vendor Nane - Carlson Travel
Vendor Quote - $6, 340. 00
Quot e Received by - Mel ody Anbrose
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00; Car Rental $45/day; per diem $161/day,and Ol ando, FL (6 days)air fare $1600. 00;
Car Rental $45/day; per diem $117/day, registration $1,000.
Gher Info - Per Diem Rates are based on the Federal Register
Availability - NA
Resources Cost Element il Department Curve Quantity | Units
AS5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |Occup Safetv & Indus Hvaiene Linear 6.340.00|
Factors 6340 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 121.080.80/Dollars
E r S
rtment | Linear 49.534.20IDollars
Factors 49534.2 Dollars
Activity ID:  1HAB1RECO01 Description: Accident/Iniurv Records Analvsis FY01-FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
110 Prepare & Publish Mntlv Safetv Performance Reports 2.00leach VO 180 360 9.443 69.552 0 78.995 3917 82.912
120 Prepare & Review Safetv Charts/Grapnhs 2.00/each VO 180 360 9.443 220.088 0 229,531 3.917 233.448
130 Prepare & Publish Mnthlv Safetv Presentations 2.00leach VO 180 360 9.443 83.400 (0] 92.843 3.917 96.760
210 OSHA 200 Loa 2.00leach VO 0 0 0 49.680 0 49.680 0 49.680
220 Workmen Compensation/First Report of Iniury 2.00leach VO 0 0 0] 28.704 0 28.704 0 28.704
310 OSHA Recordkeenina/Trackina 2.00leach VO 0 0 [0] 52.056 [0] 52.056 0 52.056
410 Supplies/Printina 2.00leach EE 0 0 0] 20.000 0] 20.000 0 20.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 54.782 54.782 0 54.782
Total for Activity IHAB1RECO1: 1.080 28.328 523.480 54.782 606.590 11.752 618.342

Line Item 110 - Prepare & Publish Mntly Safety Performance Reports

BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK,
Quot e Received by - K-H Procurenent

I tem bei ng quoted -

fixed hourly prices for FYO0O.

Level 4 -- $38.00/hr x 540 hours = $20, 520
Level 7 -- $66.00/hr x 216 hours = $14, 256
G her Info - estimate 756 annual hours of support
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WBS No:
Activitv | D:

Resources

Line ltem 120
BOE

Resources

1HAB10
1HAB1RECO1

Rockv Flats Closure Proiect Proiect Baseline Devl

Baseline Cost and Basis of Estimate \A'B.S.Fme.r L1HAB
Activity Filter — *

SartsIn FY *

Avail ability - have current staffing needs

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimte.
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01,
Item Description- Professional Tech Admin Support (I abor)

Item - Cost el enent 750 |abor hours

Units - 1

Unit Cost - 180 hours

Unit Cost Adjustment - NA

Revised Unit Cost - NA

Basis for Adjustment - NA

The FY99 work plan was based
charge nunber NG34300.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occuo Safetv & Indus Hvaiene Linear 180.00)
Factors 180 hours

‘ 20.520.00[Dollars

A52 ENERA G010 |ADMINISTRATIVE ASSISTANTS K242S |Occup Safetv & Indus Hvaiene | Linear
Factors

Hvaiene | Linear

‘ 14.256.00[Dollars

N
Factors 14256  dollars annuallv
- Prepare & Review Safety Charts/Graphs

Vendor Nanme - Tenera L.L.C.

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

Item bei ng quoted -

Level 5 -- $46.00/hr x 814 hours = $37, 444

Level 7 -- $66.00/hr x 1100 hours = $72, 600

O her Info - estimate 1914 annual hours of support

Avail ability - have current staffing needs

Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate.
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01,
Item Description- Professional Tech Adm n Support (I abor)

Item - Cost el ement 750 | abor hours

Units - 1

Unit Cost - 180 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basi s for Adjustnment - NA

The FY99 work plan was based
charge nunber NG34300.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Orr‘un Safety & Indus Hvaiene Linear 180.00|
Factors 180 hours

‘ 72.600.00|Dollars

A52 ENERA P060 |ICOMPUTER SYSTEMS ANALYSTS K242S |Occup Safetv & Indus Hvaiene | Linear
Factors

Hvaiene | Linear

‘ 37.444.00Dollars

NERA
Factors 37444  dollars annuallv

Line Item 130 - Prepare & Publish Mnthly Safety Presentations

BOE

Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

I tem bei ng quoted -

Level 4 -- $38.00/hr x 750 hours = $28, 500

Level 7 -- $66.00/hr x 200 hours = $13, 200

G her Info - estimate 950 annual hours of support

Avail ability - have current staffing needs

Esti mator Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimte.
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01,
Item Description- Professional Tech Admin Support (I abor)

Item - Cost el enent 750 |abor hours

Units - 1

The FY99 work plan was based
charge nunber NG34300.
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AcitvID  1MABIRECOL Rockv Flats Closure Project wesrie  tna
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 180 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE K242S |OccuoSaLetL&_[ndus_Hmiene Linear 180.00i
| Linear ‘ 28.500.00|Dollars
| Linear | 13.200.00Dollars |
Factors 13200 dollars annuallv
Line Item 210 - OSHA 200 Log
BOE Vendor Nane - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quote Received by - K-H Procurenent
Item bei ng quoted -
Level 5 -- $46.00/ hr x 540 hours = $24, 840
O her Info - estimte 540 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P170 |OTHERADMINISTRATIVE&PROFE K242S |OccuoSaLetL&_[ndus_Hmiene Linear
Factors 24840  dollars annuallv
Line Item 220 - Workmen Compensation/First Report of Injury
BOE Vendor Nane - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
Item bei ng quoted -
Level 5 -- $46.00/hr x 312 hours = $14, 352
O her Info - estimate 312 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P170 |OTHERADMINISTRATIVE&PROFE K242S |OrmnSaIetL&_Lndus_I:|m'Lene Linear 14.352.00
Factors 14352  dollars annuallv
Line ltem 310 - OSHA Recordkeeping/Tracking
BOE Vendor Nane - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
Item bei ng quoted -
Level 5 -- $46.00/ hr x 144 hours = $6, 624
Level 7 -- $66.00/hr x 294 hours = $19, 404
O her Info - estimate 438 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P060 |COMPUTER SYSTEMS ANALYSTS K242S |()r(‘un Safetv & Indus Hvaiene Linear 19
actors
| Linear ‘ 6.624 OOlD_o.lLa.LS_,
Factors 6624 dollars annuallv
Line ltem 410 - Supplies/Printing
BOE Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

on previous years experience and specific supplies required to produce nmaterials related to the Site Safety report. Actuals in FY99 were gathered under
wadl et 1.1.08.03.06.01, charge nunber NG84300

Item Description- Msc. printing supplies and of fice supplies (A50)

Item - Suppl i es (A50)
Units - 1
Unit Cost - $10, 000

Unit Cost Adjustnment - NA
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WBS No: 1HAB10
Activity | D: 1HAB1RECO1

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAB

SartsIn FY *

Revi sed Unit Cost - NA

Basis for Adjustment - FY99 6 nonth costs are $4,996.92, supplies include,toner (black and color), transparencies, etc.
Resources Cost Element il Department Curve Quantity | Units
A5C_|SUPPLIES 0000 _INONE k2425 loccun Safetv & Indus Hvaiene Linear 10.000.00
Factors 10000 dollars annually
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantitv Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 35.694.97|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 19.086.56Dollars
Factors 19086.6 Dollars
Activity ID:  1HAB1RECO03 Description: Accident/Iniurv Records Analvsis FY03-FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
110 Prepare & Publish Mntlv Safetv Performance Reports 1.00leach VO 0 0 0 13.600 0 13.600 0 13.600
120 Prepare & Review Safetv Charts/Graphs 1.00/each VO 0 0 0] 10.000 0] 10.000 0 10.000
130 Prepare & Publish Mnthlv Safetv Presentations 1.00leach VO 0 0 0 10.000 0 10.000 0 10.000
210 OSHA 200 Loa 1.00/each VO 0 0 0] 20.000 0] 20.000 0 20.000
220 Workmen Compensation/First Report of Iniurv 1.00leach VO 0 0 0 9.400 0 9.400 0 9.400 |
230 OSHA Recordkeenina/Trackina 1.00/each VO 0 0 [0] 30.000 [0] 30.000 0 30.000
310 Supplies/Printina 1.00/each EE 0 0 0 3.000 0 3.000 0 3.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 20.030 20.030 0 20.030
Total for Activity IHAB1RECO03: 0 (0] 96.000 20.030 116.030 0 116.030
Line Item 110 - Prepare & Publish Mntly Safety Performance Reports
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 216 hours = $21, 600
G her Info - estimate 216 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060_|COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 13.600.00|
Factors 13600 dollars annually reduc bv 8.000 for FY03 budaet
Line Item 120 - Prepare & Review Safety Charts/Graphs
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 900 hours = $90, 000
G her Info - estimate 900 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 _[TENERA P060_|COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 10.000.00
Factors 10000 dollars annually reduce orainal 90.000 to 5.0000 for
Line Item 130 - Prepare & Publish Mnthly Safety Presentations
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 100 hours = $10, 000
G her Info - estimate 100 annual hours of support
Avail ability - have current staffing needs
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Proiect
WBSFilter

WBS No:
Activitv | D:

1HAB10
1HAB1RECO03

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Activity Filter  *

Baseline Devl
1HAB
SartsInFY *

Resources Cost Element ll Department

Curve Quantity | Units

A52 |TENERA P060 |COMPUTER SYSTEMS ANALYSTS K242S |OCCUD Safetv & Indus Hvaiene

Linear

Factors 10000
Line Item 210 - OSHA 200 Log

dollars annuallv reduce from 10.000 to 5.000 for

BOE Vendor Nanme - Tenera L.L.C.

Vendor Quote - Based on RFP nunber 700365SK,
Quot e Received by - K-H Procurenent

Item bei ng quoted -

Level 8 -- $100.00/hr x 200 hours = $20, 000
O her Info - estimate 200 annual hours of support
Avail ability - have current staffing needs

fixed hourly prices for FYOO.

Resources Cost Element ll Department

Curve Quantity | Units

A52 |TENERA P060 |COMPUTER SYSTEMS ANALYSTS K242S |OCCUD Safetv & Indus Hvaiene

Linear

Factors 20000 dollars annually reduce from 20.000 to 10.000 FY03

Line Item 220 - Workmen Compensation/First Report of Injury

BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK,
Quot e Received by - K-H Procurenent

| tem bei ng quoted -

Level 8 -- $100.00/hr x 94 hours = $9, 400

G her Info - estimate 94 annual hours of support
Avail ability - have current staffing needs

fixed hourly prices for FYO0O.

Resources Cost Element ill Department

Curve Quantity | Units

A52 |TENERA P060 |COMPUTER SYSTEMS ANALYSTS

K242S |Occun Safetv & Indus Hvaiene

9.400.00

Linear

Factors 9400 dollars annuallv
Line Item 230 - OSHA Recordkeeping/Tracking

BOE Vendor Name - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK,
Quot e Received by - K-H Procurenent

I tem bei ng quoted -

Level 8 -- $100.00/hr x 300 hours - $30, 000
G her Info - estimate 300 annual hours of support
Avail ability - have current staffing needs

fixed hourly prices for FYO0O.

Resources Cost Element ll Department

Curve Quantity | Units

A52 |TENERA P060 |COMPUTER SYSTEMS ANALYSTS K242S |OCCUD Safetv & Indus Hvaiene

Linear

Factors 30000
Line Item 310 - Supplies/Printing

dollars annuallv

BOE Esti mators Experience - Historical data fromprior years budget
previous years experience and specific supplies required to produce materials related to Site Safety Report.
wi || be reduced as Site FTE nunber decreases. Actual in FY99 are under charge number NGB84300 for wadl et
Experience Item Desc - Msc. printing and office supplies(A5C)

Br eakdown of Cost Dat a:

Item - Supplies (A50)

Units - 1

Unit Cost - $3,000

Unit Cost Adjustment factor -
Revi sed Unit Cost -

NA

Br eakdown of Historical Data:
Item - Supplies (A50)

Units - 1

Unit Cost - $3000

Unit Cost Adjustment factor -
Revised Unit Cost - NA

Basis for adjustment -

NA

NA

preparation and actuals were utilized to develop this estinate.

Basis for adjustment - NA
Hi storical Data Source - P& Reporting System Report, ODC actuals form Oct 97 thru Sept 98 for cost el ement A5C in wadl et
ItemDesc - Msc. printing supplies and materials

The FY99 work was based on
Al 'so estimate nunber of copies to be produce

1.1.08.03.06.01.

1.1.08.03.06.01.
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WBS No: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1HAB1RECO03 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Linear 3.000.00
Factors 3000 dollars annuallv
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 11.738.79IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 8291.70Dollars
Factors 8291.70 Dollars
Activitv ID:  1HAB1RECO05 Description: Accident/Iniurv Records Analvsis FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
110 Prepare & Publish Mntlv Safetv Performance Reports 1.00leach VO 0 0 0 21.600 0 21.600 0 21.600
120 Prepare & Review Safetv Charts/Graphs 1.00/each VO 0 0 0] 90.000 0] 90.000 0 90.000
130 Prepare & Publish Mnthlv Safetv Presentations 1.00leach VO 0 0 0 10.000 0 10.000 0 10.000
210 OSHA 200 Loa 1.00/each VO 0 0 0] 20.000 0] 20.000 0 20.000
220 Workmen Compensation/First Report of Iniurv 1.00leach VO 0 0 [0] 9.400 [0] 9.400 0 9.400
230 OSHA Recordkeenina/Trackina 1.00/each VO 0 0 0] 30.000 0] 30.000 0 30.000
310 Supblies/Printina 1.00/each EE 0 0 [0] 3.000 [0] 3.000 0 3.000
SYS Continaencv And Escalation 1.00lea EE 0 (0] 0 0] 98.180 98.180 0 98.180
Total for Activity IHAB1RECO05: 0 0] 184.000 98.180 282,180 0 282.180
Line Item 110 - Prepare & Publish Mntly Safety Performance Reports
BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I'tem being quoted -
Level 8 -- $100.00/hr x 216 hours = $21, 600
G her Info - estimate 216 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 _[TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 21.600.00
Factors 21600 dollars annually
Line Item 120 - Prepare & Review Safety Charts/Graphs
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 900 hours = $90, 000
G her Info - estimate 900 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 90.000.00
Factors 90000 dollars annually
Line Item 130 - Prepare & Publish Mnthly Safety Presentations
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 100 hours = $10, 000
G her Info - estimate 100 annual hours of support
Avail ability - have current staffing needs
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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AcitvID:  IMABIRECOS Rockv Flats Closure Project wesrie  tna
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[as2 TENeRA [ poso ICOMPUTER SYSTEMS ANALYSTS | K242S |Occun Safetv & Indus Hvaiene Linear 10.000.00
Factors 10000  dollars annuallv
Line Item 210 - OSHA 200 Log
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 200 hours = $20, 000
G her Info - estimate 200 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P0O60 |COMPUTER SYSTEMS ANALYSTS K242S |Occup Safetv & Indus Hvaiene Linear 20.000.00
Factors 20000  dollars annuallv
Line Item 220 - Workmen Compensation/First Report of Injury
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
| tem bei ng quoted -
Level 8 -- $100.00/hr x 94 hours = $9, 400
G her Info - estimate 94 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 9.400.00
Factors 9400 dollars annuallv
Line Item 230 - OSHA Recordkeeping/Tracking
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 300 hours - $30, 000
G her Info - estimate 300 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear

Factors 30000
Line Item 310 - Supplies/Printing

dollars annuallv

BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience and specific supplies required to produce materials related to Site Safety Report. Also estinmate nunber of copies to be produce
wi || be reduced as Site FTE nunber decreases. Actual in FY99 are under charge number NGB84300 for wadlet 1.1.08.03.06.01.

Experience Item Desc - Msc. printing and office supplies(A5C)
Br eakdown of Cost Dat a:
Item - Supplies (A50)
Units - 1
Unit Cost - $3,000
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
Basis for adjustment - NA
Hi storical Data Source - P& Reporting System Report, ODC actuals form Oct 97 thru Sept 98 for cost el ement A5C in wadlet 1.1.08.03.06.01.
ItemDesc - Msc. printing supplies and materials
Br eakdown of Historical Data:
Item - Supplies (A50)
Units - 1
Unit Cost - $3000
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Resources| Cost Element ‘ Sqill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1HAB1RECO05 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_asc_ISUPPLIES 0000 INONE | k2425 loccun Safetv & Indus Hvaiene | Linear 3.000.00
Factors 3000 dollars annuallv
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 69.675.91IDollars
E r S
rtment | Linear 28.504.45|Dollars
Factors 28504.5 Dollars
Activitv ID:  1HAB1SMEO1 Description: Safetv & IH Technical Proarams FY01-FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
110 Support to Operation Oraanizations 2.00leach VO 325 650 22.698 238.920 Q0 261.618 9.417 271.035
120 Safetv Proaram Audits 2.00leach EE 280 560 19.555 0 0 19.555 8.113 27.668
130 JCUSC Support 2.00leach EE 160 320 11.174 Q0 Q0 11.174 4,636 15.810
140 Occupational Safetv & IH Procedures 2.00leach EE 360 720 25.142 [0] [0] 25.142 10.431 35.573
150 Safetv SME Support 2.00/each EE 2.424 4.848 169,292 Q0 Q 169.292 70.233 239,525
160 H&S Plans/Procedure/Work Packaae Reviews 2.00leach EE 240 480 16.762 [0] [0] 16.762 6.954 23.715
170 Safetv Trainina Workshons 2.00leach EE 240 480 16.762 Q0 Q0 16.762 6.954 23.715
180 Construction Safety 2.00leach EE 1.000 2.000 69.840 0 0 69.840 28.974 98.814
210 IH & Safetv Technical Proaram Manaaer 2.00/each EE 1.630 3.260 110.318 0 0] 110.318 45.767 156.086
220 IH Proaram Manaaement/SME Support 2.00leach VO 0 0 Q 225.400 0 225.400 0 225.400 |
230 Environmental Restoration and D&D IH Oversiaht 2.00leach VO 0 0 [0] 89.760 [0] 89.760 0 89.760
240 IH Audits/Inpsections 2.00leach VO 0 0 0 12.200 0 12.200 0 12.200
250 IH Records Manaaement 2.00leach VO 0 0 [0] 199.880 [0] 199.880 0 199.880
260 Support to KH Operations Oraanizations 2.00/each VO 0 0 0 30.368 0 30.368 0 30.368
270 Maintenance IH Procedures 2.00leach VO 0 0 0 26.280 0 26.280 0 26.280
280 Analvtical Lab Samples 2.00leach EE 0 0 Q 30.106 Q0 30.106 0 30.106
290 Safetv & IH Consultina Support 2.00leach EE 0 0 [0] 161.827 [0] 161.827 0 161.827
295 IH Functional Work Center 2.00/leach VO 120 240 8.122 34.640 (0] 42.762 3.369 46.131
310 Safetv & |H Trainina/Education 2.00leach VO 320 640 22.176 19.520 Q0 41.696 9.200 50.896
320 Professional Development 2.00leach VO 160 320 11.088 43.740 0 54.828 4.600 59.428
330 Safetv Supplies 2.00leach HC 0 0 Q 31.650 Q0 31.650 0 31.650
340 Professional Literature 2.00leach EE 0 0 [0] 7.800 [0] 7.800 0 7.800
350 Computer Hardware 2.00leach VO 0 0 Q 7.000 Q0 7.000 0 7.000
360 Printina 2.00leach EE 0 0 0 1.320 0 1.320 0 1.320
370 Computer Software 2.00leach VO 0 0 Q 7.000 Q0 7.000 0 7.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 184.791 184.791 0 184.791
Total for Activity IHAB1SMEO1: 14.518 502.929 1.167.411 184,791 1.855.131 208.647 2.063.778

Line Item 110 - Support to Operation Organizations

BOE Vendor Nanme - Tenera L.L.C.

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FYOO
Quote Received by - KH Procurenent

Item being quoted - Level 7 - $66.00/hr X 1810 hours = $119, 460

O her Info - estimate equivalent 1 FTE/ 1810 hours

Avail ability - have current staffing needs

Esti mat or Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and D& schedules for simlar activities at the Site. Actuals (hrs) in FY99 are under charge nunber NG8425 for wadl et
1.1.08.03.06.01.

Item Desc - Safety Engi neers Support (I abor)

Breakdown of Historical Data:

Item - Cost Element 750 |abor hours

Units - 1

Unit Cost - 325 hours
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WBS No: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1HAB1SMEO1 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 325.00

Factors 325 hrs/vr
lA52 ENERA E120 ISAFETY ENGINEERS K242S |Occup Safetv & Indus Hvaiene

Factors 119460 dollars annually
Line Item 120 - Safety Program Audits

| Linear 119.460.00IDollars

BOE Estimator Experience -
1.1.08.03.06.01.

Br eakdown of Cost Data:
Item - Cost Element 750 |abor
Units - 1

Unit Cost - 280 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost - NA

Basis for adjustment - NA

Hi st ori cal
on previous years experience and D& schedul es for simlar activities at the Site.

Experience Item Desc - Safety Engi neer Support

Data from prior years budget preparation and actuals were utilized to develop this estinate.
Actuals (hrs)

(1 abor)

hour s

NA

The FY99 work plan was based

in FY99 are under charge nunber NG3425 for wadl et

Resources Cost Element

ll Department Curve

Quantity | Units

750 |STRAIGHT TIME BASE

E120 |SAFETY ENGINEERS K242S |OCCUD Safetv & Indus Hvaiene Linear

Factors 280 hours
Line Item 130 - JCUSC Support

280.00

BOE Esti mat or Experience - Histori
1.1.08.03.06.01.
Experience Item Desc -
Br eakdown of Cost Data:
Item - Cost Elenent 750 | abor
Units - 1

Unit Cost - 160 hours

Unit Cost Adjustnent factor -
Revised Unit Cost - NA

Basi s for adjustnment - NA

cal

on previous years experience and D& schedules for simlar activities at the Site.

Saf ety Engi neer Support

Data from prior years budget preparation and actuals were utilized to develop this estimate.
Actuals (hrs)

(1 abor)

hour s

NA

The FY99 work plan was based

in FY99 are under charge nunber NGB425 for wadl et

Resources Cost Element

ll Department Curve

Quantity | Units

750 |STRAIGHT TIME BASE

E120 |SAFETY ENGINEERS K242S |OCCUD Safetv & Indus Hvaiene Linear

Factors 160 hours
Line Item 140 - Occupational Safety & IH Procedures

160.00

BOE Esti mator Experience - Historical Data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and anticipated revisions for the Cccupational Safety & IH Program Manual. Actuals (hrs) in FY99 are under charge number NG3364
for wadl et 1.1.08.03.06.01.
Experience Item Desc - Safety Engi neer Support (I abor)
Br eakdown of Cost Dat a:
Item - Cost Elenent 750 |abor hours
Units - 1
Unit Cost - 360 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS k2425 loccun Safetv & Indus Hvaiene Linear 360.00
Factors 360 hours
Line Item 150 - Safety SME Support
BOE Esti mat or Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

1.1.08.03.06.01.

on previous years experience and D& schedules for simlar activities at the Site.

Actuals (hrs)

in FY99 are under charge nunber NGB425 for wadl et
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HABLSMEOL Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsIn FY *

Experience Item Desc - Safety Engi neer Support (I abor)
Br eakdown of Cost Data:

Item - Cost Element 750 |abor hours

Units - 1

Unit Cost - 2424 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear
Factors 2424 hours

Line Item 160 - H&S Plans/Procedure/Work Package Reviews
BOE Esti mat or Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and D& schedules for simlar activities at the Site. Actuals (hrs) in FY99 are under charge nunber NG3425 for wadl et
1.1.08.03.06.01.
Experience Item Desc - Safety Engi neer Support (I abor)
Br eakdown of Cost Data:
Item - Cost Element 750 |abor hours
Units - 1
Unit Cost - 240 hours
Unit Cost Adjustnent factor - NA
Revi sed Unit Cost - NA
Basi s for adjustnment - NA

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS k2425 loccun Safetv & Indus Hvaiene Linear 240.00
Factors 240 hours
Line Item 170 - Safety Training Workshops
BOE Esti mator Experience - Historical Data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

on previous years experience and requests for safety training workshops. Actuals (hrs) in FY99 are under charge nunmber NG8412 for wadl et 1.1.08.03.06.01.
Experience Item Desc - Safety Engi neer Support (I abor)

Br eakdown of Cost Dat a:

Item - Cost Elenent 750 |abor hours

Units - 1

Unit Cost - 240 hours

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS k2425 loccun Safetv & Indus Hvaiene Linear 240.00
Factors 240 hours
Line Item 180 - Construction Safety
BOE Esti mator Experience - Historical Data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based

on previous years experience and D& schedul es for simlar activities at the Site. Actuals (hrs) in FY99 are under charge nunber NG3410 for wadl et
1.1.08.03.06.01.

Experience Item Desc - Safety Engi neer Support (I abor)

Br eakdown of Cost Dat a:

Item - Cost Elenent 750 |abor hours

Units - 1

Unit Cost - 1000 hours

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity | Units

| E120 [SAFETYENGINEERS | K242S lOccun Safetv & Indus Hyaiene Linear 1.000.00Hours |

Factors 1000 hours
Line ltem 210 - IH & Safety Technical Program Manager
BOE Esti mators Experience - Historical data fromprior years budget and actuals were utilized to develop this estimate. The FY99 work plan was based on previous ‘
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years experience for simlar activites at the Site and conbi ning nanagerial positions for both technical disciplines into one. Actual hours in FY99 are
under charge nunbers NG3415, NGB8364, NG8369, and NG8425.
Experience ItemDesc - |H & Safety Program Manager (| abor)
Br eakdown of Cost Dat a:
Item - Cost Elenent 750 |abor hours
Units - 1
Unit Cost - 1630 hours
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS K242S |OccuoSaLetL&_[ndu5_Hijne Linear 1.630.00|
Factors 1630 hours
Line Item 220 - IH Program Management/SME Support
BOE Vendor Nane - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
Item bei ng quoted -
Level 6 - $56.00/hr X 775 hrs = $43, 400
Level 7 - $66.00/hr X 1050 hrs = $69, 300
G her Info - estimate 1825 total hours
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity Units
A52 |TENERA P090 |INDUSTRIAL HYGIENISTS K242S |Or(‘un Safetv & Indus Hvaiene Linear 112.700.001Dollars
Factors 112700 dollars annuallv
Line ltem 230 - Environmental Restoration and D&D IH Oversight
BOE Vendor Nane - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
Item bei ng quoted -
Level 6 - $56.00/ hr x 330 hours = $18, 480
Level 7 - $66.00/ hr x 400 hours = $26, 400
Gher Info - estimate 730 total hours
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P090 |INDUSTRIAL HYGIENISTS k2425 loccun Safetv & Indus Hvaiene Linear 44.880.00
Factors 44880  dollars/vear
Line Item 240 - IH Audits/Inpsections
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 6 - $56.00/hr X 50 hours = $2, 800
Level 7 - $66.00/hr X 50 hours = $3, 300
G her Info - estimate 50 hours per |evel
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P090 |INDUSTRIAL HYGIENISTS k2425 loccun Safetv & Indus Hvaiene Linear 6.100.00
Factors 6100 annuallv
Line Item 250 - IH Records Management
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 5 - $46.00/hr X 1810 Hours = $83, 260
Level 6 - $56.00/ hr X 150 hours = $8, 400
Level 7 - $66.00/hr X 80 hours = $5, 280
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G her Info - estimate 2040 total hours
Avail ability - have current staffing needs

Vendor Nane - Envision Technol ogi es

Vendor Quote - $3000/annual |y

Quot e Received by - Kevin Sheehan, KH Safety & IH
I tem bei ng quoted - Database support

G her Info -

Avail ability - have current staffing needs

Quantity | Units

Resources Cost Element il Department Curve
A52 |TENERA P090 |INDUSTRIAL HYGIENISTS K242S |Occuo Safetv & Indus Hvaiene Linear 13.680.00
acto 8
| Linear 83.260.00lDollars |
< | Linear 3.000 OOlD_o.lLa.Ls_,
Factors 3000 dollars annuallv
Line Item 260 - Support to KH Operations Organizations
BOE VWendor Nane - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
Item bei ng quoted -
Level 6 - $56.00/ hr x 225 hours = $12, 600
Level 7 - $66.00/ hr x 40 hours = $2, 640
O her Info - estimate 265 total hours
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P090 |INDUSTRIALHYGIENISTS K242S |Occup Safetv & Indus Hvaiene Linear 15.184.00

Factors 15184  dollars annuallv
Line Item 270 - Maintenance IH Procedures

BOE Vendor Nane - Tenera L.L.C

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quote Received by - K-H Procurenent

Item bei ng quoted -

Level 6 - $56.00/ hr x 140 hours = $7, 840

Level 7 - $66.00/ hr x 50 hours = $3, 300

Gher Info - estimate 190 total hours

Avail ability - have current staffing needs

years experience for simlar docunent updates. Actual hours in FY99 are under charge nunber NGB364.
Experience Item Desc - Printing costs (A5C)
Br eakdown of Cost Data:
Item - Cost Element A5C
Units - 1
Unit Cost - $2,000 (15 revisions/10 pages/revision/385 manual s)
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

Esti mators Experience - Historical data fromprior years budget and actuals were utilized to develop this estimate. The FY99 work plan was based on previous

Resources Cost Element dll Department Curve Quantity | Units
A52 [TENERA P020_[INDUSTRIAL HYGIENISTS K2425_lOccun Safety & Indus Hyaiene Linear 111
Factors Vv
A5C_|SUPPLIES [ 0000 INONE [ k2425 loccun Safetv & Indus Hyaiene | Linear 2.000.00lDollars

Factors 2000 dollars annuallv
Line Item 280 - Analytical Lab Samples

BOE Esti mators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene |ab sanples

Br eakdown of Cost Dat a:

Item- Al prices were quoted to M Anbrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
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H Beryl lium Snear (certified) -250 sanples x $25.00/sanple = $6, 250
H Fl ame Atonic Absorption (including netals)-100 sanples x $39.10 = $3, 910
H Gas Chromat ography/ M5 - 10 sanpl es x $59. 80/ sanpl e = $598. 00
H Gas Chronat ography/ FID - 10 sanples x $24.15/sanple (additional $17.25 for additional analysis)= $241.50
H X-Ray Diffraction - 10 sanples x $46. 00/ sanpl e = $460. 00
H Gravinmetric Analysis - 10 sanples x $9.20/sanple = $92. 00
NI OSH 9002 - Asbestos by PLM - 50 sanples x $32.20/sanple = $1, 610
NI OSH 7400 - Asbestos/ Ot her by PCM - 50 sanples x $28.75/sanple = $1, 437.50
NI OSH 7402 - Asbestos by TEM - 10 sanples x $175.50/sanmple = $1, 755. 00
Breathing Air Constituents by ANSI - 25 sanples x $40.00/ sanple = $1, 000
IH Beryllium (RoomAir) - 50 sanples x $25.00/sanple = $1, 250
Units - 575 | ab sanples
Unit Cost - $18, 604
Unit Cost Adjustment factor -
Revi sed Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

A5H _|SUBCONTRACTED SRVS 0000 _INONE K267S |Analvtical L aboratorv Services Back Loaded 15.053.13IDollars

Factors 18604  annual IH lab costs
0.80913 [SYS 0614001 .80704 - Svstem

- Safety & IH Consulting Support

Esti mators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project managenent.
Experience Item Desc - This estimate is a prelimnary cost estimte.

Breakdown of Cost Data:

Item - Subcontract (AS5H)

Units - 1

Unit Cost - $100, 000

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

ASH |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K242S |Occu0 Safetv & Indus Hvaiene Back Loaded 80.913.42|Dollars

Factors 100000 dollars annually
0.80913 [SYS 0614001 .80704 - Svstem

Line Item 295 - IH Functional Work Center

BOE

Vendor Nanme - Tenera L.L.C.

Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent

Item bei ng quoted -

Level 6 - $56.00/ hr x 60 hours = $3, 360

Level 7 - $66.00/ hr x 60 hours = $3, 960

O her Info - estimate 60 hours per |evel

Avail ability - have current staffing needs

Esti mators Experience - Historical data fromprior years budget and actuals were utilized to develop this estimate. The FY99 work plan was based on previous
years experience for simlar drill and responses at the Site. Actual hours in FY99 are under charge nunbers NGB355.

Experience Item Desc - Industrial Hygienist (Iabor)

Breakdown of Cost Data:

Item - Cost Element 750 |abor hours

Units - 1

Unit Cost - 120 hours

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Vendor Nane - M cronedi x
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Vendor Quote - Annual Renewal $9, 486
Quot e Received by - K-H Procurenent
Item being quoted - Annual Site License for TOVES dat abase
G her Info - renewal date March 2000
Avail ability - have in stock
Esti mators Experience - Historical data fromprior years budget and actuals were utilized to develop this estimate. The FY99 work plan was based on previous
years experience for simlar drill and responses at the Site. Actual supply (A5C) costs in FY99 are under charge nunbers NG3355.
Experience Item Desc - Field Supplies (A5C)
Br eakdown of Cost Data:
Item - Cost Elenment supplies (A50)
Units - 1
Unit Cost - $514.00
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS K242S |OccuoSaLetL&_[ndu5_Hmiene Linear 120.00!
Factors 120 labor hours
asz WeneRa T poso INDUSTRIAL HYGIENISTS k242S_loccup Safetv & Indus Hvaiene Linear | 7.320.00Dollars |
Factor

Factors

10000 dollars annually
Line Item 310 - Safety & IH Training/Education

BOE Vendor Nane - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365Sk, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
Item bei ng quoted -
Level 6 - $56.00/ hr x 80 hours = $4, 480
Level 7 - $66.00/ hr x 80 hours = $5, 280
O her Info - estimate 80 hours per level for annual site training
Avail ability - have current staffing needs
Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience for the simlar training/education classes required at the Site specific to Safety and Industrial Hygiene. Actuals in FY99 were
gat hered under wadl et 1.1.08.03.06.01, charge nunber NG336200.
Item Description- Safety Engineer and |IH Training (Labor)
Item - Cost Element 750 Labor Hours
Units - 1
Unit Cost - 80 hours a year for 4 FTEs = 320 hours
Unit Cost Adjustnment - NA
Revi sed Unit Cost - NA
Basi s for Adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 240.00
Factors 240 hours
750 |STRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS K242S |Occup Safetv & Indus Hvaiene | Linear ‘ 80.00IHours
Factors 80 hours
A52 [TENERA P090_[INDUSTRIAL HYGIENISTS k2425 |occup Safety & Indus Hyaiene | Linear | 9.760.00lDollars

Factors 9760 dollars annuallv
Line Item 320 - Professional Development

BOE Vendor Nane - Carlson Travel

Vendor Quote - $1375.00

Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Hanford, WA for RPAC neeting (3 days).
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Air fare $1000.00, car rental $45/day, per di em $80/day.

Vendor Nane - Carlson Travel
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Vendor Quote - $1149.00

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel to Oak Ridge, TN (3 days) for berylliumworkshop. Air fare $750.00. car rental, $45/day, per di em $88/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $929.00

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel to Al buguerque, NM for berylliumconference for 3 days. Air fare $500, car rental $45/day, per di em $98/ day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $1260

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel to Lawence Livernore, CA for 3 days for berylliumconference. Air fare $600, car rental $45/day, per diem $175/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $10, 716

Quot e Received by - Melody Anbrose from Sheila

Item being quoted - Travel for three safety professionals to Olando, FL for ASSE conference(6 days). Air Fare $1,600/ ea, Car rental $45/day, per diem
$117/day, and registration $1, 000/ ea.

G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $1,285

Quot e Received by - Melody Anbrose from Sheila

Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days. Air fare $700, car rental $45/day, per di em $150/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $1584

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel to Savannah River, GA for DOE El ectrical workshop (4 days). Air fare $1000, car rental $45/day, per di em $101/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel

Vendor Quote - $3572

Quote Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel for IH to attend AIHCE conference in Olando, FL for 6 days. Air fare $1600, car rental $45/day, per diem $117/day, registration
$1, 000.

Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience for the simlar travel time ( one week/40 hours) for professional devel opnent conferences. Actuals in FY99 were gathered under
wadl et 1.1.08.03.06.01, charge nunber NG336200.

Item Description- Safety Engineer and |IH Training (Labor)

Item - Cost Element 750 Labor Hours

Units - 1

Unit Cost - 40 hours for 4 FTEs = 160 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basi s for Adjustnment - NA

Resources |

Cost Element ll ‘ Department ‘ Curve | Quantity | Units |
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[ 750 ISTRAIGHTTIMEBASE | E120 |SAFETYENGINEERS | K242S |Occup Safetv & Indus Hvaiene [ Linear \ 120.00lHours
Factors 120 hours

[ 750 ISTRAIGHTTIMERBASE | P90 [INDUSTRIALHYGIENISTS | K242S |Occun Safetv & Indus Hyaiene | Linear \ 40.00Hours |
| Linear 21.870.00|Dollars

Factors 21870 dollars
- Safety Supplies

Hi storical Data Source - P& Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost el ement A5C in wadlet 1.1.08.03.06.01 under charge nunber
NGB362.

Item Desc - General office supplies and safety related supplies

Br eakdown of Historical Data:

Item - Supplies (A50)

Units - 1

Unit Cost - $19, 470

Unit Cost Adjustment factor - 64%

Revised Unit Cost - $12,500

Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 64% of FY98 size (historical
cost basis). Supplies for 7 FTEs x $250 = $1, 750

Pagers 9 x $8 a nonth = $864 a year

Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sanpling equipnment, etc.) = $10, 750. 00

Vendor Name - GSA Adninistration

Vendor Quote - Vehicle | ease rates

Quot e Received by - Bill Brokaw, GSA

Item being quoted - 4x4 Jeep $265.00/month X 12 nonths = $3,180 +$.14.5 cents/nile x 1000 miles ($145.00) = $3, 325
G her Info - estimate 1000 nmiles a year

Avail ability - have current vehicle needs

Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE K242S |Occun Safetv & Indus Hvaiene Back Loaded 12.500.00

F I S
jene | Linear \ 3.325.00Dallars

Factors 3325 dollars annual lease and mileaae

- Professional Literature

Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and nunber of copies of CFRs and other professional literature required. Actuals in FY99 were gathered under wadl et
1.1.08.03.06.01, charge nunber NG836200.

Item Description- Professional literature

Item- Literature (A5C)

Units - 1

Unit Cost - $3,900

Unit Cost Adjustnment - NA
Revi sed Unit Cost - NA
Basi s for Adjustnment - NA

Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safetv & Indus Hyaiene Linear 3.900.00
Factors 1 lot of books/periodicals 3900 dollars annual costs
- Computer Hardware

Vendor Nane - EnPoi nte Technol ogy

Vendor Quote - $3500

Quot e Received by - Melody Anbrose fromthe Site Information Resources organization.

Item being quoted - 1 desktop | BM system

G her Info - Each unit averages $3,500 dependent upon size of nonitor and other accessories required.
Availability - in stock

Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE K242S |Occun Safetv & Indus Hvaiene Linear 3.500.00
Factors 3500 dollars
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Line Item 360 - Printing
Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate.

BOE

Resources
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on previous years experience and nunber of reproduction/lam nation requests for regul ations,

FY99 were gat hered under wadlet 1.1.08.03.06.01,

Item Description- Printing supplies
Item - Supplies/Printing (A5C)
Units - 1

Unit Cost - $660.00

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basi s for Adjustment - NA

char ge nunber

NG836200.

safety tips,

gui del i nes,

The FY99 work

pl an was based

informational cards, etc. Actuals in

Cost Element

Department

Curve

Quantity

| Units

A5C |SUPPLIES 0000

NONE

K242S

Occun Safetv & Indus Hvaiene

Factors 660 dollars

Line Item 370 - Computer Software

Linear

660.00

Vendor Nane - EnPoi nte Technol ogy

BOE Vendor Quote - $3,500
Quot e Received by - Melody Anbrose fromthe Site Information Resources organization.
I tem bei ng quoted - Project software and upgrades
G her Info - Each unit varies in price. Mcrosoft Project is $527 a copy, Access is $380 a copy. Estimate 7 purchases that woul d average $500/ each.
Availability - in stock
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 lOccun Safety & Indus Hyaiene Linear 3.500.00
Factors 3500 dollars annuallv
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 120.567.50IDollars
E r S
rtment | Linear ‘ 64,223 19|D0 ars
Factors 64223.2 Dollars
Activitv ID:  1HAB1SMEO3 Description: Safetv & IH Technical Proarams FY03-FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
110 Support to Operation Oraanizations 2.00leach EE 380 760 26,539 Q0 Q0 26.539 8.331 34.871
120 Safety Proaram Audits 2.00leach EE 100 200 6.984 0 0 6.984 2.192 9.176
130 JCUSC Support 2.00leach EE 20 40 1.397 0 0 1.397 438 1.835
140 Occupational Safetv & IH Procedures 2.00leach EE 100 200 6.984 [0] 0 6.984 2.192 9.176
150 Safetv SME Support 2.00/each EE 500 1.000 34,920 Q 0 34,920 10.962 45,882
160 H&S Plans/Procedure/Work Packaae Reviews 2.00leach EE 90 180 6.286 [0] [0] 6.286 1.973 8.259
170 Construction Safetv 2.00/each EE 500 1.000 34.920 (0] (0] 34,920 10.962 45,882
210 IH Proaram Manaaement/SME Support 2.00leach EE 1.630 3.260 110.318 Q0 0] 110.318 34.632 144,951
220 IH Functional Work Center 2.00leach VO 120 240 8.122 23.000 0 31.122 2.550 33.671
230 Analvtical Lab Samples 2.00/each EE 0 0 0 14.804 0 14.804 0 14.804
240 Safetv & IH Consultina Support 2.00leach EE 0 0 [0] 161.827 [0] 161.827 0 161.827
310 Safetv & IH Trainina/Education 2.00leach EE 160 320 11.002 Q0 Q0 11.002 3.454 14.455
320 Professional Development 2.00leach VO 80 160 5.501 19.608 0 25.109 1.727 26.836
330 Safetv Supplies 2.00leach HC 0 0 Q 18.650 Q0 18.650 0 18.650
340 Professional Literature 2.00leach EE 0 0 [0] 4.000 [0] 4.000 0 4.000
350 Computer Software 2.00leach VO 0 0 0 1.600 0 1.600 0 1.600
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 117.746 117.746 0 117.746
Total for Activity IHAB1SMEO3: 7.360 252.972 243.488 117.746 614.207 79.415 693.622

Line Item 110 - Support to Operation Organizations
BOE

|Est imators Experience - Historical data fromprior years budget

preparation and actuals were utilized to develop this estimate estimate. Actual

hours in FY99
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WBSNo: 1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HABLSMEO3 Baseline Cost and Basis of Estimate WBSFilter  1HAB

*

Activity Filter  * SartsIn FY
aare under charge nunber NG842500 for wadlet 1.1.08.03.06.01.
Experience Item Desc - One KH Safety Professional FTE support |abor (750)
Br eakdown of Cost Dat a:
Item - 750 | abor hours
Units - 1
Unit Cost - 380 hours
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity

| Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 380.00
Factors 380 hrs/vr
Line Item 120 - Safety Program Audits

BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate estimte.Actual hours in FY99

aare under charge nunber NG342500 for wadl et 1.1.08.03.06.01

Experience Item Desc - One KH Safety Professional FTE support | abor (750)
Br eakdown of Cost Data:

Item- 750 |abor hours

Units - 1

Unit Cost - 100 hours

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity

| Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 100.00|
Factors 100 hours
Line Item 130 - JCUSC Support

BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estinmate estimate. Actual hours in FY99

aare under charge nunber NG842500 for wadl et 1.1.08.03.06.01

Experience Item Desc - One KH Safety Professional FTE support |abor (750)
Br eakdown of Cost Dat a:

Item - 750 | abor hours

Units - 1

Unit Cost - 20 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity

| Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 20.00]
Factors 20 hours
Line Item 140 - Occupational Safety & IH Procedures

BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estinmate estimate. Actual hours in FY99

aare under charge nunber NG842500 for wadl et 1.1.08.03.06.01

Experience Item Desc - One KH Safety Professional FTE support |abor (750)
Br eakdown of Cost Dat a:

Item - 750 | abor hours

Units - 1

Unit Cost - 100 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity

| Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 100.00)
Factors 100 hours
Line Item 150 - Safety SME Support

BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate estimte.Actual hours in FY99

aare under charge nunber NG342500 for wadl et 1.1.08.03.06.01
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Experience Item Desc - One KH Safety Professional
Br eakdown of Cost Data:

FTE support

Item- 750 |abor hours
Units - 1
Unit Cost - 500 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost -

| abor (750)

Basis for adjustment - NA
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 500.00
Factors 500 hours

Line Item 160 - H&S Plans/Procedure/Work Package Reviews

BOE

Resources

Esti mators Experience - Hi storical data fromprior years budget
aare under charge nunber NG342500 for wadl et 1.1.08.03.06.01.
Experience Item Desc - One KH Safety Professional FTE support
Br eakdown of Cost Data:

preparation and actuals were utilized to develop this estimate estimte.Actual hours in FY99

| abor (750)

Line Iltem 170 - Construction Safety

BOE

Resources

Item- 750 |abor hours

Units - 1

Unit Cost - 90 hours

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE E120 [SAFETY ENGINEERS K242s loceun Safetv & Indus Hvaiene Linear 90.00|
Factors 90 hours
Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimte estimte.Actual hours in FY99

aare under charge nunber NG342500 for wadl et 1.1.08.03.06.01.
Experience Item Desc - One KH Safety Professional FTE support
Br eakdown of Cost Data:

Item - 750 | abor hours
Units - 1
Unit Cost - 500 hours

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

| abor (750)

Basis for adjustment - NA
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 500.00
Factors 500 hours

Line Item 210 - IH Program Management/SME Support

BOE

Resources

Esti mators Experience - Historical data fromprior years budget
previous years experience for simlar activities at the Site.
1.1.08.03.06.01.

Experience Item Desc - One KH Industrial
Br eakdown of Cost Dat a:

Item - 750 | abor hours

Units - 1

Unit Cost - 1630 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost - NA
Basis for adjustment -

Hygi eni st support

NA
NA

Act ual

preparation and actuals were utilized to develop this estimate. The FY99 work was based on
hours in FY99 are under charge nunbers NG3415, NGB8364, NGB8369, and NG8425 for wadl et

| abor (750)

Cost Element ll

Department Curve Quantity | Units

750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS

K242S |Occun Safetv & Indus Hvaiene 1.630.00

Linear

Factors 1630 hours

Line Item 220 - IH Functional Work Center

BOE

Esti mat ors Experience - Historical
previ ous years experience for simlar drill

data from prior years budget

and responses at the Site.

preparation and actuals were utilized to develop this estimate. The FY99 work was based on
Actual hours in FY99 are under charge nunber NG8355 for wadl et 1.1.08.03.06.01.
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Experience Item Desc - |ndustrial Hygienist support |abor (750)
Br eakdown of Cost Dat a:
Item - 750 | abor hours
Units - 1
Unit Cost - 120 hours
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Vendor Name - M cronedix
Vendor Quote - Annual Renewal = $10, 909
Quote received by - KH Procurenent
Item being quoted - Annual Site License for Tomes database
G her info - Renewal Date is March of every cal endar year
Availability - Have in stock
Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience for simlar drill and responses at the Site. Actual supply (A5C) costs in FY99 are under charge nunber NG8355 for wadl et
1.1.08.03.06.01.
Experience Item Desc - Cost el enent supplies (A5C)
Br eakdown of Cost Dat a:
Item- supplies
Units - 1
Unit Cost - $591.00
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS K242S |OccuoSaLetL&_[ndu5_Hmiene Linear 120.00!
Fictors 120 labor hours
i ded | 11.500.00Dallars
Factors 11500  dollars annuallv
Line Item 230 - Analytical Lab Samples
BOE Esti mators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene |ab sanples
Br eakdown of Cost Dat a:
Item- Al prices were quoted to M Anbrose on May 27, 1998 from Di ck Stagner, Analytical Lab Services.
I'H Beryllium Snmear (certified) - 50 sanples X $25.00/ sanple = $1250. 00
IH Fl ame Atonic Absorption (including netals)- 25 sanples x $39.10 = $977.50
IH Gas Chronat ography/ M5 - 10 sanples x $59. 80/ sanpl e = $598. 00
IH Gas Chronmat ography/ FID - 10 sanples x $24.15/sanpl e = $241. 50
IH X-Ray Diffraction - 10 sanples x $46. 00/ sanple = $460. 00
IH Gravinetric Analysis - 10 sanples x $9.20/sanple = $92. 00
NI OSH 9002 - Asbestos by PLM - 25 sanples x $32.20/sanple = $805. 00
NI OSH 7400 - Asbestos/ Qther by PCM - 25 sanples x $28.75/sanple = $718.75
NI OSH 7402 - Asbestos by TEM - 10 sanples x $175.50/ sanple = $1755. 00
Breathing Air Constituents by ANSI - 25 sanples x $40.00/sanpl e = $1000. 00
IH Beryllium (RoomAir) - 50 sanples x $25.00/ sanple = $1250. 00
Units - 250 | ab sanples
Unit Cost - $9,147.75
Unit Cost Adjustment factor -
Revi sed Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Analvtica Laboratorv Services Back Loaded 7.401.76Dollars

Factors 9147.75 annual IH lab costs

0.80913 [SYS 0614001 .80704 - Svstem
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Line ltem 240 - Safety & IH Consulting Support

BOE Esti mators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project managenent.
Experience Item Desc - This estimate is a prelimnary cost estimte.
Breakdown of Cost Data:
Item - Subcontract (AS5H)
Units - 1
Unit Cost - $100, 000
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K242S |Occuo Safetv & Indus Hvaiene Back Loaded 80.913.42|Dollars

Factors 100000 dollars annually
0.80913 [SYS 0614001 .80704 - Svstem

Line ltem 310 - Safety & IH Training/Education

BOE

Resources

Line Item 320
BOE

Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previ ous years experience for simlar training/education calsses required at the Site specific to Safety & Industrial Hygiene. Actual hours in FY99 are
under charge nunber NG8362 for wadl et 1.1.08.03.06.01.

Experience Item Desc - Safety Engineer and Industrial Hygienist training (750)

Br eakdown of Cost Data:

Item- 750 |abor hours

Units - 1

Unit Cost - 80 hours x 2 FTEs = 160 | abor hours

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occuo Safetv & Indus Hvaiene Linear 80.00
Factors 80 hours

Hvaiene Linear ‘ 80 OOlHQuLs_I

Factors 80 hours
- Professional Development

Vendor Nane - Carlson Travel

Vendor Quote - $1375.00

Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Hanford, WA for RPAC neeting (3 days). Air fare $1000.00, car rental $45/day, per di em $80/day.
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel
Vendor Quote - $3,572
Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel for safety professional to Olando, FL for ASSE conference(6 days). Air Fare $1,600/ea, Car rental $45/day, per diem $117/day,
and registration $1, 000/ ea.

Oher Info - Per Diemrates are based on the Federal Register
Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel
Vendor Quote - $1,285
Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days. Air fare $700, car rental $45/day, per di em $150/day.
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel
Vendor Quote - $3572
Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel for IH to attend AIHCE conference in Olando, FL for 6 days. Air fare $1600, car rental $45/day, per diem $117/day, registration
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Line Item 330
BOE

Resources

Line ltem 340
BOE

1HAB10 Rockv Flats Closure Proiect Proiect Baseline Devl
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

$1, 000.
G her Info - Per Diemrates are based on the Federal Register
Avail ability - Dependent upon when trips are booked.

Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience for sinmlar travel time (one week/40 hours) for professional devel opnent conferences. Actual hours in FY99 are under charge nunber
NG8362 for wadl et 1.1.08.03.06.01.

Experience Item Desc - Safety Engineer and Industrial Hygienist training |abor (750)

Br eakdown of Cost Dat a:

Item - 750 | abor hours

Units - 1

Unit Cost - 40 hours for 2 FTEs = 80 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K242S |Occu0 Safetv & Indus Hvaiene Linear 40.00

| Linear \ 40.00Hours
| Linear \ 9.804.00lDallars

Factors 9804 dollars
- Safety Supplies

Hi storical Data Source - P& Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost el ement A5C in wadlet 1.1.08.03.06.01 under charge nunber
NGB362.

Item Desc - General office supplies and safety related supplies

Br eakdown of Historical Data:

Item - Supplies (A50)

Units - 1

Unit Cost - $19, 470

Unit Cost Adjustment factor - 69%

Revised Unit Cost - $6, 000

Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 69% of FY98 size (historical
cost basis). Supplies for 2 FTEs x $250 = $500. 00

Pagers 6 x $8 a nonth = $576 a year

Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sanpling equiprment, etc.) = $4,924.00

Vendor Nanme - GSA Administration

Vendor Quote - Vehicle | ease rates

Quote Received by - Bill Brokaw, GSA

Item being quoted - 4x4 Jeep $265.00/nmonth X 12 nonths = $3,180 +$.14.5 cents/nile x 1000 niles ($145.00) = $3,325
O her Info - estimate 1000 mles a year

Avail ability - have current vehicle needs

Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE K242S |Occun Safetv & Indus Hvaiene Back Loaded 6.000.00
Factars 6000 dollars
A5L_|RENTALS [ 0000 INONE [ k2425 loccun Safetv & Indus Hyaiene | Linear \ 3.325.00lDollars

Factors 3325 dollars annual lease and mileace

- Professional Literature

Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on

previ ous years experience and nunber of copies of CFRs and other professional literature required. Actual in FY99 are under charge nunber NG8362 for wadl et
1.1.08.03.06.01.
Experience Item Desc - Professional literature (A5C)

Br eakdown of Cost Data:

Item- Literature (A5C)

Units - 1

Unit Cost - $2,000

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA
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Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Linear 2.000.00
Factors 2000 dollars annual costs
Line ltem 350 - Computer Software
BOE Vendor Nane - EnPoi nte Technol ogy
Vendor Quote - $800
Quote Received by - Melody Anrbrose fromthe Site Information Resources organization.
Item being quoted - Project software and upgrades
O her Info - Each unit varies in price. Mcrosoft Project is $400 a copy, Access is $380 a copy. Estimate 2 purchases that average $400.00 each.
Avail ability - in stock
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Linear 800.00
Factors 800 dollars annuallv
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 67.472.73|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 50.273.57IDollars
Factors 50273.6 Dollars
Activitv ID:  1HAB1SMEO05 Description: Safetv & IH Technical Proarams FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
220 IH Functional Work Center 1.00/each VO 0 0 0 11.500 0 11.500 0 11.500
230 Analvtical Lab Samples 1.00/each EE 0 0 0] 7.402 0 7.402 0 7.402 |
240 Safetv & IH Consultina Support 1.00/each EE 0 0 [0] 80.913 [0] 80.913 0 80.913
310 Professional Development 1.00/each VO 0 0 0] 9.804 0 9.804 0 9.804
320 Safetv Supplies 1.00/each HC 0 0 0 9.325 0 9.325 0 9.325
330 Professional Literature 1.00/each EE 0 0 0] 2.000 0 2.000 0 2.000
340 Computer Software 1.00/each VO 0 0 0 800 0 800 0 800
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 64.961 64.961 0 64.961
Total for Activity IHAB1SMEOQ5: 0 0 121.744 64,961 186.706 0 186.706
Line Item 220 - IH Functional Work Center
BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on

previous years experience for simlar drill and responses at the Site. Actual hours in FY99 are under charge nunber NG8355 for wadl et 1.1.08.03.06.01.
Experience Item Desc - |ndustrial Hygienist support |abor (750)

Br eakdown of Cost Dat a:

Item - 750 | abor hours

Units - 1

Unit Cost - 120 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost -

Basis for adjustment - NA

Vendor Name - M cronedix

Vendor Quote - Annual Renewal = $10, 909

Quote received by - KH Procurenent

Item being quoted - Annual Site License for Tomes database
G her info - Renewal Date is March of every cal endar year
Availability - Have in stock

Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience for simlar drill and responses at the Site. Actual supply (A5C) costs in FY99 are under charge nunber NG8355 for wadl et
1.1.08.03.06.01.

Experience Item Desc - Cost el enent supplies (A5C)

Br eakdown of Cost Dat a:
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Item- supplies
Units - 1
Unit Cost - $591.00
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 lOccun Safety & Indus Hyaiene Back Loaded 11.500.00

Factors 11500 dollars annually

Line Item 230 - Analytical Lab Samples

BOE

Resources

Esti mators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene |ab sanples

Br eakdown of Cost Dat a:

Item- Al prices were quoted to M Anbrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
H Beryl lium Snear (certified) - 50 sanples X $25.00/sanple = $1250. 00

H Flame Atonic Absorption (including netals)- 25 sanples x $39.10 = $977.50

H Gas Chromat ography/ M5 - 10 sanpl es x $59. 80/ sanpl e = $598. 00

H Gas Chromat ography/ FID - 10 sanples x $24. 15/ sanple = $241.50

H X-Ray Diffraction - 10 sanples x $46. 00/ sanpl e = $460. 00

H Gravinmetric Analysis - 10 sanples x $9.20/sanple = $92. 00

NI OSH 9002 - Asbestos by PLM - 25 sanples x $32.20/sanpl e = $805. 00

NI OSH 7400 - Asbestos/ Ot her by PCM - 25 sanples x $28.75/sanple = $718.75

NI OSH 7402 - Asbestos by TEM - 10 sanples x $175.50/ sanple = $1755. 00

Breathing Air Constituents by ANSI - 25 sanples x $40.00/sanpl e = $1000. 00

IH Beryllium (RoomAir) - 50 sanples x $25.00/ sanple = $1250. 00

Units - 250 | ab sanples

Unit Cost - $9,147.75

Unit Cost Adjustment factor -

Revi sed Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

ASH |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vtica Laboratorv Services Back Loaded 7.401.76!Dollars

Factors 9147.75 annual IH lab costs
0.80913 [SYS 0614001.80704 - System

Line Item 240 - Safety & IH Consulting Support

BOE

Resources

Esti mators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project managenent.
Experience Item Desc - This estimate is a prelimnary cost estinate.

Br eakdown of Cost Dat a:

Item - Subcontract (A5H)

Units - 1

Unit Cost - $100, 000

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K242S |()r(‘un Safetv & Indus Hvaiene Back Loaded 80.913.42|Dollars

Factors 100000 dollars annuallv
0.80913 [SYS 0614001.80704 - System

Line Item 310 - Professional Development

BOE

Vendor Name - Carlson Travel

Vendor Quote - $1375.00

Quot e Received by - Melody Anbrose from Sheila

Item being quoted - Travel to Hanford, WA for RPAC neeting (3 days). Air fare $1000.00, car rental $45/day, per di em $80/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.
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Vendor Name - Carlson Travel

Vendor Quote - $3,572

Quot e Received by - Melody Anbrose from Sheila

Item being quoted - Travel for safety professional to Olando, FL for ASSE conference(6 days). Air Fare $1,600/ea, Car rental $45/day, per diem $117/day,
and registration $1, 000/ ea.

G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $1,285

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days. Air fare $700, car rental $45/day, per di em $150/day.
G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel

Vendor Quote - $3572

Quot e Received by - Mel ody Anbrose from Sheila

Item being quoted - Travel for IH to attend AlHCE conference in Olando, FL for 6 days. Air fare $1600, car rental $45/day, per diem $117/day, registration
$1, 000.

G her Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience for sinmlar travel time (one week/40 hours) for professional devel opnent conferences. Actual hours in FY99 are under charge nunber
NG8362 for wadl et 1.1.08.03.06.01.

Experience Item Desc - Safety Engineer and Industrial Hygienist training |abor (750)

Br eakdown of Cost Dat a:

Item - 750 | abor hours

Units - 1

Unit Cost - 40 hours for 2 FTEs = 80 hours

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Cost Element ll Department Curve Quantity | Units
A5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |Occuo Safetv & Indus Hvaiene Linear 9.804.00
Factors 9804 dollars

Line Item 320 - Safety Supplies

BOE

Resources

Hi storical Data Source - P& Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge nunber
NG8362.

Item Desc - General office supplies and safety related supplies

Breakdown of Historical Data:

Item - Supplies (A5C)

Units - 1

Unit Cost - $19, 470

Unit Cost Adjustnment factor - 69%

Revi sed Unit Cost - $6, 000

Basis for adjustnment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 69% of FY98 size (historical
cost basis). Supplies for 2 FTEs x $250 = $500. 00

Pagers 6 x $8 a nonth = $576 a year

Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sanpling equipnment, etc.) = $4,924.00

Vendor Nanme - GSA Administration

Vendor Quote - Vehicle | ease rates

Quote Received by - Bill Brokaw, GSA

Item being quoted - 4x4 Jeep $265.00/nonth X 12 nonths = $3,180 +$.14.5 cents/nile x 1000 niles ($145.00) = $3,325
O her Info - estimate 1000 mles a year

Avail ability - have current vehicle needs

Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |INONE k2425 lOccun Safetv & Indus Hvaiene Back Loaded 6.000.00
Factors 6000 dollars
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[ asL_|RENTALS [ 0000 INONE [ k2425 loccun safety & Indus Hvaiene Linear [ 332500
Factors 3325 dollars annual lease and mileaae
Line Item 330 - Professional Literature

BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience and nunber of copies of CFRs and other professional literature required. Actual in FY99 are under charge number NGB8362 for wadl et
1.1.08.03.06.01.

Experience Item Desc - Professional literature (A50)

Br eakdown of Cost Dat a:

Item- Literature (A5C)

Units - 1

Unit Cost - $2,000

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Linear 2.000.00

Factors 2000 dollars annual costs

Line Item 340 - Computer Software

BOE Vendor Name - EnPoi nte Technol ogy

Vendor Quote - $800

Quot e Received by - Melody Anbrose fromthe Site Information Resources organization.

I tem being quoted - Project software and upgrades

G her Info - Each unit varies in price. Mcrosoft Project is $400 a copy, Access is $380 a copy. Estimate 2 purchases that average $400.00 each.
Availability - in stock

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safety & Indus Hyaiene Linear 800.00
Factors 800 dollars annuallv
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lconTINGENCY 0000 INONE ZDEPT [No Department Linear 46.101.29Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 18.860.06Dollars
Factors 18860.1 Doallars
Activitv ID:  IHXXXAWRO05 Description: Safetv Intearation Proarams FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
110 Safety Intearation Proaram Manaaement 0.80/each HC 2.326 1.861 99.468 2.025 Q 101.493 53.677 155.170
210 Safetv Communications 0.80leach VO 260 208 4.826 6.646 [0] 11.472 2.766 14.238
220 Safetv Award Proaram 0.80/each VO 0 0 Q 22.664 Q0 22.664 0 22.664
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 130.590 130.590 0 130.590
Total for Activity IHXXXAWRO5: 2.069 104.294 31.335 130.590 266.219 56.442 322.662

Line Iltem 110 - Safety Integration Program Management

BOE Hi storical Data Source - P& Financial Reports, Labor Actuals (hrs) fromOct 97 thru Sept 98 for wadl et 1.1.08.03.06.01 collectively in charge nunbers
NG8430, NGB440, NGB450, and NGB453.

Item Desc - Program Manager Support (Labor)

Breakdown of Historical Data:

Item - Cost Element 750 Labor hours

Units - 1

Unit Cost - 1220

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

5/ 30/ 00 added FTE for 3 nonths into FYO6 per managenment directive for continuation
of activity into FY06
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Hi storical Data Source -
Item Desc -
Br eakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K242S |OCCUD Safetv & Indus Hvaiene Linear 278.00

hours council Mta Pren
Hvaiene | Linear ‘ 2.048.20[Hours

A5C_|SUPPLIES 0000 INONE K2425 |Occun Safetv & Indus Hyaiene | Linear \ 800.00lDollars
actors

| Linear \ 1.731.00[Dollars

Factors 1731 dollars
Line Item 210 - Safety Communications

Esti mat or Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work plan was based
on previous years experience and simlar activities at the Site. Actuals in FY99 were gathered under wadl et 1.1.08.03.06.01, charge nunber NG84400.

Item Description- Professional Tech Adm n Support (I abor)

Item - Cost el ement 750 | abor hours

Units - 1

Unit Cost - 40 hours

Unit Cost Adjustnment - NA

Revi sed Unit Cost - NA

Basi s for Adjustnment - NA

Hi storical Data Source - P& Financial Reports, Labor Actuals (Hrs) fromQOct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunber NG34400.
Item Desc - Hourly Labor Support
Breakdown of Historical Data:

Item - Cost Elenent CSS hourly 750 Labor Hours

Units - 1

Unit Cost - 275 hours

Unit Cost Adjustnment factor - 56% reduction

Revised Unit Cost - 120 hours

Basis for adjustnment - Anticipated reduction in hourly workforce and the assunption of changing sign boards nonthly instead of biweekly.

Esti mat or Experience - Based on Mel ody Anbrose, authorized purchasing clerk, nine years ordering and procuring at the Site.
Experience Item Desc - Safety Publicity |Itenms Banners/Posters
Br eakdown of Cost Data:

Item - Cost Elenent A5C

Units - 1

Unit Cost - $5000.00

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

Cost Element ill Department Curve Quantity | Units

750 |STRAIGHT TIME BASE CO070 [PAINTERS K777C |Construction Linear 120.00!

Factors 120 hours

| Linear ‘ 140 OOJ_H_QUI_S_,

Factors 140 hours safetv Mta Kit
A5C [SUPPLIES 0000 [INONE K242S |Occup Safetv & Indus Hvaiene | Linear ‘ 3.307.501Dollars
Factor i

| Linear \ 5.000.00[Dollars |

Factors 5000 dollars annuallv

Page 61 of 132 6/23/00 9:32:12 AM OFFICIAL USE ONLY




WBS No: 1HABL0 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1IHXXXAWRO05 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem 220 - Safety Award Program
BOE Vendor Nane - Del Pac Sales
Vendor Quote - $25,000 can provide safety awards for a maxi num of $50.00 each.
Quot e Received by - Melody Anbrose spoke with Randy of Del-Pac
Item being quoted - safety awards that enpl oyees can use at work, home, or recreation.
O her Info - There are app.10 awards for enployees to choose from the items may vary fromone quarter to the next.
Avail ability - in stock itens will be purchased
Hi storical Data Source - P& Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadl et 1.1.08.03.06.01, charge nunmber NG34400
Item Desc - Refreshnents/Building Services/Printing
Br eakdown of Historical Data:
Item - Cost Elenent A5H
Units - 1
Unit Cost - $4115.85
Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K242S |()r(‘un Safetv & Indus Hvaiene Linear 3.330.2
Factors 4115.85 dollars annuallv
0.80913 [SYS 061. -
[ asr_Imisc ExPENSES | o000 InoNE | k2425 loccun safetv & Indus Hvaiene Linear 25.000.00 gﬁ ars
Factors 25000 dollars annuallv
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 89.792.9
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 40.797.05/Dollars
Factors 40797.1 Dollars
Activitv ID:  1HXXXBRLO05 Description: CFR 850 Bervllium Impl. Proaram FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
DBS01 Database/Records Keepina 0.96|each EE 0 0 0 10.150 0 10.150 0 10.150
SMPO1 Samplina/Characterization 0.96each EE 0 0 0 34.353 0 34.353 0 34.353
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 37.675 37.675 0 37.675
Total for Activity IHXXXBRLO5: 0 (0] 44,502 37.675 82.177 0 82.177

Line Item DBSO01 - Database/Records Keeping
BOE

Resources

Experience |tem Desc - Database/ Recor

Br eakdown of Cost Data:
Item - Dat abase/ Records Keeping
Units - 1

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

The database will contain all Be exposed workers and their nedical

Unit Cost - A5H - $10,518 based on estinmate from OC MED contractor

Esti mators Experience - Estimate based inplenentation of FY99 proposed BE Rul e 10CFR850.
ds Keeping - Federal Regul ation 10CFR850 requires a database be nmintained and

records and the Be sanpling records.

sem annual

reports be delviered to DCE.

Factors 13000 Undate of Be IHIS database

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P0O60 |COMPUTER SYSTEMS ANALYSTS K242S |()r(‘un Safetv & Indus Hvaiene Linear 10.518.75[Dollars

0.80913 [SYS 0614001 .80704 - Svstem
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WBS No:
Activitv | D:

1HAB10
1IHXXXBRLO5

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Item SMPO1 - Sampling/Characterization

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1HAB
SartsInFY *

BOE Esti mators Experience - Estimate based inplenmentation of FY99 proposed BE Rul e 10CFR850. Techni cal know edge of programused to develop this estinate.
Experience Item Desc - Sanpling and Characterization required for Federal regulation 10CFR850. Two sanple types 1. Breathing zone - in controlled areas and
for enployee exposure. 2. "Wpe" Sanples for equipnent rel ease.
Br eakdown of Cost Data:
Item - Cost Elenent A5H
Units - 1
Unit Cost - $35,601 based on OCC MED contractor estimate
Unit Cost Adjustnent factor -NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K242S |Or(‘un Safetv & Indus Hvaiene Linear 35.601.91Dollars
Factors 44000 Samplina/Lab Costs. Supblies
0.80913 [SYS 0614001 .80704 - Svystem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 27.748.61Dollars
S
brmm | Linear \ 0.926.26Dallars |
Factors 9926.26 Dollars
Activity ID:  IHXXXMGRO05 Description: Safety and IH Manaaement Oversiaht FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 Safetv & IH Management 0.96|each HC 1.819 1.755 93.788 0 0 93.788 32.638 126.427
2 Technical Administrative Support 0.96/each EE 0 0 0 163.925 0 163.925 0 163.925
3 Sunplies 0.96|each EE 0 0 0 12.061 0 12.061 0 12.061
4 Travel 0.96|each VO 0 0 0 6.118 0 6.118 0 6.118
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 261.196 261.196 0 261.196
Total for Activity IHXXXMGRO5: 1.755 93.788 182.104 261.196 537.088 32.638 569.727

Line ltem 1 - Safety & IH Management

BOE Hi storical Data Source - P& | Financial
Morrell

Item Desc - Safety Manager Support (Labor)
Br eakdown of Historical Data:

Item - Cost Elenent 750 Labor Hours
Units - 1

Unit Cost - 1818.5 hours
Unit Cost Adjustnment factor -

Revised Unit Cost - NA

Reports, Labor Actuals (hrs) from Cct-97 thru Sep 98 for wadl et

NA

1.1.08.03.06.01. Charge nunber NGB361 for Diane

Resources Cost Element ill Department

Curve Quantitv | Units

750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K242S |()r(‘un Safetv & Indus Hvaiene

Linear 1.818.50

Factors 1818.5 hours
Line ltem 2 - Technical Administrative Support

BOE Esti mators Experience - Diane Mrrell, Director
Experience Item Desc - Subcontract technical
Br eakdown of Cost Data:

Item - Subcontract technical
Units - 1

Unit Cost - $116/hour x 1810 (1 FTE) = $209, 960
Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA
Basi s for adjustnent -

Safety & IH, 10 plus years program manager experience
support

support (A5H)

NA
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This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K242S |Occun Safetv & Indus Hvaiene Linear 169.885.80/Dollars
Factors 209960 dollars
0.80913 [SYS 0614001 .80704 - Svstem

Line Iltem 3 - Supplies

BOE Esti mators Experience - This estimte
NG3361 and NGB8355 for wadl et
Experience Item Desc -
Br eakdown of Cost Data:
Item - Supplies

Units - 1

Unit Cost Adjustnment factor -
Revi sed Unit Cost NA
Basi s for adjustnent -

NA

NA

Unit Cost - Supplies $250 x 2FTE = $500 + $10, 000 for Database + $2000 safety supplies.

is based upon a conbination of actual costs through March 1999 and estimator experience. Actual costs are charged to

1.1.08.03.06.01.
Field Safety Supplies/ O fice Supplies/Literature/ TOVES Dat abase (A5C)

Grand Total $12,500.

Resources Cost Element

Department Curve Quantity | Units

A5C_|SUPPLIES

0000 INONE K242S Linear 12.500.00

Occup Safetv & Indus Hvaiene

Factors 12500
ravel

dollars
Line ltem 4 - T

BOE Vendor Nane - Carlson Travel
Vendor Quote - $6, 340. 00
Quot e Received by - Mel ody Anbrose
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00; Car Rental $45/day; per diem $161/day, and Ol ando, FL (6 days)air fare $1600. 00;
Car Rental $45/day; per diem $117/day, registration $1, 000.
O her Info - Per Diem Rates are based on the Federal Register
Availability - NA
Resources Cost Element il Department Curve Quantity | Units
AS5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |Occup Safetv & Indus Hvaiene Linear 6.340.00|
Factors 6340 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 192.378.30IDollars
E r S
rtment | Linear 68.817.78IDallars
Factors 68817.8 Dollars
Activity ID:  IHXXXRECO05 Description: Accident/Iniurv Records Analvsis FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
110 Prepare & Publish Mntlv Safetv Performance Reports 0.96/each VO 0 0 0] 20.842 0] 20.842 0 20.842
120 Prepare & Review Safetv Charts/Graphs 0.96|each VO 0 0 0 86.842 0 86.842 0 86.842
130 Prepare & Publish Mnthlv Safetv Presentations 0.96|each VO 0 0 0] 9.649 0 9.649 0 9.649
210 OSHA 200 Loa 0.96|each VO 0 0 0 19.298 0 19.298 0 19.298
220 Workmen Compensation/First Report of Iniury 0.96|each VO 0 0 0 9.070 0 9.070 0 9.070
230 OSHA Recordkeenina/Trackina 0.96|each VO 0 0 [0] 28.947 [0] 28.947 0 28.947
310 Supplies/Printina 0.96/each EE 0 0 0 2.895 0 2.895 0 2.895
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 150.305 150.305 0 150.305
Total for Activity IHXXXRECO5: 0 0 177.544 150.305 327.849 0 327.849

Line Item 110 - Prepare & Publish Mntly Safety Performance Reports

Vendor Nane
Vendor Quote -
Quot e Received by -

Tenera L.L.C.

BOE

K-H Procuremnent

Based on RFP nunber 700365SK,

fixed hourly prices for FYOO.
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| tem bei ng quoted -
Level 8 -- $100.00/hr x 216 hours = $21, 600
G her Info - estimate 216 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 21.600.00
Factors 21600  dollars annuallv
Line Item 120 - Prepare & Review Safety Charts/Graphs
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 900 hours = $90, 000
G her Info - estimate 900 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 90.000.00
Factors 90000  dollars annuallv
Line Item 130 - Prepare & Publish Mnthly Safety Presentations
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 100 hours = $10, 000
G her Info - estimate 100 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 10.000.00
Factors 10000  dollars annuallv
Line Item 210 - OSHA 200 Log
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
I tem bei ng quoted -
Level 8 -- $100.00/hr x 200 hours = $20, 000
G her Info - estimate 200 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 20.000.00
Factors 20000  dollars annuallv
Line Item 220 - Workmen Compensation/First Report of Injury
BOE Vendor Name - Tenera L.L.C
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quot e Received by - K-H Procurenent
| tem bei ng quoted -
Level 8 -- $100.00/hr x 94 hours = $9, 400
G her Info - estimate 94 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 9.400.00
Factors 9400 dollars annuallv
Line Item 230 - OSHA Recordkeeping/Tracking
BOE Vendor Nane - Tenera L.L.C.
Vendor Quote - Based on RFP nunber 700365SK, fixed hourly prices for FY0O.
Quote Received by - K-H Procurenent
Item bei ng quoted -
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Level 8 -- $100.00/hr x 300 hours - $30, 000
G her Info - estimate 300 annual hours of support
Avail ability - have current staffing needs
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P060 |COMPUTER SYSTEMS ANALYSTS k2425 loccun Safetv & Indus Hvaiene Linear 30.000.00

Factors 30000 dollars annually
Line Item 310 - Supplies/Printing

BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience and specific supplies required to produce materials related to Site Safety Report. Also estinate nunber of copies to be produce
wi || be reduced as Site FTE nunber decreases. Actual in FY99 are under charge number NGB84300 for wadlet 1.1.08.03.06.01.

Experience Item Desc - Msc. printing and office supplies(A5C)

Br eakdown of Cost Dat a:

Item - Supplies (A50)

Units - 1

Unit Cost - $3,000

Unit Cost Adjustment factor - NA

Revi sed Unit Cost -

Basis for adjustment - NA

Hi storical Data Source - P& Reporting System Report, ODC actuals form Oct 97 thru Sept 98 for cost el ement A5C in wadlet 1.1.08.03.06.01.
Item Desc - Msc. printing supplies and materials

Br eakdown of Historical Data:

Item - Supplies (A50)

Units - 1

Unit Cost - $3000

Unit Cost Adjustment factor - NA

Revi sed Unit Cost -

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity | Units
A5C_|SUPPLIES 0000 INONE k2425 |occup Safetv & Indus Hyaiene Linear 3.000.00

Factors 3000 dollars annuallv

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 110.704.101Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 39601.18Dollars |
Factors 39601.2 Dollars
Activitv ID:  1HXXXSMEO5 Description: Safetv & IH Technical Proarams FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
220 IH Functional Work Center 0.96/each VO 0 0 (0] 11.096 (0] 11.096 0 11.096
230 Analvtical Lab Samples 0.96/each EE 0 0 0] 7.142 0 7.142 0 7.142
240 Safetv & IH Consultina Subport 0.96|each EE 0 0 [0] 78.074 [0] 78.074 0 78.074
310 Professional Development 0.96/each VO 0 0 0 9.460 0 9.460 0 9.460
320 Safetv Supplies 0.96|each HC 0 0 0 8.998 0 8.998 0 8.998
330 Professional Literature 0.96/each EE 0 0 0 1.930 0 1.930 0 1.930
340 Computer Software 0.96/each VO 0 0 [0] 772 [0] 772 0 772
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 99.450 99.450 0 99.450
Total for Activity IHXXXSMEO5: 0 0 117.472 99.450 216.922 0 216.922
Line Item 220 - IH Functional Work Center
BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience for simlar drill and responses at the Site. Actual hours in FY99 are under charge nunber NGB355 for wadlet 1.1.08.03.06.01.

Experience Item Desc - Industrial Hygienist support |abor (750)
Br eakdown of Cost Data:
Item- 750 |abor hours
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Units - 1

Unit Cost - 120 hours

Unit Cost Adjustment factor - NA
Revi sed Unit Cost -

Basis for adjustment - NA

Vendor Narme - M cronedix

Vendor Quote - Annual Renewal = $10, 909

Quote received by - KH Procurenent

Item being quoted - Annual Site License for Tomes database
G her info - Renewal Date is March of every cal endar year
Avail ability - Have in stock

Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience for simlar drill and responses at the Site. Actual supply (A5C) costs in FY99 are under charge nunber NG8355 for wadl et
1.1.08.03.06.01.

Experience Item Desc - Cost el enent supplies (A5C)

Br eakdown of Cost Dat a:

Item- supplies

Units - 1

Unit Cost - $591.00

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - NA

Basis for adjustment - NA

Cost Element ill Department Curve Quantity | Units
A5C_|SUPPLIES 0000 [INONE K2425 |Occun Safety & Indus Hyaiene Back Loaded 11.500.00
Factors 11500  dollars annuallv

Line Item 230 - Analytical Lab Samples

BOE

Resources

Esti mat ors Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene |ab sanples

Br eakdown of Cost Data:

Item- Al prices were quoted to M Anbrose on May 27, 1998 from Di ck Stagner, Analytical Lab Services.
H Beryl lium Smear (certified) - 50 sanples X $25.00/sanple = $1250. 00

H Flame Atomic Absorption (including netals)- 25 sanples x $39.10 = $977.50

H Gas Chromat ography/ M5 - 10 sanpl es x $59. 80/ sanpl e = $598. 00

H Gas Chromat ography/ FID - 10 sanples x $24.15/sanple = $241.50

H X-Ray Diffraction - 10 sanples x $46. 00/ sanpl e = $460. 00

H Gravimetric Analysis - 10 sanples x $9.20/sanple = $92. 00

NI OSH 9002 - Asbestos by PLM - 25 sanples x $32.20/sanple = $805. 00

NI OSH 7400 - Asbestos/Qther by PCM - 25 sanples x $28.75/sanple = $718.75

NI OSH 7402 - Asbestos by TEM - 10 sanples x $175.50/ sanple = $1755. 00

Breathing Air Constituents by ANSI - 25 sanples x $40.00/sanpl e = $1000. 00

IH Beryllium (Room Air) - 50 sanples x $25.00/sanple = $1250. 00

Units - 250 | ab sanpl es

Unit Cost - $9,147.75

Unit Cost Adjustnment factor -

Revised Unit Cost - NA

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

ASH |SUBCONTRACTED SRVS 0000 |NONE K267S |Analvtica Laboratorv Services Back Loaded 7.401.76!Dollars

Factors 9147.75 annual IH lab costs
0.80913 [SYS 0614001 .80704 - Svstem

Line ltem 240 - Safety & IH Consulting Support

BOE

Esti mators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project managenent.
Experience Item Desc - This estimate is a prelinmnary cost estimte.

Breakdown of Cost Data:

Item - Subcontract (AS5H)

Units - 1

Unit Cost - $100, 000
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Unit Cost Adjustment factor - NA
Revi sed Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K242S |Occuo Safetv & Indus Hvaiene Back Loaded 80.913.42|Dallars
Factors 100000 dollars annually

0.80913 [SYS 0614001 .80704 - Svstem

- Professional Development

Vendor Nane - Carlson Travel

Vendor Quote - $1375.00

Quote Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Hanford, WA for RPAC neeting (3 days). Air fare $1000.00, car rental $45/day, per di em $80/day.
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel

Vendor Quote - $3,572

Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel for safety professional to Olando, FL for ASSE conference(6 days). Air Fare $1,600/ea, Car rental $45/day, per diem $117/day,
and registration $1, 000/ ea.

Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel

Vendor Quote - $1,285

Quot e Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days. Air fare $700, car rental $45/day, per diem $150/day.
Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Vendor Nane - Carlson Travel

Vendor Quote - $3572

Quote Received by - Mel ody Anbrose from Sheil a

Item being quoted - Travel for IH to attend AIHCE conference in Olando, FL for 6 days. Air fare $1600, car rental $45/day, per diem $117/day, registration
$1, 000.

Oher Info - Per Diemrates are based on the Federal Register

Avail ability - Dependent upon when trips are booked.

Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previ ous years experience for simlar travel time (one week/40 hours) for professional devel opnent conferences. Actual hours in FY99 are under charge nunber
NG8362 for wadl et 1.1.08.03.06.01.

Experience Item Desc - Safety Engineer and Industrial Hygienist training |abor (750)

Breakdown of Cost Data:

Item- 750 |abor hours

Units - 1

Unit Cost - 40 hours for 2 FTEs = 80 hours

Unit Cost Adjustnment factor - NA

Revised Unit Cost - NA

Cost Element ill Department Curve Quantity | Units

ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE K242S |()r‘(‘lln Safetv & Indus Hvaiene Linear 9.804.00

Factors 9804 dollars

Line Item 320 - Safety Supplies

BOE

Hi storical Data Source - P& Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge nunber
NG8362.

Item Desc - General office supplies and safety related supplies

Breakdown of Historical Data:

Item - Supplies (A5C)

Units - 1

Unit Cost - $19,470
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Unit Cost Adjustment factor - 69%
Revi sed Unit Cost - $6,000
Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 69% of FY98 size (historical
cost basis). Supplies for 2 FTEs x $250 = $500. 00
Pagers 6 x $8 a nonth = $576 a year
Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sanpling equiprment, etc.) = $4,924.00
Vendor Nane - GSA Administration
Vendor Quote - Vehicle | ease rates
Quot e Received by - Bill Brokaw, GSA
Item being quoted - 4x4 Jeep $265.00/month X 12 nonths = $3,180 +$.14.5 cents/nile x 1000 niles ($145.00) = $3, 325
G her Info - estimate 1000 nmiles a year
Avail ability - have current vehicle needs
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k2425 |occup Safetv & Indus Hyaiene Back Loaded 6.000.00
NTA Hvaiene | Linear | 3.325.00/Dollars
Factors 3325 dollars annual lease and mileaae
Line Item 330 - Professional Literature
BOE Esti mators Experience - Historical data fromprior years budget preparation and actuals were utilized to develop this estimate. The FY99 work was based on
previous years experience and nunber of copies of CFRs and other professional literature required. Actual in FY99 are under charge number NGB8362 for wadl et
1.1.08.03.06.01.
Experience Item Desc - Professional literature (A50)
Br eakdown of Cost Data:
Item- Literature (A5C)
Units - 1
Unit Cost - $2,000
Unit Cost Adjustment factor - NA
Revi sed Unit Cost -
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k242S loccup Safetv & Indus Hvaiene Linear 2.000.00
Factors 2000 dollars annual costs
Line Item 340 - Computer Software
BOE Vendor Nane - EnPoi nte Technol ogy
Vendor Quote - $800
Quote Received by - Melody Anrbrose fromthe Site Information Resources organization.
Item being quoted - Project software and upgrades
O her Info - Each unit varies in price. Mcrosoft Project is $400 a copy, Access is $380 a copy. Estimate 2 purchases that average $400.00 each.
Avail ability - in stock
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k242S loccup Safetv & Indus Hvaiene Linear 800.00
Factors 800 dollars annuallv
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 73.247.70
Factors Is
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 26.202.25Dollars
Factors 26202.3 Dollars
WBS No: 1HAB20 Title: Health Programs & Ambulatory Care
Activitv ID:  1HAB400DP2 Description: Health Proarams/Ambulatorv Care - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Clinical Services 1.00leach EE 2.657 2.657 57.635 589.299 Q 646.934 28.126 675.060
Total for Activity 1HAB400DP2: 2.657 57.635 589.299 0 646.934 28.126 675.060
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of Dr.
demands associated with the FY 2006 cl osure plan. The subcontracted staff (A5H) budget is based on the nunber

anticipated. FY99 rates for these staff are also used for the BCE.

Return to Wrk Eval uati ons,

Oversi ght and Advisory Committee,

Esti mators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for
John R Mclnerney, MD.,F. A C.E. P, RFETS Medical Director with 20 years occupational nedicine experience.

Br eakdown of Cost Dat a:

Item - Chief Cccupational Health Nurse
Units - 1 each

Unit Cost - 1,850 Hours

Item - Cccupational Health Physician
Units - 2 each

Unit Cost - $131,061

Item - Nurse Practicioner

Units - 1 each

Unit Cost - $72,605

Item - Registered Nurse

Units - 2 each

Unit Cost - $54, 690

Item- Certified Medical Assistance
Units - 2 each

Unit Cost - $39,042

Item - Schedul er

Units - 1 each

Unit Cost - $39, 042

Item- Medical Director

Units - 1 each

Unit Cost - $178,731

Item- dinic Operations Admi nistrator
Units - 1 each

Unit Cost - $98, 081

Item - Medical Records Technician
Units - 1 each

Unit Cost - 1,850

Item - Medical Records O erk

Units - 1 each

Unit Cost - $45, 649

Item- CLIN C Supplies
Units - 1 each
Unit Cost - $78,750

Medi cal Surveillance Exami nations, Respirator Approval Evaluations, Pre-Run Qualifications,
Work Related Injuries or Illnesses, Energency Treatnent, Response and Preparedness, X-Ray Reading, Wrk Site Visits, Medical
Records Admini stration, Radiological Bio-Mdical and Bio-Medical Waste, Support to DOE Health Effects Studies Programs, Prescription Safety d asses,

Subcontract support and KH DCE Del i verabl es.

Suppl ies are based on related costs in FYs 98 & 99. Actual costs can be found in
P& Spending Variance reports/ ODC Reports for WAD ets 1107020402, 04 & 05.

Suppl i es Breakdown - Lab/dinic Equi pnent,
Conput er Hardware and equi pnent - $12, 000

Item - CLIN C Subcontract Services
Units - 1 each
Unit Cost - $195,983

Suppl i es and Pharmaceuticals - $66, 750

Subcontract services are based on related costs in FYs 98 & 99. Actual costs can be found

1107020402, 04 & 05.
Subcontract service Breakdown:
Cont act Pagi ng (pagers)- $940

Flatiron Linen (Laundry Service)- $960
Paci fic Toxicol ogy (Lab Analysis)- $4, 800

PDS I nstrunmentation (Spirometer Mintenance)- $750
Rocky Mountain Radiol ogy (Xray Interpretation)- $8,400

Speci ality Labs (Lynphocyte)- $12,000

Heal th Prograns and Anbul atory Care.

Experience Item Desc - Cccupational Medicine Clinic Services for Patient Scheduling, Cinic operations adm nistration,

Pre- Pl acenent Medi cal

This estimate is based on the judgenment
This estimate is based on trends in site
utilized in FY99 as a conparable workload is

Eval uati ons,

Fitness for Duty Consultation Visits, Termination Exaninations,

in P&l

Spendi ng Variance reports/ ODC Reports for WAD ets
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val I magn Optical (Safety d asses)- $14, 000

WBl Personnel Services (Professional Nurse Aumentation)- $8, 640
M nes & Associates, P.C. (EAP Counseling)- $95, 813

Quest Diagnostics (Lab Anal ysis)- $43,680

Di agnostic | magi ng (Xray Equi prent Maint enance)- $6, 000

Item- CLINC Traning/ Travel / Rel ocati on

Units - 1 each
Unit Cost - $27, 466

Vendor Quote la

Quote Received by -
I tem bei ng quoted -
Board Certification

Vendor Quote 1b
Quote Received by -
I tem being quoted -
neeting

Vendor Quote 1c
Quote Received by -
I tem being quoted -
Medi ci ne

Vendor Quote 1d
Quote Received by -
I tem being quoted -

Geor ge Baxter
Travel for the Medical Director for National Energency Medical
neeting

Geor ge Baxter
Travel for the Medical Director for DOE Cccupational Medicine

Geor ge Baxter
Travel for the Medical Director for National Cccupational

Geor ge Baxter
Travel for Medical Director for DOE National Health Effects and

Humaen Studi es neeting

Vendor Quote le
Quote Received by -
I tem being quoted -

Vendor Quote 1f
Quote Received by -
I tem being quoted -
Director.

Vendor Quote 1g
Quot e Received by -
I'tem bei ng quot ed

Vendor Quote 1h
Quot e Received by -
It em bei ng quot ed

Vendor Quote 1i
Quot e Received by -
I tem bei ng quoted -

Geor ge Baxter
Travel for Medical Director for ACLS BLC in Denver

Geor ge Baxter
Mast ers Degree Program Tuition rei mbursement for the Medical

Geor ge Baxter
Level 11 Certification for Dr. Fox (5 days)

Geor ge Baxter
Travel for Dr. Fox for ACLS BLC in Denver

Geor ge Baxter
Travel for Dr. Fox for Continuation of Medical

Education certification to OCak Ridge (5 days)

Vendor Quote 1j
Quot e Received by -
Item bei ng quoted -

Vendor Quote 1k
Quot e Received by -
It em bei ng quoted -

Geor ge Baxter
Travel for Dr. Baum for ACLS BLC in Denver (2 days)

Geor ge Baxter
Travel for Dr. Baum for Continuation of Medical

Education certification to OCak Ridge (5 days)

Vendor Quote 1l
Quot e Received by -

Geor ge Baxter
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Item being quoted - Travel for COHN Certification conference to New Ol eans (5 days)

Vendor Quote 1m

Quote Received by - George Baxter

Item being quoted - Travel for RN's for Continuation of Medical
Education certification in Denver (2 days)

Vendor Quote 1n
Quote Received by - George Baxter
Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)

Vendor Quote lo
Quote Received by - George Baxter
Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

Vendor Quote 1p

Quote Received by - George Baxter

Item being quoted - Travel for RRA's for Records Managenent Certification in Denver
(1 days)

Vendor Quote 1q

Quote Received by - George Baxter

I tem being quoted - Travel for dinic Administrator for DOE Cccupational Medicine
neeting; travel to Al buquerque (4 days)

Vendor Quote 1r

Quote Received by - George Baxter

Item being quoted - Travel for a Nurse Practioner for Pharmacy Certification in
Denver (2 days)

Vendor Quote 1s

Quote Received by - George Baxter

Item being quoted - Travel for a Project Manager for Annual Corporate Meeting to
Washi ngt on, DC (3 days)

B R R R R R R R R R R

is based on the judgenent of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupational nedicine experience.
based on trends in site denands associated with the FY 2006 cl osure plan.

enotional or behavioral difficulties that affect the worker’s job performance.

Br eakdown of Cost Dat a:
Item - EAP Counsel ors
Units - 1 Each

Unit Cost - 1850 Hours

L

demands associated with the FY 2006 cl osure plan.

invoi ci ng, managi ng subcontracts to support clinical services, and attending nonthly budget review neetings.
Upgrade and nmaintain an effective el ectronic managenent information systemthat supports Site information needs and conplies with patient
confidentiality requirenents.

Br eakdown of Cost Dat a:

Item - Project Managenent and Admi ni straion
Units - 1

Unit Cost - $86,678

Item- A/P Finance & Admi ni straion

Units - 1

Unit Cost - 1850 Hours

L T R

Esti mators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Prograns and Anbul atory Care. This estimte

This estimate is

Experience Item Desc - The OWD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for

Esti mat ors Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Anbul atory Care. This estimate is based on the judgenent
of Dr. John R Mlnerney, MD.,F. A C.E.P, RFETS Medical Director with 20 years occupational nedicine experience. This estinate is based on trends in site

Experience Item Desc - Project Managenent and Administraion will manage all accounting services for the clinic including budget devel opment and coordinati on,

privacy and
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Esti mators Experience - These cost are approved under the terns and conditions of the contract with KH
Experience Item Desc - Fixed Fee
Br eakdown of Cost Data:
Item - Fixed Fee
Units - 1 Lot
Unit Cost - $265, 261
EEEE SR SRS S S EEE SRR R R RS R R SRR RS E R E SRR R R E R SRR RS E SRS EEEEEREEREREEEEEEEEEEEESES]
Esti mators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cogni zant DCAA office.
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCl's
Di scl osure Statenment. The Provisional billing rate is an estimate of rate based on such factors as current year nmarketing costs, contract win/loss rate,
decrease in projected costs associated with this contract and other factors relating to the corporate offices.
Experience Item Desc - DynCorp Corporate G&A
Br eakdown of Cost Data:
Item - Corporate Allocation
Units - 1 Lot
Unit Cost - $348, 155
These costs are primarily associated with DynCorp Corporate and Division support for the managenent support responsibility. This support includes but is not
limted to:
General Managenent support
Fi nance and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support
Legal and H R support
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P130 |PHYSICIANS ASSISTANTS NURSES | D114S |DCl Linear
Factors 7400 Hours 0.67 0.53595 --- FY00 Mav Earned Value Factor
ASC_|SUPPLIES | 0000 INONE | p114s Ipci Linear | 15863.75Dollars
Factor 49940 _ Dollars (Operatina Supnlies) 0.5927 0.53595 --- FY00 Mav Earned Value Factor
1
Factors 970372 Dollars (Subcontract Labor) 0.5822 0.53595 --- FY00 Mav Earned Value Factor
ASH |SUBCONTRACTED SRVS | P170 |OTHER ADMINISTRATIVE & PROFE | D114S |DCI | Linear ‘ 58.610 4'§|Dn ars
Factors rs (S/C Services) 0.558 0.53595 --- FY00 Mav Earned Value Factor
AsK_|FEE [ o000 INONE [ p114s Ipci | Linear | 100.653.60/Dollars
Factors s (Fixed Fee) 0.708 0.53595 --- FY00 Mav Earned Value Factor
ASM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE [ p114s Ipci | Linear [ 7.399.02Dollars
Factors i Trave)l 0.6086 0.53595 --- FY00 Mav Earned Value Factor
ASR_IMISC EXPENSES [ o000 INONE [ p114s Ipci | Linear | 103.988.20lDollars
Factors 348155 Dollars (Corporate G&A) 0.5573 0.53595 --- FY00 Mav Earned Value Factor
Activitv ID:  1HAB401DDD Description: Health Proarams/Ambulatorv Care - FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Clinical Services 1.00leach EE 7.400 7.400 160.506 1.658.588 0 1.819.094 75.024 1.894.118
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 108.845 108.845 0 108.845
Total for Activity 1HAB401DDD: 7.400 160.506 1.658.588 108.845 1.927.938 75.024 2.002.963

Line Item 001 - Clinical Services
BOE

Esti mat ors Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Prograns and Anbul atory Car

anticipated. FY99 rates for these staff are also used for the BCE.

Experience Item Desc - Cccupational Medicine Clinic Services for Patient Scheduling, Cinic operations admnistrati

e. This estimate is based on the judgenent

of Dr. John R Mlnerney, MD.,F. A C.E.P, RFETS Medical Director with 20 years occupational nedicine experience. This estinate is based on trends in site
demands associated with the FY 2006 cl osure plan. The subcontracted staff (A5H) budget is based on the nunber utilized in FY99 as a conparable workload is

on, Pre-Placenent Medical Eval uations,

Medi cal Surveillance Exami nations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits,

Term nati on Exani nations,
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Return to Wrk Eval uations,
Records Adnini stration, Radiol ogical
Oversi ght and Advi sory Committee,

Br eakdown of Cost Data:

Item - Chief QOccupational Health Nurse
Units - 1 each

Unit Cost - 1,850 Hours

Item - COccupational Health Physician
Units - 2 each

Unit Cost - $131,061

Item- Nurse Practicioner

Units - 1 each

Unit Cost - $72,605

Item - Registered Nurse

Units - 2 each

Unit Cost - $54, 690

Item- Certified Medical Assistance
Units - 2 each

Unit Cost - $39,042

Item - Schedul er

Units - 1 each

Unit Cost - $39,042

Item- Medical Director

Units - 1 each

Unit Cost - $178,731

Item- Cinic Operations Adm nistrator
Units - 1 each

Unit Cost - $98, 081

Item - Medical Records Technician
Units - 1 each

Unit Cost - 1,850

Item - Medical Records O erk

Units - 1 each

Unit Cost - $45, 649

Item- CLINC Supplies

Units - 1 each

Unit Cost - $78,750

Suppl i es are based on related costs in FYs 98 & 99.

Bi o- Medi cal

Work Related Injuries or Illnesses,
and Bi o- Medi cal
Subcontract support and KH DCE Del i verabl es.

Act ual

Ener gency Treat nent,
Wast e,

costs can be found in

P& Spending Variance reports/ ODC Reports for WAD ets 1107020402, 04 & 05.

Lab/ dini ¢ Equi pnent,
$12, 000

Suppl i es Breakdown -
Conput er Hardware and equi prent -

Item - CLINIC Subcontract Services
Units - 1 each
Unit Cost - $195,983

Subcontract services are based on related costs in FYs 98 & 99.

1107020402, 04 & 05.

Subcontract service Breakdown:
Cont act Pagi ng (pagers)- $940
Fl atiron Linen (Laundry Service)- $960
Paci fic Toxicol ogy (Lab Analysis)- $4, 800

PDS | nstrunentati on (Spironeter Mintenance)- $750
Rocky Mountain Radi ol ogy (Xray Interpretation)- $8,400

Speci ality Labs (Lynphocyte)- $12,000

vl | magn Optical (Safety d asses)- $14, 000
WSl Personnel Services (Professional
M nes & Associ at es,
Quest Diagnostics (Lab Anal ysis)- $43, 680

Di agnostic | magi ng (Xray Equi prent Mintenance)- $6, 000

Item - CLIN C Traning/ Travel / Rel ocati on

Suppl i es and Pharmaceuticals - $66, 750

Act ual

Nurse Aumentation)- $8, 640
P.C. (EAP Counseling)- $95, 813

costs can be found

Response and Preparedness,

in P&

X- Ray Readi ng,

Wrk Site Visits,
Support to DOE Health Effects Studies Prograns, Prescription Safety G asses,

Medi cal

Spendi ng Vari ance reports/ODC Reports for WADIets
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Units - 1 each
Unit Cost - $27, 466

Vendor Quote la
Quote Received by -

I tem being quoted - Travel

Geor ge Baxter

for the Medical Director for National Emergency Medical

Board Certification neeting

Vendor Quote 1b
Quote Received by -
I tem being quoted -
neeting

Travel

Vendor Quote 1c
Quote Received by -
I tem being quoted -
Medi ci ne

Travel

Vendor Quote 1d

Geor ge Baxter

for the Medical Director for DOE Cccupational Medicine

Geor ge Baxter

for the Medical Director for National QOccupational

Quote Received by - George Baxter

I tem being quoted - Travel
Human Studi es neeting

Vendor Quote le

Quote Received by - George
I tem being quoted - Travel
Vendor Quote 1f

Quote Received by - George

I tem being quoted -
Director.

Vendor Quote 1g

Quote Received by - George
I tem being quoted - Level

Vendor Quote 1h

Quote Received by - George
I tem being quoted - Travel
Vendor Quote 1i

Quot e Received by - George

Item being quoted - Travel
Education certification to

Vendor Quote 1j
Quot e Received by - George
Item being quoted - Travel

Vendor Quote 1k

Quot e Received by - George
Item being quoted - Travel
Education certification to

Vendor Quote 1l
Quot e Received by - George
Item being quoted - Travel

Vendor Quote 1m

Quot e Received by - George
Item being quoted - Travel
Education certification in

Vendor Quote 1n

Il Certification for Dr.

for Medical Director for DOE National Health Effects and
Baxt er

for Medical Director for ACLS BLC in Denver

Baxt er

Mast ers Degree Program Tuition rei mbursement for the Medical

Baxt er
Fox (5 days)

Baxt er

for Dr. Fox for ACLS BLC in Denver

Baxt er

for Dr. Fox for Continuation of Medical

CGak Ridge (5 days)

Baxt er

for Dr. Baum for ACLS BLC in Denver (2 days)
Baxt er

for Dr. Baum for Continuation of Medical

OGak Ridge (5 days)

Baxt er
for COHN Certification conference to New Ol eans (5 days)

Baxt er
for RN's for Continuation of Medical
Denver (2 days)
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Quote Received by - George Baxter
Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)

Vendor Quote lo
Quote Received by - George Baxter
Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

Vendor Quote 1p

Quote Received by - George Baxter

Item being quoted - Travel for RRA's for Records Managenent Certification in Denver
(1 days)

Vendor Quote 1q

Quote Received by - George Baxter

Item being quoted - Travel for dinic Administrator for DOE Cccupational Medicine
neeting; travel to Al buquerque (4 days)

Vendor Quote 1r

Quote Received by - George Baxter

Item being quoted - Travel for a Nurse Practioner for Pharmacy Certification in
Denver (2 days)

Vendor Quote 1s

Quote Received by - George Baxter

Item being quoted - Travel for a Project Manager for Annual Corporate Meeting to

Washi ngt on, DC (3 days)

EEEE SR SRS S S EEE SRR RS R R RS RS E SRR E R RS R R RS RS E SRR R EEEEEREREREEREREEEEEEEERERERESESE]

Esti mators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Prograns and Anbul atory Care. This estimte
is based on the judgenent of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupational mnedicine experience. This estimte is
based on trends in site denands associated with the FY 2006 cl osure plan.

Experience Item Desc - The OWD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for
enotional or behavioral difficulties that affect the worker’s job performance.

Br eakdown of Cost Dat a:

Item - EAP Counsel ors

Units - 1 Each

Unit Cost - 1850 Hours

PR R RS RS RS S SRR E RS R R SRR R SR RS RS R R R R R R R R SRR E SRR SRS EREREEEREEEEEEEREREEEEEESE]

Esti mators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambul atory Care. This estimate is based on the judgenent
of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupati onal nedicine experience. This estimate is based on trends in site
demands associated with the FY 2006 cl osure plan.

Experience Item Desc - Project Managenent and Administraion will manage all accounting services for the clinic including budget devel opment and coordinati on,
invoi ci ng, managi ng subcontracts to support clinical services, and attending nonthly budget review neetings.

Upgrade and nmaintain an effective electronic managenent information systemthat supports Site information needs and conplies with patient privacy and
confidentiality requirenents.

Br eakdown of Cost Dat a:

Item - Project Managenent and Admi ni straion
Units - 1

Unit Cost - $86,678

Item- A/P Finance & Admi ni straion

Units - 1

Unit Cost - 1850 Hours

L T R

Esti mators Experience - These cost are approved under the ternms and conditions of the contract with KH
Experience Item Desc - Fixed Fee

Br eakdown of Cost Dat a:
Item - Fixed Fee
Units - 1 Lot

Unit Cost - $265,261
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Esti mators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cogni zant DCAA office.
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCl's
Di scl osure Statenment. The Provisional billing rate is an estimate of rate based on such factors as current year nmarketing costs, contract win/loss rate,
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Br eakdown of Cost Data:
Item - Corporate Allocation
Units - 1 Lot
Unit Cost - $348, 155

These costs are primarily associated with DynCorp Corporate and Division support for the managenent support responsibility. This support includes but is not
limted to:

General Managenent support

Fi nance and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 ISTRAIGHT TIME BASE P130_|PHYSICIANS ASSISTANTS NURSES | D114S |DCI Linear 7.400.00
Factors 7400 Hours
A5C_|SUPPLIES [ 0000 INONE [ p114s Ipc | Linear | 78.750.00lDollars

Factors i ies)
A5H _|SUBCONTRACTED SRVS | 0000 INONE [ p114s Ipc | Linear [ 785.161.20Dollars |

Factors 970372 Dollars (Subcontract Labor)

Factors 195983 Dollars (S/C Services)

0.80913 [SYS 061 )
[ ask_|FEE | 0000 INONE | p114s Ipci Linear 265.261.00|Dollars
Factor

XPEN
Factors 348155 Dollars (Corporate G&A)

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 65.291.7
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 43.55289lDollars
Factors 43552.9 Dollars
Activitv ID:  1HAB402DDD Description: Health Proarams/Ambulatorv Care - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Clinical Services 1.00/each EE 7.400 7.400 160.506 1.658.588 Q0 1.819.094 56.486 1.875.580
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 301.687 301.687 0 301.687
Total for Activity IHAB402DDD: 7.400 160.506 1.658.588 301.687 2.120.781 56.486 2.177.267
Line Item 001 - Clinical Services
BOE Esti mat ors Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Progranms and Anbul atory Care. This estimate is based on the judgenent

of Dr. John R Mlnerney, MD.,F. A C.E.P, RFETS Medical Director with 20 years occupational nedicine experience. This estinate is based on trends in site
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demands associated with the FY 2006 closure plan. The sub
anticipated. FY99 rates for these staff are also used fo

Experience Item Desc - Cccupational Medicine Cinic Servi

Medi cal Surveillance Exami nations, Respirator Approval Ev
Return to Wrk Evaluations, Wirk Related Injuries or IlIn
Records Admini stration, Radiological Bio-Mdical and Bio-

Oversi ght and Advi sory Committee, Subcontract support and

Br eakdown of Cost Data:

Item - Chief QOccupational Health Nurse
Units - 1 each

Unit Cost - 1,850 Hours

Item - COccupational Health Physician
Units - 2 each

Unit Cost - $131,061

Item- Nurse Practicioner

Units - 1 each

Unit Cost - $72,605

Item - Registered Nurse

Units - 2 each

Unit Cost - $54, 690

Item- Certified Medical Assistance
Units - 2 each

Unit Cost - $39,042

Item - Schedul er

Units - 1 each

Unit Cost - $39,042

Item- Medical Director

Units - 1 each

Unit Cost - $178,731

Item- dinic Operations Admi nistrator
Units - 1 each

Unit Cost - $98, 081

Item - Medical Records Technician
Units - 1 each

Unit Cost - 1,850

Item - Medical Records O erk

Units - 1 each

Unit Cost - $45, 649

Item- CLIN C Supplies

Units - 1 each

Unit Cost - $78,750

Supplies are based on related costs in FYs 98 & 99. Act
P& Spending Variance reports/ ODC Reports for WADl ets 11
Suppl i es Breakdown - Lab/dinic Equipnent, Supplies and
Conput er Hardware and equi pnent - $12, 000

Item - CLINIC Subcontract Services
Units - 1 each
Unit Cost - $195,983

Subcontract services are based on related costs in FYs 9
1107020402, 04 & 05.
Subcontract service Breakdown:
Cont act Pagi ng (pagers)- $940
Fl atiron Linen (Laundry Service)- $960
Paci fic Toxicol ogy (Lab Analysis)- $4, 800
PDS | nstrunentati on (Spironeter Mintenance)- $750
Rocky Mountain Radi ol ogy (Xray Interpretation)- $8,400
Speci ality Labs (Lynphocyte)- $12,000
val | magn Optical (Safety Q asses)- $14, 000
WSl Personnel Services (Professional Nurse Aunentation
M nes & Associates, P.C. (EAP Counseling)- $95, 813

contracted staff (A5H) budget
r the BCE

is based on the nunber utilized in FY99 as a conparabl e workload is

ces for Patient Scheduling, dinic operations adm nistration, Pre-Placenent Medical Evaluations,

aluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Exam nations,
esses, Energency Treatnent, Response and Preparedness, X-Ray Reading, Wrk Site Visits, Medical
Medi cal Waste, Support to DCE Health Effects Studies Programs, Prescription Safety d asses,

KH DOCE Del i ver abl es.

ual costs can be found in
07020402, 04 & 05.
Phar maceuticals - $66, 750

8 & 99. Actual costs can be found in P& Spending Variance reports/ODC Reports for WADI ets

)- $8, 640
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Quest Diagnostics (Lab Anal ysis)- $43,680
Di agnostic | magi ng (Xray Equi prent Maint enance)- $6, 000

Item- CLINC Traning/ Travel / Rel ocati on

Units - 1 each
Unit Cost - $27, 466

Vendor Quote la

Quote Received by -
I tem bei ng quoted -
Board Certification

Vendor Quote 1b
Quote Received by -
I tem being quoted -
neeting

Vendor Quote 1c
Quote Received by -
I tem being quoted -
Medi ci ne

Vendor Quote 1d
Quote Received by -
I tem being quoted -

Geor ge Baxter
Travel for the Medical
neeting

Director for National Emergency Medical

Geor ge Baxter

Travel for the Medical Director for DOE Cccupational Medicine

Geor ge Baxter

Travel for the Medical Director for National Cccupational

Geor ge Baxter

Travel for Medical Director for DOE National Health Effects and

Human Studi es neeting

Vendor Quote le
Quote Received by -
I tem bei ng quot ed

Vendor Quote 1f
Quote Received by -
I tem being quoted -
Director.

Vendor Quote 1g
Quot e Received by -
It em bei ng quot ed

Vendor Quote 1h
Quot e Received by -
It em bei ng quot ed

Vendor Quote 1i
Quot e Received by -

Geor ge Baxter

Travel for Medical Director for ACLS BLC in Denver

Geor ge Baxter
Mast ers Degree Program Tuition rei mbursement for the Medical

Geor ge Baxter

Level 11 Certification for Dr. Fox (5 days)

Geor ge Baxter

Travel for Dr. Fox for ACLS BLC in Denver

Geor ge Baxter
Fox for Continuation of Medical

Item being quoted - Travel for Dr.

Education certification to

Vendor Quote 1j
Quot e Received by - George
Item being quoted - Travel

Vendor Quote 1k

Quot e Received by - George
Item being quoted - Travel
Education certification to

Vendor Quote 1l
Quot e Received by - George
Item being quoted - Travel

Vendor Quote 1m

CGak Ridge (5 days)

Baxt er

for Dr. Baum for ACLS BLC in Denver (2 days)
Baxt er

for Dr. Baum for Continuation of Medical

OGak Ridge (5 days)

Baxt er
for COHN Certification conference to New Ol eans (5 days)
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Quote Received by - George Baxter
Item being quoted - Travel for RN's for Continuation of Medical
Education certification in Denver (2 days)

Vendor Quote 1n
Quote Received by - George Baxter
Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)

Vendor Quote lo
Quote Received by - George Baxter
Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

Vendor Quote 1p

Quote Received by - George Baxter

Item being quoted - Travel for RRA's for Records Managenent Certification in Denver
(1 days)

Vendor Quote 1q

Quote Received by - George Baxter

Item being quoted - Travel for dinic Adnministrator for DOE Cccupational Medicine
neeting; travel to Al buquerque (4 days)

Vendor Quote 1r

Quote Received by - George Baxter

Item being quoted - Travel for a Nurse Practioner for Pharmacy Certification in
Denver (2 days)

D R R R R R R R R R TR

based on trends in site denands associated with the FY 2006 cl osure plan.

enotional or behavioral difficulties that affect the worker’s job performance.

Br eakdown of Cost Data:
Item - EAP Counsel ors
Units - 1 Each

Unit Cost - 1850 Hours

B R R R R R R R R R R

of Dr. John R Mlnerney, MD.,F. A C.E. P, RFETS Medical Director with 20 years occupati onal nedicine experience.
demands associated with the FY 2006 cl osure plan.

invoi ci ng, managi ng subcontracts to support clinical services, and attending nonthly budget review neetings.
Upgrade and naintain an effective electronic managenent information systemthat supports Site information needs
confidentiality requirenents.

Br eakdown of Cost Dat a:

Item - Project Managenent and Admi ni straion
Units - 1

Unit Cost - $86,678

Item- A/P Finance & Admi ni straion

Units - 1

Unit Cost - 1850 Hours

L T R

Esti mators Experience - These cost are approved under the ternms and conditions of the contract with KH
Experience Item Desc - Fixed Fee
Breakdown of Cost Data:

Item - Fixed Fee
Units - 1 Lot

Esti mators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambul atory Care.

Esti mators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Prograns and Anbul atory Care. This estimte
is based on the judgenent of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupational nedicine experience.

This estinmate is

Experience Item Desc - The OWD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for

This estimate is based on the judgenent

This estinmate is based on trends in site

and conplies with patient

Experience Item Desc - Project Managenent and Administraion will manage all accounting services for the clinic including budget devel opment and coordinati on,

privacy and

Page 80 of 132

6/23/00 9:32:15 AM

OFFICIAL USE ONLY




WBS No: 1HAB20 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1HAB402DDD : ' . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - $265, 261
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Esti mators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cogni zant DCAA office.
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCl's
Di scl osure Statenment. The Provisional billing rate is an estimate of rate based on such factors as current year nmarketing costs, contract win/loss rate,
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Br eakdown of Cost Data:
Item - Corporate Allocation
Units - 1 Lot

Unit Cost - $348, 155

These costs are primarily associated with DynCorp Corporate and Division support for the managenent support responsibility. This support includes but is not
limted to:

General Managenent support

Fi nance and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P130 |PHYSICIANS ASSISTANTS NURSES | D114S |DCI Linear 7.400.00
Eactors 7400 Hours
[ asc IsuppLIES 0000 INONE [ p114s Ipci | Linear | 78.750.00Dollars

Factors
A5H _|SUBCONTRACTED SRVS | 0000 INONE [ p114s Ipc | Linear | 158.576.60lDollars

Factors 195983 Dollars (S/C Services)

0.80913 [SYS 061. -
[ asH ISuBCONTRACTEDSRVS | oooo INone T pyasloar T " linear 785.161.20IDollars

Factors 970372 Dollars (Subcontract Labor)

0.80913 [SYS 061 )
[ ask_|FEE | 0000 INONE | p114s Ipci | Linear 265.261.00|Dollars
Factor i

Factors 348155 Dollars (Corporate G&A)
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 205.399.90|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 96.287.35Dollars
Factors 96287.4 Dollars
Activitv ID:  1HAB403DDD Description: Health Proarams/Ambulatorv Care - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Clinical Services 1.00/each EE 5.550 5.550 120.380 1.572.783 0 1.693.162 39.873 1.733.035
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 402.598 402.598 0 402.598
Total for Activity 1HAB403DDD: 5.550 120.380 1.572.783 402.598 2.095.760 39.873 2.135.634
Line Item 001 - Clinical Services
BOE |Esti mat ors Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Progranms and Anbul atory Care. This estinate is based on the judgenent
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of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupati onal nedicine experience. This estimate is based on trends in site
demands associated with the FY 2006 closure plan. The subcontracted staff (A5H) budget is based on the nunber utilized in FY99 as a conparabl e workload is
anticipated. FY99 rates for these staff are also used for the BCE.

Experience Item Desc - Cccupational Medicine Cinic Services for Patient Scheduling, Cinic operations admnistration, Pre-Placenent Medical Evaluations,
Medi cal Surveillance Exami nations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Term nation Exami nations,
Return to Work Eval uations, Wrrk Related Injuries or |llnesses, Emergency Treatnent, Response and Preparedness, X-Ray Reading, Wrk Site Visits, Medical
Records Admini stration, Radiological Bio-Mdical and Bio-Medical Waste, Support to DOE Health Effects Studies Prograns, Prescription Safety Q asses,

Oversi ght and Advi sory Committee, Subcontract support and KH DOE Deliverabl es.

Br eakdown of Cost Data:

Item - Chief QOccupational Health Nurse
Units - 1 each

Unit Cost - 1,850 Hours

Item - QOccupational Health Physician
Units - 2 each

Unit Cost - $131,061

Item - Registered Nurse

Units - 2 each

Unit Cost - $54, 690

Item- Certified Medical Assistance
Units - 2 each

Unit Cost - $39,042

Item - Schedul er

Units - 1 each

Unit Cost - $39,042

Item- Medical Director

Units - 1 each

Unit Cost - $178,731

Item- dinic Operations Admi nistrator
Units - 1 each

Unit Cost - $98, 081

Item - Medical Records Technician
Units - 1 each

Unit Cost - 1,850

Item - Medical Records O erk

Units - 1 each

Unit Cost - $45, 649

Item- CLINC Supplies

Units - 1 each

Unit Cost - $78, 750

Supplies are based on related costs in FYs 98 & 99. Actual costs can be found in
P& Spendi ng Variance reports/ ODC Reports for WAD ets 1107020402, 04 & 05.

Suppl i es Breakdown - Lab/Cinic Equipnent, Supplies and Pharmaceuticals - $66, 750
Conput er Hardware and equi pnent - $12, 000

Item - CLIN C Subcontract Services
Units - 1 each
Unit Cost - $173,983
Subcontract services are based on related costs in FYs 98 & 99. Actual costs can be found in P& Spending Variance reports/ODC Reports for WAD ets
1107020402, 04 & 05.
Subcontract service Breakdown:
Cont act Pagi ng (pagers)- $940
Fl atiron Linen (Laundry Service)- $960
Paci fic Toxicol ogy (Lab Analysis)- $4, 800
PDS | nstrunentati on (Spironeter Mintenance)- $750
Rocky Mountain Radi ol ogy (Xray Interpretation)- $8,400
Speci ality Labs (Lynphocyte)- $12,000
vl | magn Optical (Safety d asses)- $14, 000
W8l Personnel Services (Professional Nurse Aumentation)- $8, 640
M nes & Associates, P.C. (EAP Counseling)- $73, 813
Quest Diagnostics (Lab Anal ysis)- $43,680
Di agnostic | magi ng (Xray Equi prent Mintenance)- $6, 000
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Item- CLINC Traning/ Travel / Rel ocati on

Units -
Unit Cost -

1 each
$19, 442

Vendor Quote la
Quote Received by -
I tem bei ng quoted -

Geor ge
Travel

Board Certification neeting

Vendor Quote 1b

Quote Received by - George
I tem being quoted - Travel
neeting

Vendor Quote 1c

Quote Received by - George
Item being quoted - Travel
Medi ci ne

Vendor Quote 1d

Quote Received by - George

I tem being quoted - Travel
Humaen Studi es neeting

Vendor Quote le

Quote Received by - George
I tem being quoted - Travel
Vendor Quote 1g

Quote Received by - George
I tem being quoted - Level
Vendor Quote 1h

Quote Received by - George
I tem being quoted - Travel
Vendor Quote 1i

Quote Received by - George

I tem being quoted - Travel
Education certification to

Vendor Quote 1j
Quot e Received by - George
Item being quoted - Travel

Vendor Quote 1k

Quot e Received by - George
Item being quoted - Travel
Education certification to

Vendor Quote 1l
Quot e Received by - George
Item being quoted - Travel

Vendor Quote 1m

Quot e Received by - George
Item being quoted - Travel
Education certification in

Vendor Quote 1n
Quot e Received by - George
Item being quoted - Travel

Il Certification for Dr.

Baxt er

for the Medical Director for National Emergency Medical

Baxt er

for the Medical Director for DOE Cccupational Medicine

Baxt er

for the Medical Director for National QOccupational

Baxt er

for Medical Director for DOE National Health Effects and

Baxt er

for Medical Director for ACLS BLC in Denver

Baxt er
Fox (5 days)

Baxt er

for Dr. Fox for ACLS BLC in Denver

Baxt er

for Dr. Fox for Continuation of Medical

CGak Ridge (5 days)

Baxt er

for Dr. Baum for ACLS BLC in Denver (2 days)
Baxt er

for Dr. Baum for Continuation of Medical

CGak Ridge (5 days)

Baxt er
for COHN Certification conference to New Ol eans (5 days)

Baxt er
for RN's for Continuation of Medical
Denver (2 days)

Baxt er

for CVA's for PFT Certification in Denver (2 days)
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Vendor Quote lo
Quote Received by - George Baxter
Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

Vendor Quote 1p

Quote Received by - George Baxter

Item being quoted - Travel for RRA's for Records Managenent Certification in Denver
(1 days)

Vendor Quote 1q

Quote Received by - George Baxter

I tem being quoted - Travel for dinic Administrator for DOE Cccupational Medicine

neeting; travel to Al buquerque (4 days)

EEEE R R SRS S EEEE R R RS R R RS RS E RS E R E RS R R RS RS E SRR R EEEEERREEEEREEREEEEEEEERESRERESESE]

Esti mators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Prograns and Anbul atory Care. This estimte
is based on the judgenent of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupational mnedicine experience. This estimte is
based on trends in site denands associated with the FY 2006 cl osure plan.

Experience Item Desc - The OWD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for
enotional or behavioral difficulties that affect the worker’s job performance.

Br eakdown of Cost Dat a:

Item - EAP Counsel ors

Units - 1 Each

Unit Cost - 1850 Hours

IR RS R SRS S EEEEEE R R R SRR RS R RS RS R R R R R R R R SRR EEE RS EREREEEREEEEEEEREEEEEEESSES

Esti mators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambul atory Care. This estimate is based on the judgenent
of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupati onal nedicine experience. This estimate is based on trends in site
denmands associated with the FY 2006 closure plan.

Experience Item Desc - Project Managenent and Administraion wll manage all accounting services for the clinic including budget devel opnent and coordination,
i nvoi ci ng, managi ng subcontracts to support clinical services, and attending nonthly budget review neetings.

Upgrade and nmintain an effective el ectroni c managenent infornmation systemthat supports Site infornmation needs and conplies with patient privacy and
confidentiality requirenents.

Br eakdown of Cost Dat a:

Item - Project Managenent and Admi ni straion
Units - 1

Unit Cost - $86,678

B R R R R R R R TR E]

Esti mators Experience - These cost are approved under the ternms and conditions of the contract with KH
Experience Item Desc - Fixed Fee

Br eakdown of Cost Dat a:
Item - Fixed Fee
Units - 1 Lot

Unit Cost - $265,261

L T R

Esti mators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cogni zant DCAA of fice.
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCl's
Di scl osure Statenent.The Provisional billing rate is an estimte of rate based on such factors as current year marketing costs, contract win/loss rate,

decrease in projected costs associated with this contract and other factors relating to the corporate offices.
Experience Item Desc - DynCorp Corporate GRA

Br eakdown of Cost Dat a:
Item - Corporate Allocation
Units - 1 Lot

Unit Cost - $348, 155

These costs are prinarily associated with DynCorp Corporate and Division support for the nanagenent support responsibility. This support includes but is not
limted to:
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General Managenent support

Treasury managenent and function
Fi nanci ng Support
Legal and H R support

This estimte includes a project

Fi nance and Admi ni stration support

productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element

ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE

5.550.00

P130 |PHYSICIANSASSISTANTS NURSES | D114S |DCI Linear

Factors 5550 Hours

A5SC_|SUPPLIES

| 0000 InONE | p114s Ipci | Linear 78.750.00|Dallars

Factors i ies)
A5H _|SUBCONTRACTED SRVS | 0000 INONE [ p114s Ipc | Linear \

173983 Dollars (S/C Services)

Factors

Factors 890333 Dollars (Subcontract Labor)
0.80013 [SYS 0614001 .80704 - Svstem
[ ask_IFEE [ 0000 INONE [ p114s Ipc Linear | 265.261 ijDQ ars
Eactors s (Fixed Fee)
AS5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ p114s Ipc | Linear [ 19.442.00Dollars
Factor Busi

044 Dolla B

Factors
Line Item SYS - Contingency And Escalation
BOE

XPEN
348155 Dollars (Corporate G&A)

Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 261.995.40|Dollars
E r S
rtment | Linear 140.602.90IDollars
Factors 140603 Doallars
Activitv ID:  1HAB404DDD Description: Health Proarams/Ambulatorv Care - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Clinical Services 1.00/each EE 1.935 1.935 41,976 544.820 Q0 586.796 12.686 599.482
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 159.613 159.613 0 159.613
Total for Activity 1IHAB404DDD: 1.935 41,976 544.820 159.613 746.409 12.686 759.095

Line Item 001 - Clinical Services

BOE Estimators Experience - Cost
of Dr.

anti ci pat ed.

Oversi ght and Advi sory Committee,
Br eakdown of Cost Data:

experienced as evidenced in FY97, FY98 and
John R Mclnerney, MD.,F. A C E P, RFETS Medi cal
denmands associated with the FY 2006 closure plan.
FY99 rates for these staff are also used for the BCE

Experience Item Desc - Cccupational

Medi cal Surveillance Exami nations,
Return to Wrk Eval uations, Wrk
Records Admini stration, Radiol ogi

FY99 for Health Progranms and Anbul atory Care. This estinmate is based on the judgenent
Director with 20 years occupational nedicine experience. This estimate is based on trends in site
The subcontracted staff (A5H) budget is based on the nunmber utilized in FY99 as a conparable workload is

Medicine Cinic Services for Patient Scheduling, Cinic operations adm nistration, Pre-Placenent Medical Evaluations,
Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Exam nations,
Rel ated Injuries or Illnesses, Energency Treatnment, Response and Preparedness, X-Ray Reading, Wrk Site Visits, Medical
cal Bio-Medical and Bio-Medical Waste, Support to DOE Health Effects Studies Prograns, Prescription Safety d asses,

Subcontract support and KH DCE Del i verabl es.

Item - Chief QOccupational Health Nurse
Units - 1 each

Unit Cost - 645 Hours

Item - QOccupational Health Physician
Units - 2 each

Page 85 of 132 6/23/00 9:32:15 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1HAB20 Rockv Flats Closure Proiect Proiect Baseline Devi

1HAB404DDD . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - $45,701

Item - Registered Nurse

Units - 2 each

Unit Cost - $19,070

Item- Certified Medical Assistance

Units - 2 each

Unit Cost - $13,614

Item - Schedul er

Units - 1 each

Unit Cost - $13,614

Item- Medical Director

Units - 1 each

Unit Cost - $62, 323

Item- Cinic Operations Adm nistrator

Units - 1 each

Unit Cost - $34, 201

Item - Medical Records Technician

Units - 1 each

Unit Cost - 645

Item - Medical Records O erk

Units - 1 each

Unit Cost - $16, 267

Item- CLINC Supplies

Units - 1 each

Unit Cost - $27, 460

Suppl ies are based on related costs in FYs 98 & 99. Actual costs can be found in
P& Spending Variance reports/ ODC Reports for WAD ets 1107020402, 04 & 05.

Suppl i es Breakdown - Lab/dinic Equi pnent, Supplies and Pharmaceuticals - $23,276
Conput er Hardware and equi pnent - $4,184

Item - CLIN C Subcontract Services
Units - 1 each
Unit Cost - $57,181

Subcontract services are based on related costs in FYs 98 & 99.
1107020402, 04 & 05.
Subcontract service Breakdown:
Cont act Pagi ng (pagers)- $328
Flatiron Linen (Laundry Service)- $335
Paci fic Toxicol ogy (Lab Analysis)- $1,674
PDS I nstrunmentation (Spirometer Mintenance)- $262
Rocky Mountain Radiol ogy (Xray Interpretation)- $2,929
Speci al ity Labs (Lynphocyte)- $4,184
val Il magn Optical (Safety d asses)- $4, 882
W8l Personnel Services (Professional Nurse Aumentation)- $3,013
M nes & Associates, P.C. (EAP Counseling)- $22,252
Quest Diagnostics (Lab Anal ysis)- $15,231
Di agnostic | magi ng (Xray Equi prent Mintenance)- $2,092

Actual costs can be found

Item - CLIN C Traning/ Travel / Rel ocati on
Units - 1 each
Unit Cost - $6,090

Vendor Quote la

Quot e Received by - George Baxter

Item being quoted - Travel for the Medical
Board Certification nmeeting

Director for National Enmergency Medi cal

Vendor Quote 1b
Quot e Received by -
Item bei ng quoted -
meet i ng

Geor ge Baxter

Travel for the Medical Director for DOE Cccupational Medicine

in P&l

Spendi ng Variance reports/ ODC Reports for WAD ets
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Vendor Quote 1c

Quote Received by - George
I tem being quoted - Travel
Medi ci ne

Vendor Quote 1d

Quote Received by - George
I tem being quoted - Travel
Human Studi es neeting

Vendor Quote le
Quote Received by - George
I tem being quoted - Travel

Vendor Quote 1g
Quote Received by - George
I tem being quoted - Level

Vendor Quote 1h
Quote Received by - George
I tem being quoted - Travel

Vendor Quote 1i

Quote Received by - George
I tem being quoted - Travel
Education certification to

Vendor Quote 1j
Quote Received by - George
I tem being quoted - Travel

Vendor Quote 1k

Quote Received by - George
I tem being quoted - Travel
Education certification to

Vendor Quote 1l
Quote Received by - George
I tem being quoted - Travel

Vendor Quote 1m

Quot e Received by - George
Item being quoted - Travel
Education certification in

Vendor Quote 1n
Quot e Received by - George
Item being quoted - Travel

Vendor Quote lo
Quot e Received by - George
It em bei ng quot ed Travel

Vendor Quote 1p

Quot e Received by - George
I'tem bei ng quot ed Travel
(1 days)

Vendor Quote 1q
Quot e Received by - George
Item being quoted - Travel

Baxt er
for the Medical Director for National QOccupational

Baxt er
for Medical Director for DOE National Health Effects and

Baxt er
for Medical Director for ACLS BLC in Denver

Baxt er

Il Certification for Dr. Fox (5 days)

Baxt er
for Dr. Fox for ACLS BLC in Denver

Baxt er
for Dr. Fox for Continuation of Medical
Cak Ridge (5 days)

Baxt er
for Dr. Baumfor ACLS BLC in Denver (2 days)

Baxt er
for Dr. Baum for Continuation of Medical
Cak Ridge (5 days)

Baxt er
for COHN Certification conference to New Ol eans (5 days)

Baxt er
for RN's for Continuation of Medical
Denver (2 days)

Baxt er
for CVA's for PFT Certification in Denver (2 days)

Baxt er
for CVA's for Hearing Certification in Denver (2 days)

Baxt er
for RRA's for Records Managenent Certification in Denver

Baxt er
for dinic Administrator for DOE Cccupational Medicine

nmeeting; travel to Al buquerque (4 days)

e

Esti mat ors Experience - Estimators Experience -

Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Anbul atory Care. This estinate
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based on trends in site denands associated with the FY 2006 cl osure plan.

enotional or behavioral difficulties that affect the worker’s job performance.

Br eakdown of Cost Data:
Item - EAP Counsel ors
Units - 1 Each

Unit Cost - 645 Hours

B R R R R R R R R R R R R R R R

demands associated with the FY 2006 closure plan.

i nvoi ci ng, managi ng subcontracts to support clinical services, and attending nonthly budget review neetings.
confidentiality requirenments.

Br eakdown of Cost Dat a:

Item - Project Managenent and Admi ni straion
Units - 1

Unit Cost - $30, 225

B R R R R R R R R TR E]

Esti mators Experience - These cost are approved under the terns and conditions of the contract with KH
Experience Item Desc - Fixed Fee

Br eakdown of Cost Data:
Item - Fixed Fee
Units - 1 Lot

Unit Cost - $92, 497

B R R R R R R R R R R R E]

decrease in projected costs associated with this contract and other factors relating to the corporate offices.
Experience Item Desc - DynCorp Corporate G&A

Br eakdown of Cost Dat a:
Item - Corporate Allocation
Units - 1 Lot

Unit Cost - $121, 402

limted to:

General Management support

Fi nance and Admini stration support
Treasury nanagenent and function
Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

is based on the judgenent of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupational mnedicine experience. This estimte is

Experience Item Desc - The OWD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for

Esti mators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambul atory Care. This estimate is based on the judgenent
of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupati onal nedicine experience. This estimate is based on trends in site

Experience Item Desc - Project Managenent and Administraion wll manage all accounting services for the clinic including budget devel opnent and coordination,

Upgrade and nmintain an effective el ectroni c managenent infornmation systemthat supports Site informati on needs and conplies with patient privacy and

Esti mators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cogni zant DCAA office.
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCl's
Di scl osure Statenment. The Provisional billing rate is an estimate of rate based on such factors as current year nmarketing costs, contract win/loss rate,

These costs are prinarily associated with DynCorp Corporate and Division support for the nanagenent support responsibility. This support includes but is not

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P130 |PHYSICIANS ASSISTANTS NURSES | D114S |DCI Linear 1.935.28
Factors 5550 Hours 0.3487
ASC_ISUPPLIES [ 0000 INONE [ p114s Ipci Linear 27.460.12]Dollars
Factors 78750  Dollars (Operatina Supplies) 0.3487
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[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ p114s Ipc Linear | 46267.00
Factors 163983 Dollars (S/C Services) 0.3487
0.80913 ISYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ p114s Ipc Linear 251.202.30 DE ars
Factors 890330 Dollars (Subcontract Labor) 0.3487
0.80913 ISYS 061 ;
[ ask_|FEE | 0000 INONE | p114s Ipci Linear 92.496.51|Dollars
F r s (Fixed Fee) 0.3487
‘ 5.992 Oﬁ|r)0 ars
84 Dolla Business Trave)l 0.3487

Factors 348155 Dollars (Corporate G&A) 0.3487
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 91.197.4
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 68.415.24D0llars
Factors 68415.2 Dollars
Activitv ID:  1HAB405DDD Description: Health Proarams/Ambulatorv Care - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Clinical Services 1.00/each EE 1.959 1.959 42.486 474,670 0 517.156 14.785 531.941
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 325.026 325.026 0 325.026
Total for Activity 1HAB405DDD: 1.959 42.486 474,670 325.026 842.182 14.785 856.967
Line Item 001 - Clinical Services
BOE Esti mat ors Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Progranms and Anbul atory Care. This estimate is based on the judgenent

of Dr.
anti ci pat ed.
Experience Item Desc -
Medi cal

Return to Wrk Eval uati ons,
Records Admi nistration,

Br eakdown of Cost Data:

Item - Chief Cccupational
Units - 1 each

Unit Cost - 979 Hours
Item - Cccupational
Units - 1 each

Unit Cost - $69, 384
Item - Registered Nurse
Units - 1 each

Unit Cost - $28,953
Item- Certified Medical
Units - 1 each

Unit Cost - $20, 669
Item - Schedul er

Units - 1 each

Unit Cost - $20, 669
Item - Medical Director
Units - 1 each

Unit Cost - $94, 620
Item -

John R Mclnerney, MD.,F. A C E P, RFETS Medi cal
demands associated with the FY 2006 cl osure plan.

Qccupati onal
Survei l | ance Exam nati ons,

Work Related Injuries or
Radi ol ogi cal
Oversi ght and Advisory Committee,

Director with 20

Medicine Clinic Services for
Respi rat or Approval Eval uations,
Il | nesses,
and Bi o- Medi cal

Bi o- Medi cal Wast e,

Heal th Nurse

Heal t h Physi ci an

Assi st ance

Cinic Operations Adm nistrator

The subcontracted staff (A5H) budget
FY99 rates for these staff are also used for the BCE

Pati ent Schedul i ng,
Pre-
Emer gency Treat nent,

years occupati onal

Run Qualifications, Fitness for

medi ci ne experience.
is based on the nunber

Cinic operations adm nistration,

X-Ray Readi ng,

Pre- Pl acenent Medi cal
Duty Consultation Visits,
Response and Preparedness,

This estinate is based on trends in site
utilized in FY99 as a conparable workload is

Eval uati ons,
Term nati on Exani nations,
Wrk Site Visits, Medical

Support to DOE Health Effects Studies Prograns, Prescription Safety d asses,
Subcontract support and KH DCE Del i verabl es.
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Units - 1 each

Unit Cost - $51,924

Item - Medical Records Technician
Units - 1 each

Unit Cost - 979

Item- CLINC Supplies

Units - 1 each

Unit Cost - $24,749

Suppl ies are based on related costs in FYs 98 & 99. Actual costs can be found in
P& Spending Variance reports/ ODC Reports for WAD ets 1107020402, 04 & 05.

Suppl i es Breakdown - Lab/dinic Equi pnent, Supplies and Pharmaceuticals - $22,708
Conput er Hardware and equi prment - $2,041

Item - CLIN C Subcontract Services
Units - 1 each
Unit Cost - $47,383

Subcontract services are based on related costs in FYs 98 & 99. Actual costs can be found in P&l
1107020402, 04 & 05.
Subcontract service Breakdown:
Cont act Pagi ng (pagers)- $265
Flatiron Linen (Laundry Service)- $212
Paci fic Toxicol ogy (Lab Analysis)- $1,271
PDS I nstrunmentation (Spirometer Mintenance)- $397
Rocky Mountain Radiol ogy (Xray Interpretation)- $2,118
Speci ality Labs (Lynphocyte)- $2,118
val l magn Optical (Safety d asses)- $2,118
W8l Personnel Services (Professional Nurse Aumentation)- $4,5748, 640
M nes & Associates, P.C. (EAP Counseling)- $20, 548
Quest Diagnostics (Lab Anal ysis)- $10, 588
Di agnostic | magi ng (Xray Equi prent Maintenance)- $3,176

Spendi ng Variance reports/ODC Reports for WAD ets

Item- CLINC Traning/ Travel / Rel ocati on
Units - 1 each
Unit Cost - $7,755

Vendor Quote la

Quote Received by -
I tem bei ng quoted -
Board Certification

Vendor Quote 1b
Quot e Received by -
Item bei ng quoted -
meet i ng

Vendor Quote 1c
Quot e Received by -
Item bei ng quoted -
Medi ci ne

Vendor Quote 1d
Quot e Received by -
Item bei ng quoted -

Geor ge Baxter

Travel for the Medical Director for National
neeting

Geor ge Baxter

Travel for the Medical Director for

Geor ge Baxter

Travel for the Medical Director for National
Geor ge Baxter

Travel for Medical Director for DOE National

Human Studi es neeting

Vendor Quote le
Quot e Received by -
Item bei ng quoted -

Vendor Quote 1g
Quot e Received by -
Item bei ng quoted -

Geor ge Baxter

Travel for Medical Director for

Geor ge Baxter

Level 11 Certification for Dr. Fox (5 days)

DOE Cccupati onal

Enmer gency Medi cal

Medi ci ne

Qccupati onal

Health Effects and

ACLS BLC in Denver
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Vendor Quote 1h
Quote Received by - George Baxter
Item being quoted - Travel for Dr. Fox for ACLS BLC in Denver

Vendor Quote 1i

Quote Received by - George Baxter

Item being quoted - Travel for Dr. Fox for Continuation of Medical
Education certification to Cak Ridge (5 days)

Vendor Quote 1m

Quote Received by - George Baxter

Item being quoted - Travel for RN's for Continuation of Medical
Education certification in Denver (2 days)

Vendor Quote 1n
Quote Received by - George Baxter
Item being quoted - Travel for CMA for PFT Certification in Denver (2 days)

Vendor Quote lo
Quote Received by - George Baxter
Item being quoted - Travel for CMA for Hearing Certification in Denver (2 days)

Vendor Quote 1p

Quote Received by - George Baxter

Item being quoted - Travel for RRA's for Records Managenent Certification in Denver
(1 days)

Vendor Quote 1q

Quote Received by - George Baxter

I tem being quoted - Travel for dinic Adnministrator for DOE Cccupational Medicine
neeting; travel to Al buquerque (4 days)

B R R R R R R R R R

Esti mators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Anmbul atory Care.

of Dr. John R Mlnerney, MD.,F. A C.E P, RFETS Medical Director with 20 years occupati onal nedicine experience.
denmands associated with the FY 2006 closure plan.

This estinmate is based on the judgenent

This estimate is based on trends in site

Experience Item Desc - Project Managenent and Administraion wll manage all accounting services for the clinic including budget devel opnent and coordination,

i nvoi ci ng, managi ng subcontracts to support clinical services, and attending nonthly budget review neetings.

Upgrade and nmintain an effective el ectroni c managenent infornmation systemthat supports Site infornmation needs and conplies with patient privacy and

confidentiality requirenments.

Breakdown of Cost Data:

Item - Project Managenent and Admi ni straion
Units - 1

Unit Cost - $45, 887

L T

Esti mators Experience - These cost are approved under the ternms and conditions of the contract with KH
Experience Item Desc - Fixed Fee

Br eakdown of Cost Dat a:
Item - Fixed Fee
Units - 1 Lot

Unit Cost - $98,077

e T R

Esti mators Experience - General and Admnistrative costs are based on a provisional billing rate audited and approved by DynCorp's cogni zant DCAA of fice.
Cost Accounting Standards (CAS) and DCl's

These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules,

Di scl osure Statenent.The Provisional billing rate is an estimte of rate based on such factors as current year marketing costs,

decrease in projected costs associated with this contract and other factors relating to the corporate offices.
Experience Item Desc - DynCorp Corporate GRA

Br eakdown of Cost Dat a:

contract win/loss rate,
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Item - Corporate Allocation
Units - 1 Lot
Unit Cost - $133,373

These costs are primarily associated with DynCorp Corporate and Division support for the managenent support responsibility. This support includes but is not
limted to:

General Managenent support

Fi nance and Admi ni stration support
Treasury managenent and function
Fi nanci ng Support

Legal and H R support

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE P130_|PHYSICIANS ASSISTANTS NURSES | D114S [pcl Linear 1.958.78
Factors 3700 Hours 0.5294

A5C_|SUPPLIES | 0000 INONE | p114s Ipci Linear 24.749.45|Dollars
Factor 46750 Dolla Operatina Suppli
m i ‘ 21.392 08'00 ars
Factors 49940 Dollars (S/C Services) 0.5294

0.80913 [SYS 0614001 .80704 - Svstem

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ p114s Ipc | Linear | 191.323.80[D
Factors 446647 Dollars (Subcontract Labor) 0.5294

0.80913 [SYS 0614001 80704-Svs_t[em
[ ask_IFEE [ 0000 INONE [ p114s Ipc | Linear | 98.077.17IDollars

Eactors s (Fixed Fee) 0.5294
AS5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ p114s Ipc | Linear \ 7.754.65|Dollars

Eactors iness Trave)l 0.5294
A5R_MISC EXPENSES [ 0000 INONE [ p114s Ipc | Linear | 131.373.30IDollars

Factors 248155 Dollars (Corporate G&A) 0.5294
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 228.679.70[Dollars
Factors rs
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 96.345.82IDollars
Factors 96345.8 Dollars
WBS No: 1HAB30 Title: Bervllium Health Surveillance
Activitv ID:  1HAB3BHSO01 Description: Bervllium Health Surveillance FYO01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Current Worker Bervllium Proaram 1.00/each VO 0 0 0] 1.315.769 0] 1.315.769 0 1.315.769
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 69.604 69.604 0 69.604
Total for Activity IHAB3BHSO01.: 0 0] 1.315.769 69.604 1.385.373 0 1.385.373
Line Item 001 - Current Worker Beryllium Program
BOE Vendor Name - National Jew sh Medical and Research Center

Vendor Quote - $933, 480

Quote Received by - Valerie Shields, Gcc Med dinic Adm nistrator/CIR

I tem being quoted - LPT's,CXR s, Exami nations; Cinical Evaluations (New Patients); Cinical Evaluations (Followup Patients).
G her Info - NVA

Availability - |nmediate

This programis nandated by DOE Notice 440.1 and is guided by an existing agreed upon |nplenentation Plan between KH and DCE. It is driven by the Rocky
Fl ats Environnental Technology Site's (RFETS) need to provide high quality beryllium nedical surveillance and diagnostics for current workers exposed on
plant site to beryllium The site has a mandatory beryllium surveillance programfor current workers regardl ess of subcontracting tier, and includes all
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WBS No:
Activitv | D:

1HAB30
1HAB3BHSO01

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1HAB

Activity Filter *

SartsIn FY *

1998.

Descri ption
LPT' s, CXR' s, Exam nati ons

Clinical Evaluations
(New Pati ents)

Clinical Evaluations
(Fol I ow-up Patients)
Tot al
Item - Medical Director
Units - 1 each
Unit Cost - $59,577
Item- X-ray Technician
Units - 1 each
Unit Cost - $37,699

Item- Travel For
Units - 1 each
Unit Cost - $25, 500

$ 5,680 -
$352, 000 -
$ 15,000 -
$ 12,957 -
$ 85,000 -
$ 93,236 -

$563, 873 -

Updat e Procedures

CXR

CBDPP Manager

Medi cal / Admi n Asst.
Tot al

This estimte includes a project

wor kers desi gnated as berylliumworkers or as incidental

Quantity
982 ea. $

24 ea.

24 ea.

Dat a Standardization & Project
Physicals for third tier workers

Tot al
Est. Cost
$ 629, 544

Unit Cost
641 ea.

$ 7,522 ea. $ 180, 528

$ 5,142 ea. $ 123, 408

$ 933,480

BE Patients To HUP

I npl enentation of New BE rul e CFR 850:

Support

productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

beryl i um workers as defined by the chronic berylliumdi sease prevention programplan agreed to in

Resources Cost Element

ll Department

Curve

Quantity Units

ASH |SUBCONTRACTED SRVS

0000 _INONE p114s Ipcl

Linear

456.249.001Dollars

Factors 563873 Dollars (BE Rule)

0.80913 [SYS 0614001 .80704 - System

Factors 97276

Dollars (Subcontract Labor

0.80913

Factors

933480 Dollars (LPT's/Exams)

[SYS 06149? 80704 - Sysﬁe[l?
ASH [SUBCONTRACTED SRVS P130 [PHYSICIANS ASSISTANTS NURSES 0114S D inear 755.310.60IDo

0.80913

Factors 25500 Dollars (BE Patients)
Line Item SYS - Contingency And Escalation
BOE

[SYS 06140? 80704 - Sysﬂgg
A5M RAVEL/TRAIN/RELOCA )000 INONE )114S [D( inear 25.500.00

Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 41.936.74Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 27.667.68Dollars |
Factors 27667.7 Dollars
Activity ID:  1HAB3BHSO02 Description: Bervllium Health Surveillance FY02 Cost Risk 1 Schedule Risk 1
Line Item | Description | Quantity ‘ Units ‘ BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
Tum, Linuwre/l Init Total Tatal Loct L LCopnlatinn Loct
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WBS No:
Activitv | D:

LHABSO Rockv Flats Closure Proiect proiect Baseline Devl
1HAB3BHS02 : ' . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter * SartsinEy

1ypc Lvu vt 1utcu 1uiau UoL o Lauauul usL

001

Current Worker Bervllium Proaram 1.00/each VO 0 0 0] 1.034.377 0] 1.034.377 1.034.377

SYS

154.203

o

Continaencv And Escalation 1.00lea EE 0 0 0 154.203 154.203

Line ltem 001
BOE

Resources

o PP

Total for Activity 1HAB3BHS02: 0 0 1.034.377 154.203 1.188.580 1.188.580

- Current Worker Beryllium Program

Vendor Nanme - National Jew sh Medical and Research Center

Vendor Quote - $899, 627

Quote Received by - Valerie Shields, Occ Med dinic Adm nistrator/CIR

Item being quoted - LPT's,CXR s, Exaninations; Cinical Evaluations (New Patients); Cinical Evaluations (Follow up Patients).
Gher Info - NA

Avail ability - I mediate

This programis nmandated by DOE Notice 440.1 and is guided by an existing agreed upon |nplenentation Plan between KH and DOE. It is driven by the Rocky

Fl ats Environnental Technology Site’'s (RFETS) need to provide high quality beryllium nmedical surveillance and diagnostics for current workers exposed on
plant site to beryllium The site has a mandatory beryllium surveillance programfor current workers regardl ess of subcontracting tier, and includes all
wor kers designated as berylliumworkers or as incidental berylliumworkers as defined by the chronic berylliumdi sease prevention program plan agreed to in
1998.

Tot al
Descri ption Quantity Unit Cost Est. Cost
LPT' s, CXR s, Exam nat i ons 914 ea. $ 641 ea. $ 585, 691

Clinical Evaluations 24 ea. $ 7,522 ea. $ 180, 528
(New Pati ents)

Clinical Evaluations 24 ea. $ 5,142 ea. $ 123, 408
(Fol I ow-up Patients)

Tot al $ 899,627

Item - Medical Director
Units - 1 each
Unit Cost - $59,577

Item - X-ray Technician
Units - 1 each
Unit Cost - $37,699

Item - Travel For BE Patients To HUP
Units - 1 each
Unit Cost - $25, 500

I npl enent ati on of New BE rul e CFR 850:
$ 1,764 - Update Procedures
$ 52,000 - Data Standardization & Project Support
$ 15,000 - Physicals for third tier workers
$ 12,957 - CXR
$ 85,000 - CBDPP Manager
$ 93,236 - Medical/Adnmin Asst.

$259, 957 - Total

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE D114S |DCI Linear 210.340.101Dollars
Factors 259957 Dollars (BE Rule)

0.80913 [SYS 0614001.80704 - szjem

Factors 889627 Dollars (LPT's/Exams)

0.80913 [SYS 0614001.80704 - Svstem
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WBSNo: 1HAB30 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HAB3BHS02 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsInFY *

[ ASH |SUBCONTRACTEDSRVS | P130 [PHYSICIANS ASSISTANTSNURSES [ D11as It [ inear | 78709.34lDollars |

Factors 97276  Dollars (Subcontract Labor)

0.80913 [SYS 061 }
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ p114s Ipc | Linear 25.500 nogﬁ ars

Factors 25500 Dollars (BE Patients)
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 105.865.30Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 48337.93D0llars
Factors 48337.9 Dollars
Activity ID:  1HAB3BHSO03 Description: Bervllium Health Surveillance FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Current Worker Bervllium Proaram 1.00/each VO 0 0 [0] 584.289 [0] 584.289 0 584.289
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 161.587 161.587 0 161.587
Total for Activity IHAB3BHSO03: 0 0 584.289 161.587 745.876 0 745.876

Line Item 001 - Current Worker Beryllium Program

BOE Vendor Nane - National Jew sh Medical and Research Center
Vendor Quote - $716, 101
Quote Received by - Valerie Shields, Occ Med dinic Adm nistrator/CIR

Item being quoted - LPT's,CXR s, Exaninations; Cinical Evaluations (New Patients); Cinical Evaluations (Follow up Patients).
Gher Info - NA
Avail ability - I mediate

plant site to beryllium The site has a mandatory beryllium surveillance programfor current workers regardl ess of subcontracting tier,

1998.

Tot al
Descri ption Quantity Unit Cost Est. Cost
LPT' s, CXR s, Exam nat i ons 451 ea. $ 641 ea. $ 289, 389
Clinical Evaluations 24 ea. $ 7,522 ea. $ 180, 528
(New Pati ents)
Clinical Evaluations 24 ea. $ 5,142 ea. $ 123, 408
(Fol I ow-up Patients)
Tot al $ 593,325

Item - Medical Director
Units - 1 each

Unit Cost - $59,577
Item - X-ray Technician
Units - 1 each

Unit Cost - $37,699

Item- Travel For BE Patients To HUP
Units - 1 each
Unit Cost - $25, 500

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

This programis nmandated by DOE Notice 440.1 and is guided by an existing agreed upon |nplenentation Plan between KH and DOE. It is driven by the Rocky
Fl ats Environnental Technology Site’'s (RFETS) need to provide high quality beryllium nedical surveillance and diagnostics for current workers exposed on

and includes all
wor kers designated as berylliumworkers or as incidental berylliumworkers as defined by the chronic berylliumdisease prevention programplan agreed to in

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WB'S'No: 1HAB30 Rockv Elats Closure Proiect Prni@ Baseline Devl
Activity I D: 1HAB3BHS03 WBSFilter 1HAB

Activity Filter  * SartsInFY *

Baseline Cost and Basis of Estimate

Factors 593325 Dollars (LPT's/Exams)

BCON
Factors 97276  Dollars (Subcontract Labor)

0.80913 [SYS 06149? 80704 - SMSEE:;
A5M RAVEL/TRAIN/RELOCA )000 INONE )114S [D( inear 25.500.00

Factors 25500 Dollars (BE Patients)
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 116.780.50(Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 44.806.35Dollars
Factors 44806.4 Dollars
Activitv ID:  1HAB3BHS04 Description: Bervllium Health Surveillance FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Current Worker Bervllium Proaram 1.00/each VO 0 0 0 300.815 0] 300.815 0 300.815
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 42.871 42.871 0 42.871
Total for Activity IHAB3BHS04: 0 (0] 300.815 42.871 343.686 0 343.686

Line Item 001 - Current Worker Beryllium Program

BOE Vendor Nane - National Jew sh Medical and Research Center

Vendor Quote - $369, 677

Quote Received by - Valerie Shields, Occ Med dinic Adm nistrator/CIR

Item being quoted - LPT's,CXR s, Exaninations; Cinical Evaluations (New Patients); Cinical Evaluations (Follow up Patients).
Gher Info - NA

Avail ability - I mediate

This programis nmandated by DOE Notice 440.1 and is guided by an existing agreed upon |nplenentation Plan between KH and DOE. It is driven by the Rocky
Fl ats Environnental Technology Site’'s (RFETS) need to provide high quality beryllium nmedical surveillance and diagnostics for current workers exposed on
plant site to beryllium The site has a mandatory beryllium surveillance programfor current workers regardl ess of subcontracting tier, and includes all
wor kers designated as berylliumworkers or as incidental berylliumworkers as defined by the chronic berylliumdi sease prevention program plan agreed to in

1998.

Tot al
Descri ption Quantity Unit Cost Est. Cost
LPT' s, CXR s, Exam nat i ons 171 ea. $ 641 ea. $ 109, 578
Clinical Evaluations 10 ea. $ 7,522 ea. $ 75,220
(New Pati ents)
Clinical Evaluations 10 ea. $ 5,142 ea. $ 51,420
(Fol I ow-up Patients)
Tot al $ 236,218

Item - Medical Director
Units - 1 each

Unit Cost - $25,929
Item - X-ray Technician
Units - 1 each

Unit Cost - $8,001

Item - Travel For BE Patients To HUP
Units - 1 each
Unit Cost - $8,892
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WBSNo: 1HAB30 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HAB3BHS04 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsIn FY *

I npl enentation of New BE rul e CFR 850:
$ 90, 647 - Medical/Adnin Asst.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE D114S |DCI Linear 73.345.59IDollars
Factors 259957 Dollars (BE Rule) 0.3487
0.80913 [SYS 0614001.80704 - Svaem
Factors 677424 Dollars (LPT's/Exams) 0.3487
0.80913 [SYS 0614001.80704 - em
ON ¥ inea | 27.445.95Dollars |
Factors 97276  Dollars (Subcontract Labor) 0.3487
0.80913 [SYS 061 -
L asm [tRaverTramnvrRelocar [ oooo Ivone  Ippwslper [ inear 8.891.85|Dollars
Factors 25500 Dollars (BE Patients) 0.3487
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 13.987.36/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 28.883.16lDollars
Factors 28883.2 Dollars
Activitv ID:  1HAB3BHS05 Description: Bervllium Health Surveillance FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Current Worker Bervllium Proaram 1.00|each VO 0 0 0 376.692 0 376.692 0 376.692
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 200.999 200.999 0 200.999
Total for Activity IHAB3BHSO05: 0 (0] 376.692 200.999 577.690 0 577.690

Line Item 001 - Current Worker Beryllium Program

BOE Vendor Nane - National Jew sh Medical and Research Center

Vendor Quote - $462, 365

Quote Received by - Valerie Shields, Occ Med dinic Adm nistrator/CIR

Item being quoted - LPT's,CXR s, Exaninations; Cinical Evaluations (New Patients); Cinical Evaluations (Follow up Patients).
Gher Info - NA

Avail ability - I mediate

This programis nmandated by DOE Notice 440.1 and is guided by an existing agreed upon |nplenentation Plan between KH and DOE. It is driven by the Rocky
Fl ats Environnental Technology Site’'s (RFETS) need to provide high quality beryllium nedical surveillance and diagnostics for current workers exposed on
plant site to beryllium The site has a mandatory beryllium surveillance programfor current workers regardl ess of subcontracting tier, and includes all
wor kers designated as berylliumworkers or as incidental berylliumworkers as defined by the chronic berylliumdisease prevention programplan agreed to in

1998.

Tot al
Descri ption Quantity Unit Cost Est. Cost
LPT' s, CXR s, Exam nat i ons 116 ea. $ 641 ea. $ 74,385
Clinical Evaluations 15 ea. $ 7,522 ea. $ 112,830
(New Pati ents)
Clinical Evaluations 15 ea. $ 5,142 ea. $ 77,130
(Fol I ow-up Patients)
Tot al $ 264,345

Item - Medical Director
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WBS No:
Activitv | D:

1HAB30
1HAB3BHSO05

Proiect
WBSFilter
Activity Filter

Baseline Devl
1HAB

*

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

*

SartsIn FY

Units - 1 each

Unit Cost $40, 496
Item- X-ray Technician

Units - 1 each

Unit Cost $11, 002

Item- Travel For BE Patients To HUP

Units - 1 each
Unit Cost - $8,891

I npl enentation of New BE rul e CFR 850:
$ 137,631 -

Medi cal / Admi n Asst.

This estimate includes a project productivity/efficiency

factor for commtted but as yet undefined cost reductions.

Resources Cost Element ll

Department Curve Quantity Units

ASH |SUBCONTRACTEDSRVS 0000 |NONE

D114S |DCI Linear 111.354.10IDollars

Factors 259957 Dollars (BE Rule) 0.5294

0.80913 [SYS 0614001 .80704 - System

Factors 490642 Dollars (LPT's/Exams)

0.80913 [SYS 061

[ AsH IsuBcoNTRACTEDSRYS | P130 IPHYSICIANS ASSISTANTSNURSES | D114s bt [ |inear

97276

Factors Dollars (Subcontract Labor)

41.668.73 D:i ;[;

Factors 25500 Dollars (BE Patients) 0.5294
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 142.643.20|Dollars
E r S
rtment | Linear 58.355 ?R|D01|3L5_|
Factors 58355.4 Dollars
Activity ID:  1HAB3BHSP2 Description: Bervllium Health Surveillance FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Current Worker Bervllium Proaram 1.00leach VO 0 0 0 285.469 0 285.469 0 285.469
Total for Activity IHAB3BHSP2: 0 0 285.469 0 285.469 0 285.469
Line Item 001 - Current Worker Beryllium Program
BOE Vendor Name - National Jew sh Medical and Research Center
Vendor Quote - $481,579
Quote Received by - Valerie Shields, Gcc Med dinic Adm nistrator/CIR
I tem being quoted - LPT's,CXR s, Exami nations; Cinical Evaluations (New Patients); Cinical Evaluations (Follow up Patients).
G her Info - NA
Availability - |nmediate

Fl ats Environmental
plant site to beryllium The site has a mandatory beryll
wor kers desi gnated as berylliumworkers or as incidental

1998.
Descri ption Quantity Unit Cost
LPT's, CXR s, Exam nati ons 435 ea. $ 641 ea.

This programis nandated by DOE Notice 440.1 and is guided by an existing agreed upon |nplenentation Plan between KH and DCE.
Technol ogy Site's (RFETS) need to provide high quality beryllium nedical

It is driven by the Rocky
surveillance and di agnostics for current workers exposed on
ium surveillance programfor current workers regardl ess of subcontracting tier, and includes all
beryl i um workers as defined by the chronic berylliumdi sease prevention program plan agreed to in

Tot al
Est. Cost
$ 278,835
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WBS No:

1HAB30

Activity 1D 1HAB3BHSP2 Rockv Flats Closure Proiect \?\;l;)isqu'lt EliZeB“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Clinical Evaluations 16 ea. $ 7,522 ea. $ 120, 352
(New Pati ents)
Clinical Evaluations 16 ea. $ 5,142 ea. $ 82,272
(Fol l ow-up Patients)
Tot al $ 481,579
Item- Medical Director
Units - 1 each
Unit Cost - $26, 411
Item- X-ray Technician
Units - 1 each
Unit Cost - $17,607
Item- Travel For BE Patients To HUP
Units - 1 each
Unit Cost - $7,046
I npl enentation of New BE rul e CFR 850:
$ 8,000 - Update Procedures
$ 63,400 - Data Standardization & Project Support
$ 15,000 - Physicals for third tier workers
$ 12,957 - CXR
$ 85,000 - CBDPP Manager
$ 93,236 - Medical/Admin Asst.
$277,593 - Total
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS P130 |PHYSICIANS ASSISTANTS NURSES | D114S |DCl Linear 258.101.20I|Dollars
2| 48 9 1 PT" 0 95 --- 00 Ma arned Value
A | P130 |PHYSICIANS ASSISTANTS NURSES | inea | 23.591.35/Dollars
Factor or) 0.53595 --- FY00 MaLEamgdALaLug_yEactor
ASM_|[TRAVEL/TRAIN/RELOCAT | o000 InoNE p114s Ipcl | Linear | 3.776.20lDollars |
Factors 7046 Dollars (BE Patients) 0.53595 --- FY00 Mav Earned Value Factor
Activity ID:  1HXXXBHS05 Description: Bervllium Health Surveillance FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Current Worker Bervllium Proaram 0.96|each VO 0 0 Q 363.475 0 363.475 0 363.475
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 307.711 307.711 0 307.711
Total for Activity IHXXXBHSO05: 0 0 363.475 307.711 671.185 0 671.185
Line Item 001 - Current Worker Beryllium Program
BOE Vendor Name - National Jew sh Medical and Research Center
Vendor Quote - $462, 365
Quote Received by - Valerie Shields, Gcc Med dinic Adm nistrator/CIR
I tem being quoted - LPT's,CXR s, Exami nations; Cinical Evaluations (New Patients); Cinical Evaluations (Follow up Patients).
G her Info - NA
Availability - |nmediate

Fl at s Envi ronnent al
plant site to beryllium

This programis nandated by DOE Notice 440.1 and is guided by an existing agreed upon |nplenentation Plan between KH and DCE.
Technol ogy Site's (RFETS) need to provide high quality beryllium nedical

The site has a mandatory beryllium surveillance programfor current workers regardl ess of subcontracting tier,
wor kers desi gnated as berylliumworkers or as incidental

It is driven by the Rocky
surveillance and di agnostics for current workers exposed on

and includes all
beryl i um workers as defined by the chronic berylliumdi sease prevention programplan agreed to in

1998.

Tot al
Descri ption Quantity Unit Cost Est. Cost
LPT' s, CXR s, Exam nat i ons 116 ea. $ 641 ea. $ 74,385
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WBSNo: 1HAB30 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1HXXXBHSO5 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsIn FY *

Clinical Evaluations 15 ea. $ 7,522 ea. $ 112,830
(New Pati ents)

Clinical Evaluations 15 ea. $ 5,142 ea. $ 77,130
(Fol l ow-up Patients)

Tot al $ 264,345

Item- Medical Director
Units - 1 each

Unit Cost - $40, 496
Item- X-ray Technician
Units - 1 each

Unit Cost - $11,002

Item- Travel For BE Patients To HUP
Units - 1 each

Unit Cost - $8,891

I npl enentation of New BE rul e CFR 850:

$ 137,631 - Medical/Admin Asst.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE D114S |DCI Linear 111.354.10[Dollars
Factors 259957 Dollars (BE Rule) 0.5294
0.80913 [SYS 0614001.80704 - Svaem
Factors 490642 Dollars (LPT's/Exams) 0.5294
0.80913 [SYS 06140? 80704 - Sysﬁeré
A5H |SUBCONTRACTED SRVS P130 |PHYSICIANS ASSISTANTS NURSES | D114S IDC Linear 41.668.73IDa
Factors 97276  Dollars (Subcontract Labor) 0.5294
Factors 25500 Dollars (BE Patients) 0.5294
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 [INONE ZDEPT [No Department Linear 226.637.601Dollars
actors 6638 Dollars
ALATION
Factors 81073.0 _Dollars
\WBS No: 1HAB40 Title: Joint Companv Union Safetv Committee
Activity ID:  1HAB4JCUP2 Description: JCUSC FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ1P2 Field/Verbal Concern Resolution 444,00(ea HC 2 1.026 22.852 Q0 Q0 22.852 11.152 34.004
B0O1P2 Receive/lnvestioate/Resolve Safetv Concerns 149.00/ea HC 8 1.216 34.080 [0] [0] 34.080 16.631 50.711
B02P2 Elevation of Concerns for Resolution 24.00/ea HC 10 232 7.248 Q0 Q0 7.248 3.537 10.785
C01P2 Corrective Action Field Verifications 69.00/ea HC 1 56 1.653 (0] (0] 1.653 807 2.460
DO1P2 Intearated Safetv Proaram Support 52.00\weeks HC 9 457 12.652 [0] [0] 12.652 6.174 18.826
G01P2 Process Oversiaht and Management Actions 52.00|wk HC 6 299 11.051 12.163 0 23.213 5.393 28.606
G02P2 Business Svstem and Budaet Analvsis 52.00lwk VO 0 0 0 27.654 0 27.654 0 27.654
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Activity ID: 1HAB4JCUP2 : : . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
GQ3P2 Office Sunplies. Safetv Equipment & Trainina 1.00lea EE 0 0 0 3.063 0 3.063 0 3.063
G04P2 Vehicle Rental 12.00imo VO 0 0 0 903 0 903 0 903
Total for Activity ITHAB4JCUP2: 3.287 89.536 43.782 0 133.318 43.693 177.011

Line Item AO1P2 - Field/Verbal Concern Resolution

BOE Hi storical Data Source -
FY99: P& Reporting System Labor Actuals, FY99 Cct 98-Sep99, WAD 44, WAD et 1.1.08.02.01.28, Charge Nunmber NF241A00 & NF241A50, Cost El ement 750: 3167 hours

FY00: P& Reporting System Labor Actuals, FY00 Cct99- May00, WAD 44, WAD et 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50, Cost El ement 750: 1969 hours

Nunber of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently located in T117A. FY99 394
concerns (Cct-Sep); FYTDOO 168 concerns (Cct-My)

Item Desc: The itemesti mated below is the nunber of hours required to support the investigation and resolution of informal (verbal/field) safety concerns
received by the JCUSC. The line itemquantity and total support in hours are based on two year averages. The BCE was devel oped by averagi ng the nunber of
verbal concerns and the nunber of hours reported FY99, FYOO for this activity, determ ning the nunber of hours per safety concern, then distributing the
level of effort to support this activity across JCUSC nenbers.

T

Br eakdown of Historical Data:

Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 nonths ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTDOO]/562 concerns = 9.4 hours/concern - 3 hrs Efficency inprovenents
Unit Quantity Adjustnent Factor - +31.6%
Revised Unit Quantity - 337 * (1.316) = 444
Basi s for Adjustnent - Increase in verbal concerns expected based on Site project changes and Uni on JCUSC nenbers re-election resulting in renewed enthusiasm
for identifing concerns
EEEEEEE SRS E SRS EEEEEEEEEEEEEEEE RS RS SRR SRS S SRS RS RS EEE SRS RS EEEEEEEEEEEEEEEEEEEERESRESRESESSES
Item - Level of Support per Union Conmittee Menber (K209H)
Units - 92.5% Percent of verbal concern support by Union Menbers (4916 hrs/5317 hrs)
Unit Cost - 92.5%of Verbal Concerns/4 Union Menbers = 23% Concer ns/ Menber
Unit Cost Adjustnent factor - NA
Revi sed Unit Cost - NA
Basis for adjustnent - NA
EEEEEEE SRS EEESEEEEEEEEEEEEEEEE RS RS SR RS R RS SRS EE RS SRS SRS RS EEEEEEEEEEEEEEEEEEEERESRESRESESSES
Item - Level of Support per Conpany Conmittee Menber (K241S)
Units - 4.66% Percent of verbal concern support by Union Menbers
(401 hrs/5317 Total = 7.5%
Unit Cost - 7.5%of Verbal Concerns/2 Conpany Menbers = 3. 7% Concer ns/ Menber
Unit Cost Adjustnent factor - -1.4%
Revi sed Unit Cost - 2.3%
Basis for adjustnent - FYOO Efficiencies by shifting resp. of verbals to POCs

R T TR

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KH10H |EESH&O Steelworkers Linear 0.55|Hours

Jla 0.53595 --- FY0O0 Maﬁ Earned Val ue.Fa&tQ;\
B A inea 0.55|Hours

0.05|Hours

0.55|Hours

Linear 0.55/Hours
Factors 6.4 Hours per field resolution 0.2383 % of total addressed bv Union 0. 67401 Jan 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item BO1P2 - Receive/lnvestigate/Resolve Safety Concerns
BOE Historical Data Source -

FY99 P& Reporting System Labor Actuals, WAD 44, WADI et 1.1.08.02.01.28, Charge Number NF241B00, Cost El enent 750: 3605 hours actual
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Activity 1D: 1HAB4JCUP2 : ' . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

FYOO P& Reporting System Labor Actuals, WAD 44, Wadl et 1.1.08.02.01.28, Charge Number NF241B00, Cost El enent 750: 2344 hours actual (Cct 1999 - May 2000)

Nurmber of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently | ocated
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTDOO 49 concerns (Cct-Feb)

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of formal witten safety concerns received
by the JCUSC. The line itemquantity is based on a 4 year average (FY97-FY00). The BOE was devel oped by determ ning the nunber of hours per safety concern,
then distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R R R T E]

Br eakdown of Historical Data:

Item - Resolution of Witten Safety Concerns

Units - 149 Witten Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTDOO0)/44 no]

Unit Cost - 36.27 hrs[5949 hrs FY99/FYO0 / 166 concerns)]

Unit Adjustnment Factor- -13.67 hours

Revised Unit - 22.6 hours

Basis for Adjustment - Approxinmate 38% cost efficiency due to automated concern tracking system

B R R R R R R R R R R TR

Item - Level of Support per Union Sub-Comnittee Menber (K209H)
Unit - 46.8%of total activity support provided by Union Menbers
Unit Cost - 46.8% 3 uni on subconm ttee nmenbers = 15. 6% support/Uni on nenber
UC Adj ustment Factor - 6% 3 = 2% each
Revi sed Unit Cost - 17.6% (15.6% + 2%
Basis for Adjustment - Additional work effort from Conpany Subcommittee Menber as result of reduction in Conpany personnel .
EEEE SR SRS RS E SRS EEE SRR R E SRS S SRR E RS R R RS SRS RS EEEEREREEEERERERREEREEEEEESESES
Item - Level of Support by Conpany Menbers
Unit - 53.2%of total activity support provided by Conpany Menbers
Unit Cost - 53.2%* 85% = 45. 2% support by Conpany Subconmi ttee Menber
53.2%* 15% = 8.0% support by Conpany Co-Chair
UC Adj ustment Factor - -6% Conpany Subcommittee Menber Only
Revi sed Unit Cost - 39.2% (45.2% 6%
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Conpany representatives. Wrk effort transferred to Union Representatives.

B R R R R R R R R R TR

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL F(‘TRICIANS KH10H |EESH&O Steelworkers Linear 1.44|Hours
i i 0 a

Linear 1.44|Hours
Factors 22.6 hrs per concern 0.176 % of line item support provided bv 0. 67401 Jan 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item BO2P2 - Elevation of Concerns for Resolution
BOE Hi storical Data Source -

FY99: P& Reporting System FY98 COct98-Sep99, WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF813000 and NF816000, Cost El enment 750, Co-Chairs: 784.4 hours
actual total

FYOO P& Reporting System FY99 Cct 99- May00, WAD 44, WADI et 1.1.08.02.01.28, Charge Nunber NF241B00, Cost El ement 750/010, Co-Chairs: 233 hours actual

Nurmber of El evated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A
16% of the safety concerns are historically el evated.

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of formal witten safety concerns that have
been el evated to the JCUSC Co- Chairs for Resolution. The BCE was devel oped by cal cul ating the percentage of concerns el evated over two-years, totaling the
nunber of hours reported FY98 and FY99 for this activity, calculating the nunber of hours per elevated safety concern, then distributing the level of effort
to support this activity between JCUSC Co-Chairs based on historical percentage of effort.

B R R R R R R R R T T E]

Br eakdown of Historical Data:
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Activitv | D: 1HAB4JCUP2 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Resolution of Elevated Witten Safety Concerns
Units - 23 Elevated Concerns (141 FYOL concerns * 16%
Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 el evated concerns = 26.8 hrs per concern
Unit Adjustnment Factor- None
Revised Units- N A
Basis for Adjustment - NA
EEEE SR SRS RS E SRR E RS RS EEEE SRS SRR SRR R R R R R R SRS EEEEREREEEERERRERREEREEEEEESESSES
Item - Level of Support by Union Co-Chair (K209H) and Conpany Co- Chair (K241S)
Units - 100% of El evated concerns
Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Uni on Co-Chair
1017.4 hours total/629.05 Conpany Co-Chair H's = 61.8% Conpany Co- Chair
UC Adj ustment Factor: None
Revised Unit Cost - NA
Basis for Adjustment - NA
EEEE SR SRS S SRR E RS R R E R SRS E RS EE R R R R R R R SRS EEEERERERERRERERREEREEEEEESESSES
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c080_|PLUMBERS AND PIPEFITTERS KH10H [EESH&O Steelworkers Linear 3.70

0.53595 --- FYQ0 Maﬁ Earned Value ﬁiﬁiﬁf
inea 5.98

Factors 26.8 hours per elevated safetv concern 0.618 % of Total Effort Performed bv 0.67401 Jan 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item CO1P2 - Corrective Action Field Verifications

BOE

Hi storical Data Source -
P& Reporting System Labor Actuals, FY97; FY98; FY99; FY0O0, WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF814000, Cost El ement 750: 1698 hours actual

Nurmber of corrective action verifications perfornmed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC nanager
currently located in T117A. FY97-FY0O0 271 verifications

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the verification of inplenentation of corrective actions as outlined in JCUSC
safety concerns resolution agreements. The line itemquantity is based on: 80% conpl etion of the total number of verifications pending per year.

Approxi mately one-third of new resol ved safety concerns will require verification (based on FY98/ FY99/ FYOO historical data). |In addition, there was a

backl og of 36 pending verifications at the beginning of FY0O. The BCE was devel oped by determ ning the average nunber of hours per verification, then
distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R R R R R R R T E]

Br eakdown of Historical Data:

Item- Verification of concern resolution agreenents
Units - 49 Verifications (((141 new .333)+ 36 backl og) * 80% conpl eti on)
Unit Cost - 1698 hours/271 verifications = 6.3 hours per verification
UC Adj ustnment Factor- - 2 hours per verification
Revi sed Unit Cost- 4.3 hours per verification
Basis for Adjustment - Cost efficiency gain in FY99/FY00 due to autonated verification forms and notification of failed verfications and pendi ng checklists
EEEE SR SRS RS S E RS E R R RS R RS RS RS EEE R R R R R R R SRS EEEERERERRERERRERREEREEEEEESESES
Item - Level of Support per Union Menbers
Unit - 69.3%of total activity support provided by Union Menbers
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Uni on
69. 3% 3 uni on subconmi ttee nenbers = 23. 1% support/ Uni on nenber
UC Adj ustment Factor - None
Revised Unit Cost - NA
Basis for Adjustment - NA
EEEE SR SRS S SRS E RS R RS E RS RS E SRR E RS R R R R SRS EEEEEEREREEEERERERREEREEEEEESESES
Item - Level of Support by Conpany Menbers
Unit - 30.7%of total activity support provided by Conpany Menbers
Unit Cost - 521 Conpany hours / 1698 Total Hours = 30.7% support by Conpany Menbers
UC Adj ustnment Factor - None
Revi sed Unit Cost - NA
Basis for Adjustnent - NA

R R Y

Resources |

Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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Resources

1HAB40 Rockv Flats Closure Proiect Proiect Baseline Devl

1HAB4JCUP2 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KH10H [EESH&O Steelworkers | Linear ‘ 0 11|Hours |
Factors 0.231 % of total addressed bv sub- 4.3 hours per field verification of 0.67401 Jan 2000 Earned Value Factor 0.3155 Cost Reduction Allowance Factor
0.53595 --- FY00 Mav Earned Value Factor
[ 750 ISTRAIGHT TIME BASE [ E120 |SAFETY ENGINEERS [ k2a1s licusc | Linear \ 0.48lHours

Linear O 11 Hours
Factors 0.231 % of total addressed bv sub- 4.3 hours per field verification of 0. 67401 Jan 2000 Earned Value Factor 0.3154 Cost Reduction Allowance Factor
0.53595 --- FYOO May Earned Value Factor

[ a m [0]V]
Factors 0.231 % of total addressed bv sub- 4.3 hours per field verification of 0. 67401 Jan 2000 Earned Value Factor 0.31538 Cost Reduction Allowance Factor
0.53595 --- FY00 Mav Earned Value Factor
Line Item DO1P2 - Integrated Safety Program Support

Hi storical Data Source -
P& Reporting System Labor Actuals, FY99-FYOO (to May00), WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF815000, Cost El enent 750: 1930 hours actual

Item Desc: The itemestinmated bel ow is the nunber of hours required to support Site Integrated safety progranms (ISP) by the JCUSC. The line itemquantity
is based on the number of weeks per year (52). The BCE was devel oped by determining the number of |SP hours support per week (Based on a 79 week avg. Sep98-
May00), then distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R R R R R TR x]

Br eakdown of Historical Data:

Item- Integrated Safety Program Support

Units - 52 Weeks

Unit Cost - [1930 hrs/ 79 weeks] = 24.4 hours/week
UC Adj ustment Factor- None

Revised Unit Cost- N A

Basis for Adjustment - NA

B R R R R R R R R TR

Item - Level of Support per Union Menber (K209H)and (S156H RPAC nenber)
Unit - 57% (1100/1930) of activity support provided by Union Menbers
Unit Cost - 57%5 union nenbers = 11. 4% support/ Uni on nmenber

UC Adj ustment Factor - None

Revi sed Unit Cost - NA

Basis for Adjustment - NA

EEEE SR SRS S SRS E R R RS E RS RS E R EEE R R R R R SRS EEEEEEREREEEERERERREEREEEEESESES
Item - Level of Support by Conpany Menbers

Unit - 43% (830/1930) of activity support provided by Conpany Menbers
Unit Cost - 43% 2 conpany nenbers = 21.5% support/ Conpany menber

UC Adj ustment Factor - None

Revi sed Unit Cost - NA

Basis for Adjustment - NA

B R R R R R R R R R TR

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 el ECTRICIANS KH10H |EESH&O Steelworkers Linear 1.00
i 24.4 i 0.53595 --- FY0O0

4 % Activi Ipport Company 24.4 Hrs/week Meetina attendance & 0.6740 an 2000 Earned 0.53595 --- FY00 Mav Earned Value Facto

0 ’
|_750 |STRAIGHT TIME BA M040 IMANAGERS (GRADE 64 - 68 | koa1s | inea galHours |
Factor 0 Activi J rek ompan ina a Ja & ! !

R

0.53595 --- FYQ0

A Linear
Factors 0.114 % Activitv Support bv Union 24.4 Hrs/week meetina attendance & 0. 67401 Jan 2000 Earned 0.53595 --- FY00 Mav Earned Value Factor
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Line ltem GO1P2 - Process Oversight and Management Actions

BOE

Resources

Hi storical Data Source -
P& Reporting System Labor Actuals, FY98-FY00 (Cct97-May00), WAD 44, WAD et 1.1.08.02.01.01, Charge Number NF817000/ NF241@(00, Cost El ement 750: 2083 hours
act ual

Item Desc: The itemestimated below is the nunber of hours required to support process oversight activities and to address managenent actions by the JCUSC
Manager. The line itemquantity is based on the nunber of weeks per year (52). The BCE was devel oped by determ ning the avaerage nunber of hours of support
per week (Based on a 131 week avg. FY98-FY00 May).

Data Anal ysis and reporting for this activity is performed by sub-contracted services. Work will be conpleted in accordance with an approved statenment of
work using a fixed unit rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performing activity in FYO0O (Tenera,
LLC.) Hourly rates are based on rates published for FYO0 in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estinates
can be obtained fromthe Statement of Work (task order) covering this work, or fromthe JCUSC Manager in T117A

R R T

Br eakdown of Historical Data:

Item - JCUSC Process Oversight support by Manager

Units - 52 Weeks

Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/week

UC Adj ust nent Factor- None

Revi sed Unit Cost- N A

Basis for Adjustnent - NA

EEEEEEEEE SRS EEEEEEEEEEEEE R RS SR RS RS SRR SRR S SRS RS RS EEE SRS RS EEEEEEEEEEEEEEEEEEEERESRESEESESSES
Vendor Quote - May 2000

Vendor Nane - Tenera Rocky Flats, LLC

Item - JCUSC Data Analysis, Reporting and Response to Requests for Information
Units - $647.5/ week

Unit Cost - 910 total hrs/52 weeks = 17.5 hours/week*$37/ hour (Tenera Labor G ade 5)
Quote Received By - M P. G acomni, JCUSC Division Manager, T452B, X7620

L g Y

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M040 |MANAGERS (GRADE 64 - 68) K241S |.]CUSC Linear 5.74|Hours

9 arned Value Fa 9 av Earned Value Factor
A52 [TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241S [JCUSC | Linear ‘ 233 Q()lD_Q[La_Ls_,

Factors 37 dollars/hour averaae burdened rate ~ 17.5 hours per week report develooment  0.67401 Jan 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line Item GO2P2 - Business System and Budget Analysis

BOE

Item Desc: The itemestinmated bel ow is ambunt of support required to devel op and maintain Business Systemtools and reporting mechanisns as well as perform
data analysis related to JCUSC activities. The line itemquantity is based on the nunber of weeks per year (52). The BOE was devel oped by deternining the
average nunber of hours of support per week.

Busi ness and process anal ysis perforned by sub-contracted services work will be conpleted in accordance with an approved statenment of work using a fixed unit
rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performng activity in FY99 (Tenera, LLC.) Hourly rates are
based on rates published for FYOO in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estimates can be obtained from
the Statenment of Work (task order) covering this work, or fromthe JCUSC Manager in T117A

EEEE SR SRS RS SRS E RS R RS E RS RS E RS R R R E R SRS E S SRR EREEEEREREEREREEEEEEEESES]

Vendor Quote:

Vendor Nane: Tenera Rocky Flats, LLC

Descrip. O Item- JCUSC Project Controls Support

Date of Quote - May 2000

Units - $720/ week

Unit Cost - 585 total hrs/52 weeks = 11.25 hours/week * $64/hour (Tenera Labor G ade 7)

Quote Received by - M P. G aconini, JCUSC Division Manager, T117A, x7620

EEEE SR SRS S SRS E RS R RS E RS RS E RS EE R R R R SRS EEEEREREREERERRERREEREEEEESESES

Vendor Quote:

Vendor Nane: Tenera Rocky Flats, LLC

Descrip. O Item- JCUSC Busi ness System Anal ysis Support

Date of Quote - May 2000

Units - $317/ week

Unit Cost - 258 total hrs/52 weeks = 4.96 hours/week * $64/hour (Tenera Labor Grade 7)

Quote Received by - M P. G aconini, JCUSC Division Manager, T117A, x7620

B R R R R R R R g R R R TR

Vendor Quote:
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Vendor Nane: Tenera Rocky Flats, LLC
Descrip. O Item- JCUSC Process |nplenentation Support
Date of Quote - May 2000
Units - $435/ week
Unit Cost - 611 total hrs/52 weeks = 11.75 hours/week * $37/hour (Tenera Labor G ade 5)
Quote Received by - M P. G aconini, JCUSC Division Manager, T117A, x7620
EEEE SR SRS RS E SRR E RS RS EE R R SRS RS RS E R R R R R R SRS EEEEREREEEERERRERREEREEEEESESSES
Cost Element il Department Curve Quantity Units

A52 [TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241S lJCUSC Linear 260.09[Dollars
Factor ho per week business and 64 dollars/hour averaae burdened

0.6740 an 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value 0

| as2_|TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241s | nea | 157.05|Dollars |

ars/hour a de ! ! alue Factor 0.53595 --- FYQ0 \/aﬁj Earned Value ‘Eaéﬁgi
A52 |[TENERA P170 |OTHER ADMINISTRATIVE FE JCUSC | Linear 114.671D

Factors 4.96 hrs/wk financial trackina develooment 64 dollars/hour averaae burdened rate  0.67401 Jan 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Line ltem GO3P2 - Office Supplies, Safety Equipment & Training

BOE

Source of Estinmator Experience - General office supplies have been budgeted for at a rate of $250 per person (including Conpany, Union and Subcontractor
JCUSC nenbers)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.

Item Description: General use office supplies including printer paper, witing inplenments, note pads, |og books, calendars, etc.
Breakdown of Estimator Cost Data:

Item - Supplies

Units - 2 lots (1 Conpany Menbers and 1 Union Menbers - 4 persons per |lot)

Unit Cost - $1000/1ot ($250 * 4 menbers)

Unit Cost Adjustnent Factor - 75% (Conpany Lot Only)

Revi sed Unit Cost - $750 (Conpany Lot Only)

Basi s for Adjustnent - Adjusted Down to reflect the reduction of 1 funded subcontractor support position from FY99.

Source of Historical Data: Purchase Orders placed by the JCUSC FY99/ FYO0. Copies of historical orders can be obtained fromthe JCUSC Manager Currently
located in T117A

Source of Estimator Experience: karen Ashcraft has been budgeting for the JCUSC for 3 consecutive years. She uses Purchase Orders placed by the JCUSC and
interviews with JCUSC personnel to estimate quantities. Copies of historical orders can be obtained fromthe JCUSC Manager Currently located in T117A
Prices are taken fromthe current supply catalog from an approved vendor (GSA Supply)

Description of Item Esti mated: Conputer Supplies consist of printer/toner cartridges to support the printers in use by the JCUSC nenbers. Estinmated nunber
of cartridges per systemis based on the nunber used/purchased for persons performing certain functions. Costs are also based on actual cost of cartridges
purchased in FY99/ FY00.

Color printer requires 2 cartridges each for primary colors and 6 black cartridges. There will be one full tine user and nultiple part-tine users of this
printer. It is also used for all JCUSC correspondance and reports including graphical perfornmance charts.
EEEEEEEEE SRS RS EEEEEEEEEEEEE SRR RS RS SRR SRR S SRS SRS EEE SRS RS RS EEEEEEEEEEEEREEEEEERESRESRESESSES
Breakdown of Estimator Cost Data:
Item - Laserjet Printer Cartridges
Units - 10 Black Printer Cartridges
Unit Cost - 4 LaserJet IIll Cartridges / 3 users = 1 cartridge/yr/user
4 LaserJet |V Cartridges / 2 users = 2 cartridges/yr/user
UC Adj ustnent Factor- None
Revi sed Unit Cost- N A
Basis for Adjustnent - NA
EEEEEEEEE SRS RS EEEEE SRR EEEEE SRR RS RS SRR SRR S SRS RS EEE SRS SRR EEEEEEEEEEEEEEEEEERESRERESESES
Breakdown of Historical Data:
Item - Col or Laserjet Printer Cartridges
Units - 12 Color Printer Cartridges
Unit Cost - 6 Primary Color Cartridges/3 Primary Colors = 2 cartridges/yr/color
6 Bl ack Toner Cartridges /year
UC Adj ustnent Factor- None
Revi sed Unit Cost- N A
Basis for Adjustnent - NA

Y

Description of ItemEsti mated: Safety Equi pment in the formof safety shoes. Nunmber of pairs of safety shoes are estimated at 1 pair per nenber. Costs are
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based on actual cost of safety shoes purchased in FY99.

EEEE SR SRS RS E SRR E RS E RS E SR SRS E SRS E R R R R R R SRS EEEEEEREREREERERERREEREEEEESESSES

Br eakdown of Historical Data:

Item - Safety Shoes

Units - 2 lots of 4 pairs each

Unit Cost - $520/1ot ($130/pair * 4 pairs)

UC Adj ust ment Factor- 50% ( Conpany Lot Only)

Revi sed Unit Cost- $260 (Conpany Lot Only)

Basis for Adjustment - Adjusted Down to reflect the reduction of KH Commttee nmenbers from4 to 2.

EEEE SR SRS S SRR E RS R R E SRS S SRS SRR R R R R R SRS EEEEREREEEERERERREEREEEEESESES

Hi storical Data Source -

FY97- FYQ9YTD as of Jan 1999: Warehouse Order Forns for Drinking Water Ordered by the JCUSC. Avail able for verification by contacting JCUSC Manager, T452B.
The cost per bottle is based on the actual amount charged in FY98 ($3.75/btle) as quoted by warehouse personnel.

Description of ItemEstimated: Drinking water for Building occupants (JCUSC nmenbers) for buildings T452B and T690N (these buil dings do not have reliable
wat er sources)

B R R R R R R R R R R R R TR

Br eakdown of Historical Data:

Item - Drinking Water

Units - $531.00 (141.6 Btls * $3.75/Btl)

Unit Cost - 190 Bottles Union / 28 Mnths (FY97-FYTD99)= 6.8 Btls/Mnth * 12 M = 81.6
140 Bottles Conpany / 28 Months (FY97-FYTD99) = 5 Blts/Mnth * 12 no = 60

UC Adj ustment Factor- None

Revised Unit Cost- N A

Basis for Adjustment - NA

B R R R R R R R R R R R T E]

Hi storical Data source - P& Report "ODC Actuals from Cct-97 Thru Sep-98" for cost el enent A5MD430 (Travel), A5MD431 (Registration Fees) and A5MD433 (Per
dien.

Item Desc - Travel

Br eakdown of Historical Data:

Item Travel

Units: 1

Unit Cost - $10173

Unit Cost Adjustment Factor - -$195.00

Revised Unit Cost - $9978

Basis for Adjustment - Unit cost adjusted up to cover costs of 4 planned trips per verdor quotes cited below. Dates and |locations are specified only for
pl anni ng purposes. For additional breakdown of travel costs, see the JCUSC Budget Backup file located in T452B.

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $1400

Quot e Received By: Jeannie Jeffress (3/9/99)

Item being Quoted - July Root Cause Training Denver, CO
OQher Info - In town, No Travel, Registration Only

Avai lability - NA

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $2771

Quot e Received By: Jeannie Jeffress (3/9/99)

Item being Quoted - July Trip to Al buquerque NM Safety Training Methods Training

QG her Info - Quote includes avg air fare, perdiemand car rental ($1095 Registration fee)
Availability -

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $2071.50

Quot e Received By: Jeannie Jeffress (3/9/99)

Item being Quoted - Aug Trip to Seattle WA Safety Summit

O her Info - Quote includes avg. air fare, perdiemand car rental (No Registration Fee)
Avai lability - NA

Vendor Nane - Tanya, Carlson travel
Vendor Quote - $3735.50
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Quot e Received By: Jeannie Jeffress (3/9/99)
Item being Quoted - May Trip to San Francisco CA Fundanentals of |ndustrial Hygiene Training
G her Info - Quote includes avg air fare, perdiemand car rental ($1370 registration)
Availability - NA
Cost Element ll Department Curve Quantity | Units

ASC_|SUPPLIES 0000 INONE k241s licusc Linear 361.23
Factor 4 Uniau_iuhcgmminee_mﬂmbfts_rm&um_lamm&mﬂuamgiactor 0.53595 --- FYQO

A5C_|SUPPLIES | oooo InoNE K241s licusc | Linear 270,93 zéi 2;
Factor 3 Comnﬁnﬁubmmmmeg_mﬁmmm_ﬁmm_lauﬂm&mﬂualwimor 0.53595 --- FYQO

A5C_|SUPPLIES | oooo InoNE k241s licusc | Linear 46.96|Da 2;

Factor

A5C [SUPPLIES

0000 INONE

actor 053595 --- FYQQ
| Linear 14.0

Eactors Dla
A5C [SUPPLIES

actor 0.53595 --- FY0O0 Masﬁ Earned Value Fﬂ;ﬁ
| Linear 62.85[Do

0000 [INONE JCUSC

Factors 3 Primarv Color Cartridaes for Color 29 $ per color toner cartridae 2 toner cartridaes per color 0.67401 Jan 2000 Earned Value Factor
0.53595 --- FY00 Mav Earned Value Factor

[ asc IsuppLIES | oooo InoNE | k2a1s licusc | Linear \ 69.36/Dollars

Factors 1 LaserJetlll Printer Cartridae per 64 $ per printer cartridae 3 Emplovees usina Laser Jet lll printers 0.67401 Jan 2000 Earned Value Factor
0.53595 --- FY00 Mav Earned Value Factor

[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2a1s licusc | Linear [ 1.76354lDollars

Factors 488 ins a i 9 arned Value Factor

ASR IMISC EXPENSES 0000 INONE K241S [JCUSC Linear ‘ 110 '%4|Dn ars

Factors 12 months per vear 3.75 $ per bottle of drinkina water 6.8 bottles drinkina water per month 0.67401 Jan 2000 Earned Value Factor
0.53595 --- FY00 Mav Earned Value Factor

[ ASR_IMISC EXPENSES 0000 INONE [ k2a1s licusc | Linear \ 187.84IDollars

Factors 4 pairs safetv shoes Union mrambg[s 130 $ per pair 0.67401 Jan 2000 Earned Value Factor 0.53595 --- FY00 Masﬁ Earned Value ‘Eagj;i
A5R |IMISC EXPENSES 0000 INONE | K241S |J(‘U§(‘ | Linear 93.92|Do

Factors 0.67401 Jan 2000 Earned Value Factor 0.53595 --- FY0O0 %
A5R [MISC EXPENSES 0000 [INONE | K241S |.](‘U§(‘ | Linear 81.2
Factors 5 bottles drinkina water per month 12 months per vear 3.75 $ per bottle drinkina water/month 0.67401 Jan 2000 Earned Value Factor

0.53595 --- FY00 Mav Earned Value Factor

Line ltem G04P2 - Vehicle Rental

BOE Description of Item Esti mated: Lease of vehicle (GSA G40 Mni Van) for transportati on of JCUSC nmenbers around Site when reponding to or investigating Site
safety issues.
Vendor Nane: Bill Brokaw, GSA Adnin. 331-CFM
Date of Quote: 2/24/1999
Quot e Received by: Cheryl Brockman, SS&E
O her Information: Lease terms include nonthly |ease rate plus nileage
M | eage cal cul ated based on the average nonthly mleage from 10/01/97 To 09/30/98: 171.8 m/nmonth (2061.6 mles total FY98).
Actual data for FYOO not available due to I ack of docunentation and mis-direction of |ease and fuel costs.
Resources Cost Element il Department Curve Quantity Units
ASL_|RENTALS 0000 INONE K241S lacusc Linear 8.07[Dollars
Eactors Jollars ¢ ile Jor au 0.53595 --- FY00 Masﬁ Earned Value Eigﬁ;i
AS5L_|RENTALS 0000 INONE K241S [JCUSC Linear 67.19

Factors 186 $ per month 0.67401 Jan 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor

Activitv ID:  1HAB4JCUSL1 Description: JCUSC FY01 Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

AO01 Field Concern Resolution 298.00|Concerns HC 6 1.818 39.252 0 0 39.252 18.723 57.975

BO1 Receive/lnvestigate/Resolve Safetv Concerns 141.00lea HC 23 3.187 89.277 0 0 89.277 42,585 131.863

B02 Elevation of Concerns for Resolution 23.00|Elevated C | HC 28 640 19.741 [0] [0] 19.741 9.416 29.158
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Cco1 Corrective Action Field Verifications 49.00|Verification | HC 7 353 9.723 0] 0 9.723 4,638 14.361
D01 Intearated Safetv Proaram Support 52.00/\weeks HC 22 1.122 32.024 (0] (0] 32.024 15.275 47.299
G01 Process Oversight and Management Actions 52.00jwk HC 16 827 30.592 34.476 0 65.068 14,592 79.660
G02 Business Svstem and Budaet Analvsis 52.00(wk VO 0 0 0 104.536 0 104.536 0 104.536
G03 Office Supplies. Safetv Equioment & Trainina 1.00/each EE 0 0 [0] 13.574 0 13.574 0 13.574
G04 Vehicle Rental 12.00/mo VO 0 0 Q 2.764 Q0 2.764 0 2.764
G15 JCUSC Historical Records Archivina 422.00|each EE 0 42 1.474 3.864 [0] 5.338 703 6.040
SYS Continaency And Escalation 1.00lea EE 0 0 Q Q0 25.774 25.774 0 25.774
Total for Activity IHAB4JCUS1: 7.988 222.082 159.213 25.774 407.070 105.933 513.003

Line Item A0l - Field Concern Resolution

BOE Historical Data Source -
FY99: P& Reporting System Labor Actuals, FY99 Cct98-Sep99, WAD 44, WAD et 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50, Cost El ement 750: 3167 hours
FY00: P& Reporting System Labor Actuals, FY00 Cct99- May00, WAD 44, WAD et 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50, Cost El ement 750: 1969 hours
Nunber of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently located in T117A. FY99 394
concerns (Cct-Sep); FYTDOO 168 concerns (Cct-My)
Item Desc: The itemesti mated below is the nunber of hours required to support the investigation and resolution of informal (verbal/field) safety concerns
received by the JCUSC. The line itemquantity and total support in hours are based on two year averages. The BCE was devel oped by averagi ng the nunber of
verbal concerns and the nunber of hours reported FY99, FYOO for this activity, determ ning the nunber of hours per safety concern, then distributing the
level of effort to support this activity across JCUSC nenbers.
EEEEEEE SRS E SRS S SRR EEEEEEEEE SRR RS RS SR RS R RS SRS R RS SRS SRS RS EEEEEEEEEEEEEEEEEEEERESRESEESESES
Br eakdown of Historical Data:
Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 nonths ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTDOO]/562 concerns = 9.4 hours/concern - 3 hrs Efficency inprovenents
Unit Quantity Adjustnent Factor - -11.6%
Revised Unit Quantity - 337 * (.884) = 298
Basi s for Adjustnent - Decrease in verbal concerns expected based on Site Steelworker popul ation reduction planned to be renegotiated as part of new | abor
contract and site closure project progress
EEEEEEEEE SRS RS EEEEEEEEEEEEE SRR RS RS SRR SRR S SRS R RS EEE SRS SRS EEEEEEEEEEEEEEEEEERESRESRESESSES
Item - Level of Support per Union Conmittee Menber (K209H)
Units - 92.5% Percent of verbal concern support by Union Menbers (4916 hrs/5317 hrs)
Unit Cost - 92.5%of Verbal Concerns/4 Union Menbers = 23.2% Concerns/ Menber
Unit Cost Adjustnent factor - +1%and Mnus 1 Union Menber
Basi s for Adjustnent - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Union and Conpany JCUSC nenbers by one person
each. Support for Verbal safety concerns will be the responsibility of Union nenbers only. Additional percentage per Union nenber to offset |oss of support
from Conpany nenbers.
EEEE SR SRS SRS RS R RS RS R SRS SRS R R R R R R R SRS EEEEREREERERERRERREEREEEEEESESES
Item - Level of Support per Conpany Conmittee Menber (K241S)
Units - 4.66% Percent of verbal concern support by Union Menbers
(401 hrs/5317 Total = 7.5%
Unit Cost - 7.5%of Verbal Concerns/2 Conpany Menbers = 3. 7% Concerns/ Menber
Unit Cost Adjustnment factor - -3.7%
Revi sed Unit Cost - 0% support by Conpany nenbers
Basis for adjustment - As a result of dramatic staff reduction, remaining conpany nmenber (Co-Chair/Manager) wll be unable to support this activity.
Responsibility will be transferred to Union nenbers and PCCs.
EEEE SR SRS RS E SRS E RS R RS E R SRS E R SRS E R R R R SRS EEEEEEREREEEERERERREEREEESEESESSES
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE C080 |PLUMBERSAND PIPEFITTERS KH10H |EESH&O Steelworkers Linear 2.03|Hours

4 Hours per fi Iti 0 8 3l add 1k i

A A A eelworkers | Linear ‘ 203|Hours |

4 e 0 add

AIN H eelworkers | Linear ‘ 203|Hours |
Factors 6.4 Hours per field resolution 0.3178 % of total addressed bv Union
Line Item BO1 - Receive/Investigate/Resolve Safety Concerns

BOE ‘Hi storical Data Source -
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FY99 P& Reporting System Labor Actuals, WAD 44, WADl et 1.1.08.02.01.28, Charge Nunmber NF241B00, Cost El enent 750: 3605 hours actual
FYOO P& Reporting System Labor Actuals, WAD 44, Wadl et 1.1.08.02.01.28, Charge Number NF241B00, Cost El enent 750: 2344 hours actual (Cct 1999 - May 2000)

Nurmber of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently | ocated
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTDOO 49 concerns (Cct-Feb)

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of formal witten safety concerns received
by the JCUSC. The line itemquantity is based on a 4 year average (FY97-FY00). The BCE was devel oped by determ ning the nunber of hours per safety concern,
then distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R R R R R R TR E]

Br eakdown of Historical Data:

Item - Resolution of Witten Safety Concerns

Units - 149 Witten Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTDOO0)/44 nv]

Unit Cost - 36.27 hrs[5949 hrs FY99/FYO0 / 166 concerns)]

Unit Adjustnment Factor- -13.67 hours and 5% Qy reduction

Revised Unit - 22.6 hours 141 concerns

Basis for Adjustment - Approxinate 38% cost efficiency due to automated concern tracking system 5% reduction in nunber of verbal concerns due to increase
communi cati on between supervision and floor workers.

B R R R R R R R R R TR

Item - Level of Support per Union Sub-Comnmittee Menber (K209H)
Unit - 46.8%of total activity support provided by Union Menbers
Unit Cost - 46.8% 3 uni on subconm ttee nmenbers = 15. 6% support/Uni on nenber
UC Adj ustment Factor - 6% 3 = 2% each
Revi sed Unit Cost - 17.6% (15.6% + 2%
Basis for Adjustment - Additional work effort from Conpany Subcommittee Menber as result of reduction in Conpany personnel .
EEEE SR SRS S SRS E RS R RS E RS RS E SRS R R R R R R RS EEEEEEEERERERRRRERRERREEREEEEEESEESES
Item - Level of Support by Conpany Menbers
Unit - 53.2%of total activity support provided by Conpany Menbers
Unit Cost - 53.2%* 85% = 45. 2% support by Conpany Subconmi ttee Menber
53.2%* 15% = 8.0% support by Conpany Co-Chair
UC Adj ustment Factor - -6% Conpany Subcommittee Menber Only
Revi sed Unit Cost - 39.2% (45.2% 6%
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Conpany representatives. Wrk effort transferred to Union Representatives.

B R R R R R R R R R R R R R

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KH10H |EESH&O Steelworkers Linear 3.98
a 6 ho e on ine item support provided by

‘ 8 86|Hours |

Linear 3.98|Hours

Factors 22.6 hrs per concern 0.176 % of line item support provided bv

Line Item BO2 - Elevation of Concerns for Resolution

BOE

FY99: P& Reporting System FY98 Cct98-Sep99, WAD 44, WAD et 1.1.08.02.01.01, Charge Number NF813000 and NF816000, Cost El ement 750, Co-Chairs: 784.4 hours
actual total

FYO0 P& Reporting System FY99 Cct 99- May00, WAD 44, WADI et 1.1.08.02.01.28, Charge Nunber NF241B00, Cost El ement 750/010, Co-Chairs: 233 hours actual
Nunber of El evated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A.

16% of the safety concerns are historically el evated.

Item Desc: The itemestimated below is the nunber of hours required to support the investigation and resolution of formal witten safety concerns that have
been el evated to the JCUSC Co-Chairs for Resolution. The BCE was devel oped by cal cul ating the percentage of concerns el evated over two-years, totaling the
nunber of hours reported FY98 and FY99 for this activity, calculating the nunber of hours per elevated safety concern, then distributing the | evel of effort
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to support this activity between JCUSC Co-Chairs based on historical percentage of effort.
EEEE SR SRS RS EEEE R RS R RS E RS RS E RS R R R R SRS E SRS EREEEEREEERREREEEEEEEESEES]
Br eakdown of Historical Data:
Item - Resolution of Elevated Witten Safety Concerns
Units - 23 Elevated Concerns (141 FYOL concerns * 16%
Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 el evated concerns = 26.8 hrs per concern
Unit Adjustnment Factor- None
Revised Units- N A
Basis for Adjustment - NA
EEEE SR SRS S SRS E RS R R E R SRS E RS EE R R R R R R SRS E SRR R EREREREERERRERREEREEEEEESESES
Item - Level of Support by Union Co-Chair (K209H) and Conpany Co- Chair (K241S)
Units - 100% of El evated concerns
Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Uni on Co-Chair
1017.4 hours total/629.05 Conpany Co-Chair H's = 61.8% Conpany Co- Chair
UC Adj ustment Factor: None
Revised Unit Cost - NA
Basis for Adjustment - NA
EEEE SR SRS RS E SRS E R RS RS E SRS SRS SRS R R R R R R R SRS EEEEREREERERERERREEREEEEESESES
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE c080_|PLUMBERS AND PIPEFITTERS KH10H |[EESH&O Steelworkers Linear 11.26|Hours
8 % of total e ion 8 J ele ] nce 0% increase i i

\ 16.56/Hours |

NA
Factors 26.8 hours per elevated safetv concern 0.618 % of Total Effort Performed bv
Line ltem CO1 - Corrective Action Field Verifications

Hi storical Data Source -
P& Reporting System Labor Actuals, FY97; FY98; FY99; FY0O0, WAD 44, WAD et 1.1.08.02.01.01, Charge Number NF814000, Cost El ement 750: 1698 hours actual

Nunber of corrective action verifications performed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager
currently located in T117A. FY97- FYOO 271 verifications

Item Desc: The itemestimated below is the nunber of hours required to support the verification of inplementation of corrective actions as outlined in JCUSC
safety concerns resolution agreements. The line itemquantity is based on: 80% conpletion of the total nunber of verifications pending per year.

Approxi mately one-third of new resolved safety concerns will require verification. 1In addition, a backlog of 17 pending verifications is expected at the

begi nni ng of FYO1. The BCE was devel oped by determining the average nunber of hours per verification, then distributing the Ilevel of effort to support this
activity across JCUSC nenbers.

R R R R

Br eakdown of Historical Data:

Item- Verification of concern resolution agreenents
Units - 49 Verifications (((141 new* .333)+ 17 backl og) * 80% conpl eti on)
Unit Cost - 1698 hours/271 verifications = 6.3 hours per verification
UC Adj ustnent Factor- - 2 hours per verification
Revi sed Unit Cost- 4.3 hours per verification
Basi s for Adjustnent - Cost efficiency gain in FY99/FY00 due to automated verification forms and notification of failed verfications and pending checklists
EEEEEEEEE SRS RS S SRR EEEEEEEEEEEE RS RS SRR SR RS SRS R RS SRS SRS RS EEEEEEEEEEEEEEREEEEEERESRESRESESES
Item - Level of Support per Union Menbers
Unit - 69.3%of total activity support provided by Union Menbers
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Uni on
69. 3% 3 uni on subcomm ttee nmenbers = 23. 1% support/ Uni on nmenber
UC Adj ustnment Factor - None
Revi sed Unit Cost - NA
Basis for Adjustnent - NA
EEEEEEEEE SRS EEE SRR RS EEEEEEE SRR RS RS SRR SRR RS SRS RS SRS SRS SRS EEEEEEEEEEEEEEEEEERESRESEESESSES
Item - Level of Support by Conpany Menbers
Unit - 30.7%of total activity support provided by Conpany Menbers
Unit Cost - 521 Conpany hours / 1698 Total Hours = 30.7% support by Conpany Menbers
UC Adj ustnment Factor - None
Revi sed Unit Cost - NA
Basis for Adjustnent - NA

Y
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Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KH10H |EESH&O Steelworkers Linear 0.99|Hours
B eelworkers | Linear 0 99|Hours
Factors 9 - i ification of
750 [STRAIGHT TIME BASE E120 [SAFETY ENGINEERS | K241S |JCUSC | Linear 3 23|H0urs
B RA & eelworkers | Linear 0 99|Hours
o . " -
B eelworkers | Linear 0 99|Hours

Factors 0.231 % of total addressed bv sub- 4.3 hours per field verification of

Integrated Safety Program Support

Hi storical Data Source -

is based on the number of weeks per year (52). The BCE was devel oped by determining the nunmber of
May00), then distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R R R R R TR x]

Br eakdown of Historical Data:

Item- Integrated Safety Program Support

Units - 52 Weeks

Unit Cost - [1930 hrs/ 79 weeks] = 24.4 hours/week
UC Adj ustment Factor- None

Revised Unit Cost- N A

Basis for Adjustment - NA

B R R R R R R R R TR

Item - Level of Support per Union Menber (K209H)and (S156H RPAC nenber)
Unit - 57% (1100/1930) of activity support provided by Union Menbers
Unit Cost - 57%5 union nenbers = 11. 4% support/ Uni on nmenber

UC Adj ustment Factor - None

Revi sed Unit Cost - NA

Basis for Adjustment - NA

EEEE SR SRS S SRS E R R RS E RS RS E R EEE R R R R R SRS EEEEEEREREEEERERERREEREEEEESESES
Item - Level of Support by Conpany Menbers

Unit - 43% (830/1930) of activity support provided by Conpany Menbers
Unit Cost - 43% 2 conpany nenbers = 21.5% support/ Conpany menber

UC Adj ustment Factor - None

Revi sed Unit Cost - NA

Basis for Adjustment - NA

B R R R R R R R R R TR

Item Desc: The itemestinmated bel ow is the nunber of hours required to support Site Integrated safety progranms (ISP) by the JCUSC
| SP hours support per week (Based on a 79 week avg. Sep98-

P& Reporting System Labor Actuals, FY99-FYOO (to May00), WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF815000, Cost El enent 750: 1930 hours actual

The line itemquantity

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 [E1 ECTRICIANS KH10H |EESH&O Steelworkers Linear 2.7
B eelworkers | Linear 2.78|Hours
Factors ivi i i i nce &
750 ISTRAIGHT TIME BASE E120 SAFETY ENGINEERS | K241S |J(‘U§(‘ | Linear 5 22|Hours
|.](‘U§(‘ | Linear 5 22|Hours
eelworkers | Linear 2.78|Hours

Factors 0.114 % Activitv Support by Union 24.4 Hrs/week meetina attendance &
Line Item GO1 - Process Oversight and Management Actions

|Hi storical Data Source -

Page 112 of 132

6/23/00 9:32:20 AM

OFFICIAL USE ONLY



WBS No:
Activitv | D:

Resources

1HAB40 Rockv Flats Closure Proiect Proiect Baseline Devl

1HAB4JCUS1 ; : . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

P& Reporting System Labor Actuals, FY98-FYO0 (Cct97-May00), WAD 44, WADl et 1.1.08.02.01.01, Charge Number NF817000/ NF241@00, Cost El ement 750: 2083 hours
act ual

Item Desc: The itemestinmated bel ow is the nunber of hours required to support process oversight activities and to address nanagenent actions by the JCUSC
Manager. The line itemquantity is based on the nunber of weeks per year (52). The BOE was devel oped by deternining the avaerage number of hours of support
per week (Based on a 131 week avg. FY98-FY00 May).

Data Anal ysis and reporting for this activity is perforned by sub-contracted services. Work will be conpleted in accordance with an approved statenent of
work using a fixed unit rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performng activity in FYOO (Tenera,
LLC.) Hourly rates are based on rates published for FYOO in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estimtes
can be obtained fromthe Statement of Work (task order) covering this work, or fromthe JCUSC Manager in T117A.

B R R R R R R TR E]

Br eakdown of Historical Data:

Item - JCUSC Process Oversight support by Manager

Units - 52 Weeks

Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/ week

UC Adj ustment Factor- None

Revised Unit Cost- NA

Basis for Adjustment - NA

EEEE SR SRS SRS E RS E R EE R RS RS SRS E R R R R R R SRS EEEEREREEEERERRERREEREEEEEESESSES
Vendor Quote - May 2000

Vendor Nane - Tenera Rocky Flats, LLC

Item - JCUSC Data Anal ysis, Reporting and Response to Requests for |nformation
Units - $663/ week

Unit Cost - 884 total hrs/52 weeks = 17 hours/week*$39/ hour (Tenera Labor Grade 5)
Quote Received By - M P. G aconini, JCUSC Division Manager, T452B, X7620

B R R R R R R R R R R R R

Cost Element ll Department Curve Quantity | Units

| M040 IMANAGERS (GRADE64-68) | k241s locusc | yinear 15.90/Hours |
| 663.00IDollars

& PRO

Factors 17 hours per week report develooment 39 dollars/hour averaae burdened rate

Line Item GO2 - Business System and Budget Analysis

BOE

Item Desc: The itemestinmated bel ow is ambunt of support required to devel op and maintain Business Systemtools and reporting mechanisns as well as perform
data analysis related to JCUSC activities. The line itemquantity is based on the nunber of weeks per year (52). The BOE was devel oped by deternining the
average nunber of hours of support per week.

Busi ness and process anal ysis perforned by sub-contracted services work will be conpleted in accordance with an approved statenment of work using a fixed unit
rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performng activity in FY99 (Tenera, LLC.) Hourly rates are
based on rates published for FYOO in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estimtes can be obtained from
the Statenment of Work (task order) covering this work, or fromthe JCUSC Manager in T117A

EEEE SR SRS RS SRS E R RS RS E RS RS E RS R R R R RS EEE SRS EREREEEEREEERREEREEEEEEEESEES]

Vendor Quote:

Vendor Nane: Tenera Rocky Flats, LLC

Descrip. O Item- JCUSC Project Controls Support

Date of Quote - May 2000

Units - $334. 8/ week

Unit Cost - 258 total hrs/52 weeks = 4.96 hours/week * $67.5/ hour (Tenera Labor Grade 7)

Quote Received by - M P. G acomni, JCUSC Division Manager, T117A, x7620

EEEEEEEEE SRS RS S SRR EEEEEEEEE SRR RS RS SRS EEE SRS EE RS SRS SRS SRR EEEEEEEEEEEEEEEEEERESRERESESES

Vendor Quote:

Vendor Nane: Tenera Rocky Flats, LLC

Descrip. O Item- JCUSC Business System Anal ysis Support

Date of Quote - May 2000

Units - $1012.5/ week

Unit Cost - 780 total hrs/52 weeks = 15 hours/week * $67.5/ hour (Tenera Labor Grade 7)

Quote Received by - M P. G acomni, JCUSC Division Manager, T117A, x7620

EEEEEEEEE SRS RS EEEEEEEEEEEEE SRR RS RS SRR SR RS SRS R RS EEE SRS RS EEEEEEEEEEEEEEEEEEEERESRERESESES

Vendor Quote:

Vendor Nane: Tenera Rocky Flats, LLC

Descrip. OF Item- JCUSC Process |nplenentation Support
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Date of Quote - May 2000

Units - $663/ week

Unit Cost - 884 total hrs/52 weeks = 17 hours/week * $39/ hour (Tenera Labor Grade 5)
Quote Received by - M P. G aconini, JCUSC Division Manager, T117A, x7620

B R R R R R R R R R TR

Cost Element ll Department Curve Quantity | Units

A52 _[TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241S licusc Linear 663.00
\ 1.012.50IDollars
\ 334 80|Dollars

N %
Factors 4.96 hrs/wk financial trackina develooment 67.5 dollars/hr rate for sub-contractor

Line ltem GO3 - Office Supplies, Safety Equipment & Training

BOE

Resources

Line ltem G04
BOE

JCUSC nenbers)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.

Br eakdown of Estinmator Cost Data:

Item - Supplies

Units - 2 lots (1 Conpany Menbers and 1 Union Menbers - 4 persons per |lot)

Unit Cost - $1000/1ot ($250 * 4 menbers)

Unit Cost Adjustnent Factor - 75% (Conpany Lot Only)

Revi sed Unit Cost - $750 (Conpany Lot Only)

Basis for Adjustnent - Adjusted Down to reflect the reduction of 1 funded subcontractor support position from FYO0O.

Source of Estinmator Experience - General office supplies have been budgeted for at a rate of $250 per person (including Conpany,

Item Description: General use office supplies including printer paper, witing inplenments, note pads, |og books, calendars, etc.

Uni on and Subcontract or

Cost Element dll Department Curve Quantity | Units

ASC_|SUPPLIES 0000 |INONE K241s licusc Linear 174.00
Factors i i $ i idaes ¢ or

ASC_|SUPPLIES Jcusc | Linear \ 1.000.00lDollars |
Factors 4 Union Subcommittee members

A5C_|SUPPLIES [ 0000 INONE [ koa1s lacusc | Linear \ 750.00IDollars

3 Companv Subcommittee members

A5C_|SUPPLIES | 0000 INONE | koa1s lacusc | Linear \ 39.00IDollars
Factor i r 6.5 $ per black printer toner cartridae

A5C_|SUPPLIES 0000 _INONE | koa1s lacusc | Linear \ 130.00lDallars
F r i inters 65 $ per printer cartridae (recvcled)

A5C_|SUPPLIES 0000 INONE | koa1s lacusc | Linear \ 192.00lDallars
Factor ) Printer Cartridae pe $ i artri 3 Emplovees usina Laser Jet llI printers
|_asm ITRA A | o000 | inea | o.978.00lDollars
Factors 9978 4 Trips as auoted in BOE
’:iiﬁ_[MJSQ_E&EENﬁES—I_QQQO_[NQNE—LKZALS_LEgSQ—‘—LM \ 260.00lDollars
Eactors i i

ABR_|MISC EXPENSES 0000 |NONE [ koa1s lacusc | Linear \ 520.00[Dollars
Eactors i i i

ABR_|MISC EXPENSES 0000 |NONE [ koa1s lacusc | Linear \ 306.00[Dollars
Factors $ inki 6 L Irinkina water per month

ABR_|MISC EXPENSES 0000 |NONE Kk241s licusc Linear \ 225.00lDollars
Factors 5 bottles drinkina water per month 12 months per vear 3.75 $ per bottle drinkina water/month

- Vehicle Rental

safety issues.

Vendor Nane: Bill Brokaw, GSA Adnin. 331-CFM
Date of Quote: 2/24/1999
Quot e Received by: Cheryl Brockman, SS&E

Description of Item Esti mated: Lease of vehicle (GSA G40 Mni Van) for transportati on of JCUSC nmenbers around Site when reponding to or investigating Site
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G her Information: Lease ternms include nonthly |ease rate plus mileage
M | eage cal cul ated based on the average nonthly mleage from 10/01/97 To 09/30/98: 171.8 m/nonth (2061.6 miles total FY98).

Actual data for FYOO not available due to | ack of docunentation and mis-direction of |ease and fuel costs.

Resources Cost Element il Department Curve Quantity | Units
AsL_|RENTALS 0000 INONE k241s lacusc Linear 208.00
Factors 208 $ per month
AsL_|RENTALS | 0000 INONE | k2a1s lcusc | Linear \ 22.33|Dollars
Factors 0.13 dollars per mile per vendor auote 171.8 Averaae Monthlv mileaae
Line Item G15 - JCUSC Historical Records Archiving
BOE Source of Estinmator Experience: The nunber of records to be archived is equal to the nunber of records received during the target years. |In this case FY96

and FY97. Estinated effort associated with this activity is based on simlar activities perfornmed during FY98/ FY99. The estinmator, Karen Ashcraft, directly
coordi nated past record archiving activities and has determi ned the |level of support based on personal experience, interview wth subcontractor personnel,
and the availbility of process inplenmentation tools such as an automated Record | ndex Generator in the JCUSC Dat abase.

Description of ItemEstimated: This itemestimtes the | evel of support required to archive JCUSC records fromthe cal endar years 1996 and 1997.

Br eakdown of Estimator Cost Data:
Item Historical Records
Units: 422 Records
Unit Cost: .1 hr per record JCUSC | nvestigator Review
. 247 hr per record JCUSC subcontractor support ($39/hr)
.03 hr per record Site Records Managenent subcontractor support ($45/hr)
UC Adj Factor: NA
Adj. Unit Cost: NA
Reason for Adj: NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K241S |JCUSC Linear 0.10

Factors 0.1 Hours per safety record
EZSLLSQQRQEQNE—LME_MHERADMMBIRAIME&EBQEEJ_KZALS_DM—‘—LM \ 1.35/Dollars
Factors ivi bcont. Rate

ASH_|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K241S lICUSC [ Linear \ 7.81lDollars

Factors 0.24737 hours per safetv record 39 $ per hour subcont. Rate

0.80913 [SYS 0614001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 15.529.15|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 10.245.32lDollars
Factors 10245.3 Dollars
Activitv ID:  1HAB4JCUS2 Description: JCUSC FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ1 Field Concern Resolution 298.00|Concerns HC 6 1.818 39.252 Q0 Q 39,252 13.856 53.107
BO1 Receive/lnvestioate/Resolve Safetv Concerns 132.00/ea HC 20 2.628 76.885 [0] [0] 76.885 27.140 104.026
B02 Elevation of Concerns for Resolution 22.00|Elevated C | HC 27 590 24,386 Q0 Q0 24,386 8.608 32.994
C01 Caorrective Action Field Verifications 45.00|Verification | HC 4 194 6.056 [0] [0] 6.056 2.138 8.193
D01 Intearated Safetv Proaram Support 52.00|\weeks HC 19 995 30.125 (0] (0] 30.125 10.634 40.759 |
GO01 Process Oversiaht and Management Actions 52.00/wk HC 10 516 27.599 36.790 Q 64,389 9.743 74.132
G02 Business System Analvsis 52.00jwk VO 0 0 0 73.580 0 73.580 0 73.580
G03 Budaet Development and Analvsis 12.00/mo VO 0 0 0 18.254 0 18.254 0 18.254
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G04 Office Supplies. Computer Supplies. Safety 1.00|each EE 0 0 0] 2.384 0] 2.384 0 2.384
G05 Vehicle Rental 12.00mo HC 0 0 0 2.739 0 2.739 0 2.739
G06 Trainina/Travel 1.00leach VO 0 0 0 9.916 0 9.916 0 9.916
G15 JCUSC Historical Records Archivina 250.00|each EE 0 50 1.746 353 0] 2.098 616 2.715
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 63.030 63.030 0 63.030
Total for Activity IHAB4JCUS2: 6.790 206.048 144,014 63.030 413.092 72.735 485,827
Line Item AO1 - Field Concern Resolution
BOE Hi storical Data Source -
FY99: P& Reporting System Labor Actuals, FY99 COct98-Sep99, WAD 44, WAD et 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50, Cost El ement 750: 3167 hours
FY00: P& Reporting System Labor Actuals, FYOO Cct99- May0OO, WAD 44, WAD et 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50, Cost El ement 750: 1969 hours
Nurmber of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently |located in T117A. FY99 394
concerns (Cct-Sep); FYTDOO 168 concerns (Cct-My)
Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of informal (verbal/field) safety concerns
received by the JCUSC. The line itemquantity and total support in hours are based on two year averages. The BOE was devel oped by averagi ng the number of
verbal concerns and the nunmber of hours reported FY99, FYOO for this activity, determining the nunber of hours per safety concern, then distributing the
level of effort to support this activity across JCUSC nenbers.
EEEE SR SRS RS E SRR E RS R RS E SR SRS E SRR E R R R R R SRS EEEEREREREERERERREEREEEEEESESES
Br eakdown of Historical Data:
Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 nonths ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTDOO]/562 concerns = 9.4 hours/concern - 3 hrs Efficency inprovenents
Unit Quantity Adjustment Factor - -11.6%
Revised Unit Quantity - 337 * (.884) = 298
Basis for Adjustment - Decrease in verbal concerns expected based on Site Steel worker popul ation reduction planned to be renegotiated as part of new | abor
contract and site closure project progress
EEEE SR SRS SRS RS R RS E R SRS E SRS E SRR R R R SRS EEEEREREEEERRERRERREEREEEEEESESSES
Item - Level of Support per Union Committee Menber (K209H)
Units - 92.5% Percent of verbal concern support by Union Menbers (4916 hrs/5317 hrs)
Unit Cost - 92.5%of Verbal Concerns/4 Union Menbers = 23.2% Concer ns/ Menber
Unit Cost Adjustnment factor - +1%and Mnus 1 Union Menber
Basis for Adjustment - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Union and Conpany JCUSC nenbers by one person
each. Support for Verbal safety concerns will be the responsibility of Union nenmbers only. Additional percentage per Union nenber to offset |oss of support
from Conpany menbers.
EEEE SR SRS RS S SRS E RS R RS RE R SRS E RS EEE SRR R R R SRS EEEEREREEEERERRERREEREEEEESESES
Item - Level of Support per Conpany Conmittee Menber (K241S)
Units - 4.66% Percent of verbal concern support by Union Menbers
(401 hrs/5317 Total = 7.5%
Unit Cost - 7.5%of Verbal Concerns/2 Conpany Menbers = 3. 7% Concerns/ Menber
Unit Cost Adjustnment factor - -3.7%
Revi sed Unit Cost - 0% support by Conpany nenbers
Basis for adjustment - As a result of dramatic staff reduction, remaining conpany nmenber (Co-Chair/Manager) wll be unable to support this activity.
Responsibility will be transferred to Union nenbers and PCCs.
EEEE SR SRS S SRR E RS R RS E RS RS E SRS R R R R R R R SRS EEEERERERRERERRERREEREEESEESESES
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c080_|PLUMBERS AND PIPEFITTERS KH10H [EESH&O Steelworkers Linear 2.03

BOE

2.03lHours
\ 2.03lHours

Factors 6.4 Hours per field resolution 0.3178 % of total addressed bv Union
Line Item BO1 - Receive/lnvestigate/Resolve Safety Concerns

Hi storical Data Source -
FY99 P& Reporting System Labor Actuals, WAD 44, WADI et 1.1.08.02.01.28, Charge Number NF241B00, Cost El enent 750: 3605 hours actual

FYOO P& Reporting System Labor Actuals, WAD 44, Wadl et 1.1.08.02.01.28, Charge Number NF241B00, Cost El enent 750: 2344 hours actual (Cct 1999 - May 2000)
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Nurmber of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently | ocated
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTDOO 49 concerns (Cct-Feb)

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of formal witten safety concerns received
by the JCUSC. The line itemquantity is based on a 4 year average (FY97-FY00). The BOE was devel oped by determ ning the nunber of hours per safety concern,
then distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R TR E]

Br eakdown of Historical Data:

Item - Resolution of Witten Safety Concerns

Units - 149 Witten Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTDOO0)/44 no]

Unit Cost - 36.27 hrs[5949 hrs FY99/FYO0 / 166 concerns)]

Unit Adjustnent Factor- -13.67 hours and -10% qty

Revised Unit - 22.6 hours and 132 concerns

Basis for Adjustment - Approxinate 38% cost efficiency due to automated concern tracking system 10% (5% per year FYOl/FY02) reduction in nunber of verbal
concerns due to increase conmuni cation between supervision and floor workers.

B R R R R R R R R R R TR

Item - Level of Support per Union Sub-Comnittee Menber (K209H)
Unit - 46.8%of total activity support provided by Union Menbers
Unit Cost - 46.8% 3 uni on subconm ttee nmenbers = 15. 6% support/Uni on nenmber
UC Adj ustment Factor - 6% 3 = 2% each
Revi sed Unit Cost - 17.6% (15.6% + 2%
Basis for Adjustment - Additional work effort from Conpany Subcommittee Menber as result of reduction in Conpany personnel .
EEEE SR SRS SRS RS R RS E R SRS E SRS E SRR R R R SRS EEEEREREEEERRERRERREEREEEEEESESSES
Item - Level of Support by Conpany Menbers
Unit - 53.2%of total activity support provided by Conpany Menbers
Unit Cost - 53.2%* 85% = 45. 2% support by Conpany Subconmi ttee Menber
53.2%* 15% = 8.0% support by Conpany Co- Chair
UC Adj ustment Factor - -6% Conpany Subcommittee Menber Only
Revi sed Unit Cost - 39.2% (45.2% 6%
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Conpany representatives. Wrk effort transferred to Union Representatives.

B R R R R R R R R R R R TR

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €080 |PLUMBERS AND PIPEFITTERS KH10H |EESH&O Steelworkers Linear 3.53
Eactors 22.6 hours per safetv concern 0.156 % of activitv suoported bv Union
750 |STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k2415 licusc | Linear 4.81lHours |
0 0 ivi pa
A eelworkers | Linear ‘ 5 79|Hours |
0
A eelworkers | Linear ‘ 5 79|Hours |
Factors 22.6 hrs per concern 0.256 % of line item support provided bv
Line Item BO2 - Elevation of Concerns for Resolution
BOE FY99: P& Reporting System FY98 Cct 98- Sep99, WAD 44, WAD et 1.1.08.02.01.01, Charge Nunmber NF813000 and NF816000, Cost El ement 750, Co-Chairs: 784.4 hours

actual total
FYO0 P& Reporting System FY99 Cct 99- May00, WAD 44, WADI et 1.1.08.02.01.28, Charge Nunber NF241B00, Cost El ement 750/010, Co-Chairs: 233 hours actual

Nunber of El evated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A.
16% of the safety concerns are historically el evated.

Item Desc: The itemestimated below is the nunber of hours required to support the investigation and resolution of formal witten safety concerns that have
been el evated to the JCUSC Co-Chairs for Resolution. The BCE was devel oped by cal cul ating the percentage of concerns el evated over two-years, totaling the
nunber of hours reported FY98 and FY99 for this activity, calculating the nunber of hours per elevated safety concern, then distributing the |evel of effort
to support this activity between JCUSC Co- Chairs based on historical percentage of effort.

T E

Br eakdown of Historical Data:

Item - Resolution of Elevated Witten Safety Concerns
Units - 23 Elevated Concerns (141 FYOL concerns * 16%
Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 el evated concerns = 26.8 hrs per concern
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Unit Adjustnment Factor- None
Revi sed Units- N A
Basis for Adjustment - NA
EEEE SR SRS RS E SRS E RS R RS R SRS SRR R R R R R R R SRS EEEEREREEEERERERREEREEEESEESESSES
Item - Level of Support by Union Co-Chair (K209H) and Conpany Co- Chair (K241S)
Units - 100% of El evated concerns
Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Union Co-Chair
1017.4 hours total/629.05 Conpany Co-Chair H's = 61.8% Conpany Co- Chair
UC Adj ustment Factor: None
Revi sed Unit Cost - NA
Basis for Adjustment - NA
EEEE SR SRS S SRR E RS RS E R E SRS SRR E R R R R R R SRS EEEEREREREERERERREEREEEEEESESSES
Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE C080 |PLUMBERSAND PIPEFITTERS KH10H |EESH&O Steelworkers Linear 10.24|Hours
Factors 9 i tv concern
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) | K241S |.](‘U§(‘ Linear ‘ 16 R6|H0urs
Factors 26.8 hours per elevated safetv concern 0.618 % of Total Effort Performed bv

- Corrective Action Field Verifications

Hi storical Data Source -
P& Reporting System Labor Actuals, FY97; FY98; FY99; FY0O0, WAD 44, WAD et 1.1.08.02.01.01, Charge Number NF814000, Cost El ement 750: 1698 hours actual

Nunber of corrective action verifications performed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager
currently located in T117A. FY97- FYOO 271 verifications

Item Desc: The itemestimated below is the nunber of hours required to support the verification of inplementation of corrective actions as outlined in JCUSC
safety concerns resolution agreements. The line itemquantity is based on: 80% conpletion of the total nunber of verifications pending per year.

Approxi mately one-third of new resolved safety concerns will require verification. 1In addition, a backlog of 13 pending verifications is expected at the

begi nni ng of FYO02. The BCE was devel oped by determining the average nunber of hours per verification, then distributing the |level of effort to support this
activity across JCUSC nenbers.

R R

Br eakdown of Historical Data:

Item- Verification of concern resolution agreenents
Units - 45 Verifications (((132 new* .333)+ 13 backl og) * 80% conpl eti on)
Unit Cost - 1698 hours/271 verifications = 6.3 hours per verification
UC Adj ustnent Factor- - 2 hours per verification
Revi sed Unit Cost- 4.3 hours per verification
Basi s for Adjustnent - Cost efficiency gain in FY99/FY00 due to automated verification forms and notification of failed verfications and pending checklists
EEEEEEEEE SRS RS EEEEEEEEEEEEE SRR RS RS SRR SRR RS SRR RS SRS SRS RS EEEEEEEEEEEEEEEEEEEERESRESRESESES
Item - Level of Support per Union Menbers
Unit - 69.3%of total activity support provided by Union Menbers
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Uni on
69. 3% 3 uni on subcomm ttee nmenbers = 23. 1% support/ Uni on nmenber
UC Adj ustnment Factor - None
Revi sed Unit Cost - NA
Basis for Adjustnent - NA
EEEEEEE SRS E SRS EEEEEEEEEEEEE SRR RS RS SRR SRR S SRS RS EEE SRS EEEEEEEEEEEEEEEEREEEEEERESRERESRESES
Item - Level of Support by Conpany Menbers
Unit - 30.7%of total activity support provided by Conpany Menbers
Unit Cost - 521 Conpany hours / 1698 Total Hours = 30.7% support by Conpany Menbers
UC Adj ustnment Factor - None
Revi sed Unit Cost - NA
Basis for Adjustnent - NA

R Y

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K241S |JCUSC Linear 1.32IHours
Factor 0.30 % of verification activiti ed 4 i erificati

eelworkers Linear ‘ 1 49|Hours |

Factors 0.3465 % of total addressed bv sub- 4.3 hours per field verification of
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Activitv | D: 1HAB4JCUS2 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KH10H |EESH&O Steelworkers | Linear 1.49|Hours
Factors 0.3465 % of total addressed bv sub- 4.3 hours per field verification of
Line Item DO1 - Integrated Safety Program Support
BOE Hi storical Data Source -

P& Reporting System Labor Actuals, FY99-FYOO (to May00), WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF815000, Cost El enent 750: 1930 hours actual

Item Desc: The itemestinmated bel ow is the nunber of hours required to support Site Integrated safety progranms (ISP) by the JCUSC. The line itemquantity
is based on the number of weeks per year (52). The BCE was devel oped by determining the nunmber of |SP hours support per week (Based on a 79 week avg. Sep98-
May00), then distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R R R R R R T x]

Br eakdown of Historical Data:

Item- Integrated Safety Program Support

Units - 52 Weeks

Unit Cost - [1930 hrs/ 79 weeks] = 24.4 hours/week
UC Adj ustment Factor- None

Revised Unit Cost- N A

Basis for Adjustment - NA

B R R R R R R R TR

Item - Level of Support per Union Menber (K209H)and (S156H RPAC nenber)

Unit - 57% (1100/1930) of activity support provided by Union Menbers

Unit Cost - 57%5 union nenbers = 11. 4% support/ Uni on nmenber

UC Adj ustnment Factor - Mnus 1 Union Menber and M nus RPAC Representative

Revi sed Unit Cost - 57% 3 Union Menbers = 19% nenber

Basis for Adjustnment - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Union JCUSC nenbers to three. RPAC conmittee
Uni on representative will no |onger be supported by this Wadlet.

EEEE SR SRS S S E SRR E RS E RS EE RS RS E SRS E R R R R R SRS EEEEREREEEERERERREEREEEEEESESSES

Item - Level of Support by Conpany Menbers

Unit - 43% (830/1930) of activity support provided by Conpany Menbers

Unit Cost - 43% 2 conpany nenbers = 21.4% support/ Conpany nenber

UC Adj ustnment Factor - Mnus 1 Conpany Menber

Revised Unit Cost - 21.4%

Basis for Adjustment - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Conpany JCUSC nenbers by one. Support by | ost
menber will not be made up by renmining nenbers.

B R R R R R R R R R R R TR

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C080 |PLUMBERS AND PIPEFITTERS KH10H |EESH&O Steelworkers Linear 4.64|Hours
9 % Activi i 0-Chai 4.4 Hrs/wee ing attendance &

4 64|H0urs |

H ‘ 4 64|H0urs |
Factors 0.19 % Activitv Support by Union 244 Hrs/week meetina attendance &
Line Item GO1 - Process Oversight and Management Actions
BOE Hi storical Data Source -
P& Reporting System Labor Actuals, FY98-FY00 (Cct97-May00), WAD 44, WAD et 1.1.08.02.01.01, Charge Number NF817000/ NF241@(00, Cost El ement 750: 2083 hours
act ual

Item Desc: The itemestimated below is the nunber of hours required to support process oversight activities and to address managenent actions by the JCUSC
Manager. The line itemquantity is based on the nunber of weeks per year (52). The BCE was devel oped by determ ning the avaerage nunber of hours of support
per week (Based on a 131 week avg. FY98-FY00 May).

Data Anal ysis and reporting for this activity is performed by sub-contracted services. Work will be conpleted in accordance with an approved statenment of
work using a fixed unit rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performing activity in FYO0O (Tenera,
LLC.) Hourly rates are based on rates published for FYO0 in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estinates
can be obtained fromthe Statement of Work (task order) covering this work, or fromthe JCUSC Manager in T117A

R e R R R R R

Br eakdown of Historical Data:
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - JCUSC Process Oversight support by Manager
Units - 52 Weeks
Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/ week
UC Adj ustment Factor- .625
Revised Unit Cost- 9.93 = 15.9 * 625
Basis for Adjustment - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Union JCUSC nenbers to five fromeight (62.5%
thus reducing the amount of nanagenent oversight effort
EEEE SR SRS S SRR E RS R R R E SRS S SRR E SRR R R R R R SRS EEEERERERRERERERREEREEEEEESEESSES
Vendor Nane - Tenera Rocky Flats LLC
Descr. O lItem- JCUSC Process Oversight support by Subcontractor
Date of Quote - May 2000
Units - $707.50/ week
Unit Cost - 520 total hrs/52 weeks = 10 hours/week * $70.75/hour (Tenera Labor G ade 7)
Quote Received By - M P. G aconini, JCUSC Division Manager, T452B, x7620
EEEE SR SRS S SRR E RS R R E R SRS E RS EE R R R R R R R SRS EEEERERERERRERERREEREEEEEESESSES
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) k241s licusc Linear 9.93
a 9.9 hours pe meetin )
3 \ 707.50[Dollars
Factors 70.75  dollars/nour averaae burdened rate 10 hours per week report develooment
Line Item GO2 - Business System Analysis
BOE Item Desc: The itemestinmated bel ow is ambunt of support required to devel op and maintain Business Systemtools and reporting mechanisns as well as perform
data analysis related to JCUSC activities. The line itemquantity is based on the nunber of weeks per year (52). The BOE was devel oped by deternining the
average nunber of hours of support per week.
Busi ness and process anal ysis perforned by sub-contracted services work will be conpleted in accordance with an approved statenment of work using a fixed unit
rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performng activity in FY99 (Tenera, LLC.) Hourly rates are
based on rates published for FYOO in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estimtes can be obtained from
the Statenment of Work (task order) covering this work, or fromthe JCUSC Manager in T117A
EEEE SR SRS SRS RS E R RS R RS E RS RS EE RS R R R R R SRS E SRS EREREEEEREREEREEREEEEEEEESEES]
Vendor Quot e:
Vendor Nane: Tenera Rocky Flats, LLC
Descrip. O Item- JCUSC Business System Anal ysis & Project Controls Support
Date of Quote - May 2000
Units - $1521. 12/ week
Unit Cost - 1118 total hrs/52 weeks = 21.5 hours/week * $70. 75/ hour (Tenera Labor Grade 7)
Quote Received by - M P. G aconini, JCUSC Division Manager, T117A, x7620
EEEE SR SRS S SRS E R R RS E RS RS E R EEE R R R R R SRS EEEEEEREREEEERERERREEREEEEESESES
Resources Cost Element il Department Curve Quantity | Units
A52 [TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241S liCUSC Linear
Factors 20 hours per week business and 70.75 dollars/hour averaae burdened rate
Line Item GO3 - Budget Development and Analysis
BOE Item Desc: The itemestinmated bel ow is ambunt of support required to devel op and nonitor the JCUSC organi zati onal budget. The line itemquantity is based on
the nunmber of nonths per year (12). The BCE was devel oped by determining the average nunber of hours of support per week.
Budget Devel oprent and anal ysis perfornmed by sub-contracted services work will be conpleted in accordance with an approved statenent of work using a fixed
unit rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performng activity in FY99 (Tenera, LLC.) Hourly rates
are based on rates published for FYOO in FY99 and have been accelerated to allow for inflation. Details of the activity tasks, deliverables, and hour
estimates can be obtained fromthe Statenent of Work (task order) covering this work, or fromthe JCUSC Manager in T452B.
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Vendor Quote:
Vendor Nane: Tenera Rocky Flats, LLC
Descrip. O Item- JCUSC Budget Devel opment and Anal ysis Support
Date of Quote - Mar 1, 1999
Units - $1512.13/nonth
Unit Cost - 258 total hrs/12 nmonths = 21.5 hrs/nont h*$70. 75/ hr (Tenera Labor G ade 7)
Quote Received by - M P. G aconini, JCUSC Division Manager, T452B, x7620
EEEE SR SRS S SRS E SRR SRR SRS S E RS E SRR SRR R R R R SRS EEEEREREREERERRERREEREEEEESESSES
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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ActivityID:  1HAB4JCUS? Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsInFY *
[ as2 [TENERA | P170 [OTHER ADMINISTRATIVE & PROFE | K241 licusc Linear [ 1521.13Dollars
Factors 70.75  dollars/hr published rate for sub- 215 hrs/mo financial trackina develobment
Line Item G04 - Office Supplies, Computer Supplies, Safety
BOE Source of Estinmator Experience - Ceneral office supplies have been budgeted for at a rate of $250 per person (including Conpany, Union and Subcontractor

JCUSC nenbers)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.
Item Description: General use office supplies including printer paper, witing inplenments, note pads, |og books, calendars, etc.
Br eakdown of Estimator Cost Data:

Item - Supplies

Units - 2 lots (1 Conpany Menbers (2 persons) and 1 Union Menbers (3 persons)
Unit Cost - $500/ Conpany |ot ($250 * 2 menbers)$750/ Union |ot ($250 * 3 menbers)
Unit Cost Adjustnment Factor - N A

Revised Unit Cost - NA

Basis for Adjustment - NA

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K241s licusc Linear 260.00
Factors i i i i 6 $ per orinter cartridae (Recvcled)
K241S lacusc | Linear \ 500.00[Dollars |
Factors 2 Companyv Subcommittee members
ASC_|SUPPLIES [ o000 INONE | k2415 licusc | Linear \ 174.00[Dollars
- - - - .
A5C |SUPPLIES 0000 INONE K241S |JCUSC | Linear ‘ 39.00IDollars
i $ per black printer toner cartridae
\ 750.00|Dollars
\ 225.00/Dollars
\ 130.00IDollars
! ee \ 306.00/Dollars
Factors 12 months per vear 3.75 $ per bottle of drinkina water 6.8 bottles drinkina water per month
Line Item GO5 - Vehicle Rental
BOE Description of Item Esti mated: Lease of vehicle (GSA G40 Mni Van) for transportati on of JCUSC nmenbers around Site when reponding to or investigating Site
safety issues.
Vendor Nane: Bill Brokaw, GSA Adnin. 331-CFM
Date of Quote: 2/24/1999
Quot e Received by: Cheryl Brockman, SS&E
O her Information: Lease terms include nonthly |ease rate plus nileage
M | eage cal cul ated based on the average nonthly mleage from 10/01/97 to 09/30/98: 171.8 m/nonth (2061.6 mles total FY98)
M | eage adjusted down to 155.6 mi/nonth to stay within established Wadl et target.
Actual data for FYOO not avail able due to I ack of docunentation and mis-direction of |ease and fuel costs.
Resources Cost Element il Department Curve Quantity Units
ASL_|RENTAL 0000 INONE KH10H |[EESH&O Steelworkers Linear 20.23Dallars
Factors 64 g ileaq Jolla ile r endor quote
AS5L_|RENTALS 0000 INONE KH10H |EESH&O Steelworkers | Linear ‘ 208.00|Dollars
Factors 208 $ per month
Line Item GO6 - Training/Travel
BOE Hi storical Data source - P& Report "ODC Actuals from Cct-97 Thru Sep-98" for cost el enent A5MD430 (Travel), A5MD431 (Registration Fees) and A5MD433 (Per
diem.

Item Desc - Travel
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Activity 1D: 1HAB4JCUS2 : ' . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item Travel

Units: 1

Unit Cost - $10173

Unit Cost Adjustment Factor - -$257.50

Revised Unit Cost - $9915.50

Basis for Adjustment - Unit cost adjusted down to costs of 3 planned trips per vendor quotes cited below. Dates and |ocations are specified only for
pl anni ng purposes. For additional breakdown of travel costs, see the JCUSC Budget Backup file |ocated in T452B.

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $3409. 00

Quot e Received By - Jeannie Jeffress (3/9/99)

Item bei ng Quoted - August Safety Training Methods Atlanta GA

G her Info - Quote includes avg air fare, perdiemand car rental ($1370 Registration)
Availability - NA

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $2771

Item being Quoted - July Safety Training Met hods Al buguerque NM

G her Info - Quote includes avg. air fare, perdiemand car rental ($1095 Registration)
Availability - NA

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $3735.50

Quot e Received By: Jeannie Jeffress (3/9/99)

Item bei ng Quoted - May Fundanental s of Ind. Hygi ene Training San Francisco CA

G her Info - Quote includes avg. air fare, perdiemand car rental ($1370 Registration)
Availability - NA

Resources Cost Element il Department Curve Quantity | Units
o000 vone — [wemslbeuse | iinear |
Factors 9915.5 Trainina as auoted bv vendor

Line Item G15 - JCUSC Historical Records Archiving

BOE Source of Estinmator Experience: The nunber of records to be archived is equal to the nunber of records received during the target years. |In this case FY96
and FY97. Estinated effort associated with this activity is based on simlar activities perfornmed during FY98/ FY99. The estinmator, Karen Ashcraft, directly
coordi nated past record archiving activities and has determi ned the |level of support based on personal experience, interview wth subcontractor personnel,
and the availbility of process inplenmentation tools such as an automated Record | ndex Generator in the JCUSC Dat abase.

Description of ItemEstimated: This itemestimtes the | evel of support required to archive JCUSC records fromthe cal endar years 1998 and 1999.

Br eakdown of Estimator Cost Data:
Item Historical Records
Units: 250 Records
Unit Cost: .2 hr per record JCUSC | nvestigator Review
.03 hr per record Site Records Managenent subcontractor support ($47/hr)
UC Adj Factor: NA
Adj. Unit Cost: N A
Reason for Adj: NA

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K241S |JCUSC Linear 0.20
Fictors 0.2 Hours per safetv record
Factors 0.03 hours records archivina support 47 $ per hour subcont. Rate.
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 43.272.00
E r S

rtment | Linear 19.757.93IDollars

Factors 19757.9 Dollars
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Activitv | D: 1HAB4JCUS3 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1HAB4JCUS3 Description: JCUSC FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
A01 Field Concern Resolution 99.00/ea HC 6 634 13.812 0 0 13.812 4.779 18.592
BO1 Receive/lnvestioate/Resolve Safetv Concerns 124.00lea HC 11 1.406 61.327 0 0 61.327 21.219 82.546
BO2 Elevation of Concerns for Resolution 10.00/ea HC 27 268 11.084 [0] [0] 11.084 3.835 14.920
C01 Corrective Action Field Verifications 42.00lea HC 4 181 5.692 Q0 Q0 5.692 1.969 7.661
D01 Intearated Safetv Proaram Support 52.00jwk HC 8 417 17.734 [0] [0] 17.734 6.136 23.870
GO01 Process Oversiaht and Management Actions 52.00/wk HC 7 352 18.789 36.790 Q0 55.579 6.501 62.080
G02 Business System Analvsis 52.00|wk VO 0 0 0 44,148 0 44,148 0 44,148
G03 Budaet Development and Analvsis 12.00mo VO 0 0 0] 9.764 Q0 9.764 0 9.764
G04 General Office Supplies. Safetv Eauipment 1.00lea EE 0 0 0 1.267 (0] 1.267 (0] 1.267
G05 Trainina/Travel 1.00/ea VO 0 0 0 3.107 0 3.107 0 3.107
G15 JCUSC Historical Records Archivina 300.00|each EE 0 0 0] 2.573 Q0 2.573 0 2.573
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 74.815 74.815 0 74.815
Total for Activity IHAB4JCUS3: 3.257 128.439 97.648 74.815 300,901 44.440 345.341

Line Item AO1 - Field Concern Resolution

BOE Hi storical Data Source -
FY99: P& Reporting System Labor Actuals, FY99 COct98-Sep99, WAD 44, WAD et 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50, Cost El ement 750: 3167 hours

FY00: P& Reporting System Labor Actuals, FYOO Cct99- May0OO, WAD 44, WADl et 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50, Cost El ement 750: 1969 hours

Nurmber of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently |located in T117A. FY99 394
concerns (Cct-Sep); FYTDOO 168 concerns (Cct-My)

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of informal (verbal/field) safety concerns
received by the JCUSC. The line itemquantity and total support in hours are based on two year averages. The BOE was devel oped by averagi ng the number of
verbal concerns and the nunmber of hours reported FY99, FYOO for this activity, determining the nunber of hours per safety concern, then distributing the
level of effort to support this activity across JCUSC nmenbers.

B R R R R R R R R TR

Br eakdown of Historical Data:

Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 nonths ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTDOO]/562 concerns = 9.4 hours/concern - 3 hrs Efficency inprovenents
Unit Quantity Adjustment Factor - -70.64%
Revi sed Unit Quantity - 337 * (.2936) = 99
Basis for Adjustment - Decrease in verbal concerns expected based on Site Steelworker popul ation reduction planned to be renegotiated as part of new | abor
contract and site closure project progress
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Item - Level of Support per Union Committee Menber (K209H)
Units - 92.5% Percent of verbal concern support by Union Menbers (4916 hrs/5317 hrs)
Unit Cost - 92.5%of Verbal Concerns/4 Union Menbers = 23.2% Concer ns/ Menber
Unit Cost Adjustment factor - +1%and Mnus 1 Union Menber
Basis for Adjustment - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Union and Conpany JCUSC nenbers by one person
each. Support for Verbal safety concerns will be the responsibility of Union nenmbers only. Additional percentage per Union nenber to offset |oss of support
from Conpany menbers.
EEEE SR SRS S S EEE R RS R RS E SR SRS E SRS E R R R R R R SRS EEEEREREERERERRERREEREEEESEESESSES
Item - Level of Support per Conpany Conmittee Menber (K241S)
Units - 4.66% Percent of verbal concern support by Union Menbers
(401 hrs/5317 Total = 7.5%
Unit Cost - 7.5%of Verbal Concerns/2 Conpany Menbers = 3. 7% Concerns/ Menber
Unit Cost Adjustnment factor - -3.7%
Revi sed Unit Cost - 0% support by Conpany nenbers
Basis for adjustment - As a result of dramatic staff reduction, remaining conpany nmenber (Co-Chair/Manager) wll be unable to support this activity.
Responsibility will be transferred to Union nenbers and PCCs.

B R R R R R R R R TR

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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Activitv | D: 1HAB4JCUS3 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |STRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KH10H [EESH&O Steelworkers | Linear 6.40|Hours
Factors 6.4 Hours per field resolution 1 % of total addressed bv Union Co-
Line Item BO1 - Receive/Investigate/Resolve Safety Concerns
BOE Historical Data Source -

FY99 P& Reporting System Labor Actuals, WAD 44, WADI et 1.1.08.02.01.28, Charge Number NF241B00, Cost El enent 750: 3605 hours actual
FYOO P& Reporting System Labor Actuals, WAD 44, Wadl et 1.1.08.02.01.28, Charge Number NF241B00, Cost El enent 750: 2344 hours actual (Cct 1999 - May 2000)

Nurmber of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently | ocated
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTDOO 49 concerns (Cct-Feb)

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of formal witten safety concerns received
by the JCUSC. The line itemquantity is based on a 4 year average (FY97-FY00). The BOE was devel oped by determ ning the nunber of hours per safety concern,
then distributing the level of effort to support this activity across JCUSC nenbers.
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Br eakdown of Historical Data:

Item - Resolution of Witten Safety Concerns

Units - 149 Witten Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTDOO0)/44 nv]

Unit Cost - 36.27 hrs[5949 hrs FY99/FYO0 / 166 concerns)]

Unit Adjustnent Factor- -13.67 hours and -15% qty

Revised Unit - 22.6 hours and 124 concerns

Basis for Adjustment - Approxinate 38% cost efficiency due to automated concern tracking system 15% (5% per year FYOl/FY03) reduction in nunber of verbal
concerns due to increase conmuni cation between supervision and floor workers.

B R R R R R R R R R TR

Item - Level of Support per Union Sub-Comnmittee Menber (K209H)
Unit - 46.8%of total activity support provided by Union Menbers
Unit Cost - 46.8% 3 uni on subconm ttee nmenbers = 15. 6% support/Uni on nenber
UC Adj ustment Factor - 6% 3 = 2% each
Revi sed Unit Cost - 17.6% (15.6% + 2%
Basis for Adjustment - Additional work effort from Conpany Subcommittee Menber as result of reduction in Conpany personnel .
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Item - Level of Support by Conpany Menbers
Unit - 53.2%of total activity support provided by Conpany Menbers
Unit Cost - 53.2%* 85% = 45. 2% support by Conpany Subconmi ttee Menber
53.2%* 15% = 8.0% support by Conpany Co-Chair
UC Adj ustment Factor - -6% Conpany Subcommittee Menber Only
Revi sed Unit Cost - 39.2% (45.2% 6%
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Conpany representatives. Wrk effort transferred to Union Representatives.

B R R R R R R R R R R R TR

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C080 |PLUMBERS AND PIPEFITTERS KH10H |EESH&O Steelworkers Linear 3.53[Hours
Eactors 9 ivi i ety concern
750 _|STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) [ k2415 licusc | Linear \ 7.82lHours |
Factors 22.6 hours per Safetv Concern 0.3458 9% Activitv Support bv Companv Co-
Line Item BO2 - Elevation of Concerns for Resolution
BOE FY99: P& Reporting System FY98 COct98-Sep99, WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF813000 and NF816000, Cost El enent 750, Co-Chairs: 784.4 hours

actual total
FYOO P& Reporting System FY99 Cct 99- May00, WAD 44, WADI et 1.1.08.02.01.28, Charge Nunber NF241B00, Cost El ement 750/010, Co-Chairs: 233 hours actual

Nurmber of El evated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A
16% of the safety concerns are historically el evated

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the investigation and resolution of formal witten safety concerns that have
been el evated to the JCUSC Co- Chairs for Resolution. The BCE was devel oped by cal cul ating the percentage of concerns el evated over two-years, totaling the
nunber of hours reported FY98 and FY99 for this activity, calculating the nunber of hours per elevated safety concern, then distributing the level of effort
to support this activity between JCUSC Co-Chairs based on historical percentage of effort.

B R R R R R R R R T T E]

Br eakdown of Historical Data:
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ActivityID:  1HAB4JCUS3 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsIn FY *

Item - Resolution of Elevated Witten Safety Concerns

Units - 20 El evated Concerns (124 FYOL concerns * 16%

Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 el evated concerns = 26.8 hrs per concern

Unit Adjustnment Factor- 50%

Revi sed Units- 10 (20*.50)

Basis for Adjustment - Because all safety concerns will be addressed by the Co-chairs as the tow renmai ning JCUSC representatives, the nunber of concerns

elevated to Sr. Managenent for resolution will be reduced.

EEEE SR SRS S SRR E RS R R R E SRS S SRR E SRR R R R R R SRS EEEERERERRERERERREEREEEEEESEESSES

Item - Level of Support by Union Co-Chair (K209H) and Conpany Co- Chair (K241S)

Units - 100% of El evated concerns

Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Uni on Co-Chair
1017.4 hours total/629.05 Conpany Co-Chair H's = 61.8% Conpany Co- Chair

UC Adj ustment Factor - None

Revised Unit Cost - NA

Basis for Adjustment - NA

B R R R R R R R R R R TR

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €080 |PLUMBERS AND PIPEFITTERS KH10H |EESH&O Steelworkers Linear 10.24|Hours
a 60 i i - afety concern

\ 16.56/Hours |

NA
Factors 26.8 hours per elevated safetv concern 0.618 % of Total Effort Performed bv
Line Item CO1 - Corrective Action Field Verifications
BOE Hi storical Data Source -

P& Reporting System Labor Actuals, FY97; FY98; FY99; FY0O0, WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF814000, Cost El ement 750: 1698 hours actual

Nurmber of corrective action verifications perfornmed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC nanager
currently located in T117A. FY97-FY0O0 271 verifications

Item Desc: The itemestinmated bel ow is the nunber of hours required to support the verification of inplenentation of corrective actions as outlined in JCUSC
safety concerns resolution agreements. The line itemaquantity is based on: 80% conpl etion of the total number of verifications pending per year.

Approxi mately one-third of new resol ved safety concerns will require verification. |In addition, a backlog of 11 pending verifications is expected at the

begi nni ng of FY03. The BCE was devel oped by determ ning the average nunmber of hours per verification, then distributing the |evel of effort to support this
activity across JCUSC nenbers.

B R R R R R R R R R R R R R T E]

Br eakdown of Historical Data:

Item- Verification of concern resolution agreenents
Units - 42 Verifications (((124 new* .333)+ 11 backl og) * 80% conpl eti on)
Unit Cost - 1698 hours/271 verifications = 6.3 hours per verification
UC Adj ustnent Factor- - 2 hours per verification
Revi sed Unit Cost- 4.3 hours per verification
Basi s for Adjustnent - Cost efficiency gain in FY99/FY00 due to automated verification forms and notification of failed verfications and pending checklists
EEEEEEEEE SRS RS E SRR EEEEEEEEE SRR RS RS SRR SR RS SRS RS RS EE SRS RS EEEEEEEEEEEEEEEEEEEERESRERESESES
Item - Level of Support per Union Menbers
Unit - 69.3%of total activity support provided by Union Menbers
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Uni on
69. 3% 3 uni on subcomm ttee nmenbers = 23. 1% support/ Uni on menber
UC Adj ustnment Factor - None
Revi sed Unit Cost - NA
Basis for Adjustnent - NA
EEEEEEEEE SRS RS EEEEEEEEEEEEE SRR RS RS SRR SRR RS SRR RS EEE SRS RS SRR EEEEEEEEEEEEEEEEERESRERESESES
Item - Level of Support by Conpany Menbers
Unit - 30.7%of total activity support provided by Conpany Menbers
Unit Cost - 521 Conpany hours / 1698 Total Hours = 30.7% support by Conpany Menbers
UC Adj ustnment Factor - None
Revi sed Unit Cost - NA
Basis for Adjustnent - NA

R Y

Resources| Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1HAB40 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1HAB4JCUS3 Baseline Cost and Basis of Estimate WBSFilter  1HAB

Activity Filter  * SartsInFY *

750 |ISTRAIGH ME BASE C080 |PLUMBERS AND PIPEFITTERS KH10H [EESH&O Steelworkers | Linear 2.98|Hours
0 ho i ification o

Factors 0.307 % of verification activities supported 4.3 Hours per field verification of
Line Item DO1 - Integrated Safety Program Support
BOE Hi storical Data Source -

P& Reporting System Labor Actuals, FY99-FYOO (to May00), WAD 44, WADI et 1.1.08.02.01.01, Charge Nunber NF815000, Cost El enent 750: 1930 hours actual

Item Desc: The itemestinmated bel ow is the nunber of hours required to support Site Integrated safety progranms (ISP) by the JCUSC. The line itemquantity
is based on the number of weeks per year (52). The BCE was devel oped by determining the number of |SP hours support per week (Based on a 79 week avg. Sep98-
May00), then distributing the level of effort to support this activity across JCUSC nenbers.

B R R R R R R R R R R R R R TR E]

Br eakdown of Historical Data:

Item- Integrated Safety Program Support

Units - 52 Weeks

Unit Cost - [1930 hrs/ 79 weeks] = 24.4 hours/week
UC Adj ustment Factor- None

Revised Unit Cost- N A

Basis for Adjustment - NA

B R R R R R R TR

Item - Level of Support per Union Menber (K209H)and (S156H RPAC nenber)

Unit - 57% (1100/1930) of activity support provided by Union Menbers

Unit Cost - 57%5 union nenbers = 11. 4% support/ Uni on nmenber

UC Adj ustment Factor - M nus 3 Union Menbers

Revised Unit Cost - 11.4%

Basis for Adjustment - SS&E managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Union JCUSC nenbers to one. Support by
| ost menbers will not be made up by renmining nenber.

EEEE SR SRS S SRS E R R RS E RS RS E R EEE R R R R R SRS EEEEEEREREEEERERERREEREEEEESESES

Item - Level of Support by Conpany Menbers

Unit - 43% (830/1930) of activity support provided by Conpany Menbers

Unit Cost - 43% 2 conpany nenbers = 21.4% support/ Conpany menber

UC Adj ustnment Factor - Mnus 1 Conpany Menber

Revised Unit Cost - 21.4%

Basis for Adjustment - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Conpany JCUSC nenbers by one. Support by | ost
menber will not be made up by renmining nenbers.

B R R R R R R R R R R TR

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C080 |PLUMBERS AND PIPEFITTERS KH10H |EESH&O Steelworkers Linear 2.78

Fa 4.4 Hrs/w ina a ! & 0.114 % A 1oport b 0-Cha
| 750 IsTRAIGHTTIMEBASE | M020 ImaNA RADE 69
Factors 24.4 Hrs/week Meetina attendance & 0.215 % Activitv Support by Companv Co-
Line Item GO1 - Process Oversight and Management Actions
BOE Hi storical Data Source -
P&l R;eporti ng System Labor Actuals, FY98-FYO0 (Cct97-May00), WAD 44, WADl et 1.1.08.02.01.01, Charge Number NF817000/ NF241@00, Cost El ement 750: 2083 hours
act ual

Item Desc: The itemestinmated bel ow is the nunber of hours required to support process oversight activities and to address nanagenent actions by the JCUSC
Manager. The line itemquantity is based on the nunber of weeks per year (52). The BOE was devel oped by deternining the avaerage number of hours of support
per week (Based on a 131 week avg. FY98-FY00 May).

Data Anal ysis and reporting for this activity is perforned by sub-contracted services. Wrk will be conpleted in accordance with an approved statenent of
work using a fixed unit rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performng activity in FYOO (Tenera,
LLC.) Hourly rates are based on rates published for FYOO in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estimtes
can be obtained fromthe Statement of Work (task order) covering this work, or fromthe JCUSC Manager in T117A.

B R R R R R TR E]

Br eakdown of Historical Data:

Item - JCUSC Process Oversight support by Manager
Units - 52 Weeks
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WBS No:
Activitv | D:

Resources

Line Item G02
BOE

Resources

Line ltem GO3
BOE

Resources

1HAB40 Rockv Flats Closure Proiect Proiect Baseline Devl

1HAB4JCUS3 ; : . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/ week

UC Adj ustment Factor- .425

Revised Unit Cost- 6.76 = 15.9 * 425

Basis for Adjustment - Managenent anticipates renegotiation of Labor Agreenent resulting in the reduction of Union JCUSC nenbers to three fromeight (42.5%
remai ni ng) thus reducing the amount of nmanagenent oversight effort

EEEE SR SRS RS E SRR E RS R RS E RS RS E S EEE SRR R R R R SRS EEEEEEREREREERERERREEREEEEESESSES
Vendor Quote - May 2000

Vendor Nane - Tenera Rocky Flats, LLC

Item - JCUSC Data Anal ysis, Reporting and Response to Requests for |nformation

Units - $707.50/ week

Unit Cost - 520 total hrs/52 weeks = 10 hours/week*$70. 75/ hour (Tenera Labor G ade 7)
Quote Received By - M P. G aconini, JCUSC Division Manager, T452B, X7620

B R R R R R R R R R R R R R

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K241S |JCUSC Linear 6.76/Hours
ho pe meetin !

ACLOr
\ 707.50Dollars

& PRO
Factors 10 hours per week report develooment ~ 70.75 dollars/hour averaae burdened rate
- Business System Analysis

Item Desc: The itemestinmated bel ow is ambunt of support required to devel op and maintain Business Systemtools and reporting mechanisns as well as perform
data analysis related to JCUSC activities. The line itemquantity is based on the nunber of weeks per year (52). The BOE was devel oped by deternining the
average nunber of hours of support per week.

Busi ness and process anal ysis perforned by sub-contracted services work will be conpleted in accordance with an approved statenment of work using a fixed unit
rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performng activity in FY99 (Tenera, LLC.) Hourly rates are
based on rates published for FYOO in FY99 and are subject to change. Details of the activity tasks, deliverables, and hour estimates can be obtained from
the Statenment of Work (task order) covering this work, or fromthe JCUSC Manager in T117A

EEEE SR SRS S SRS E RS RS E RS E R SRR EE RS R R R R SRS E SRS EREREEEEREREEREREEEEEEEESEES]

Vendor Quote:

Vendor Nane: Tenera Rocky Flats, LLC

Descrip. O Item- JCUSC Business System Anal ysis & Project Controls Support

Date of Quote - May 2000

Units - $1415/ week

Unit Cost - 1040 total hrs/52 weeks = 20 hours/week * $70.75/ hour (Tenera Labor G ade 7)

Quote Received by - M P. G aconini, JCUSC Division Manager, T117A, x7620

B R R R R R R R R R R R R R R TR

Cost Element ill Department Curve Quantity | Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241S |.](‘U§(‘ Linear 849,00
Factors 12 hours per week business and 70.75 dollars/hour averaae burdened rate

- Budget Development and Analysis

Item Desc: The itemesti mated bel ow is ambunt of support required to devel op and nonitor the JCUSC organi zati onal budget. The line itemquantity is based on
t he nunber of nonths per year (12). The BCE was devel oped by determ ning the average nunber of hours of support per week.

Budget Devel opnent and anal ysis performed by sub-contracted services work will be conpleted in accordance with an approved statenment of work using a fixed
unit rate type of contract. Hours are based on vendor quotes received fromcurrent subcontractor performing activity in FY99 (Tenera, LLC.) Hourly rates
are based on rates published for FYOO in FY99 and have been accelerated to allow for inflation. Details of the activity tasks, deliverables, and hour
estimates can be obtained fromthe Statement of Wrk (task order) covering this work, or fromthe JCUSC Manager in T452B.

R R R EEEEE S SRS SRS EEEEEEEE RS RS RS SRS RS RS RS SRS R ER R R R R R EEREREEREREEEEEEEERESRERSES

Vendor Quote:

Vendor Nane: Tenera Rocky Flats, LLC

Descrip. O lItem- JCUSC Budget Devel opnent and Anal ysis Support

Date of Quote - Mar 1, 1999

Units - $9763. 50

Unit Cost - 11.5 hrs/month * 12 nonths * 70. 75/ hour (Tenera Labor Grade 7)

Quote Received by - M P. G acomni, JCUSC Division Manager, T452B, x7620

L TR

Cost Element ill Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241S |.](‘U§(‘ Linear 813.63|Dollars
Factors 115 hrs/mo financial trackina development 70.75 dollars/hr published rate for sub-
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WBS No:
Activitv | D:

Line ltem G04
BOE

Resources

BOE

Resources

imgigcu% Rockv Flats Closure Proiect \FI’\;;“S”;“ ijsAeE';“e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

- General Office Supplies, Safety Equipment

Source of Estinmator Experience - General office supplies have been budgeted for at a rate of $250 per person (including Conpany, Union and Subcontractor
JCUSC nenbers)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.

Item Description: General use office supplies including printer paper, witing inplenments, note pads, |og books, calendars, etc.
Br eakdown of Estimator Cost Data:

Item - Supplies

Units - $750

Unit Cost - $250 * 3 nenbers

Unit Cost Adjustnent Factor - NA
Revi sed Unit Cost - NA

Basis for Adjustnent - NA

Cost Element ill Department Curve Quantity | Units

A5C |SUPPLIES 0000 |NONE K241S |.](‘U§(‘ Linear 68.00]

Factors i 34 $ per cartridae Recvcled
A5C_|SUPPLIES [ 0000 INONE [ koa1s lacusc | Linear \ 39.00IDollars
Factors i i i for Color
A5C_|SUPPLIES 0000 INONE [ koa1s lacusc | Linear \ 750.00IDollars
Factors 3 Company Subcommittee members
A5C_|SUPPLIES [ 0000 INONE | koa1s lacusc | Linear \ 145.29]Dollars
0 1 1 1

acto $ per color toner cartridae
‘ 135.00IDallars
‘ 130.00IDallars

Factors 130 $ per pair
Line Item GO5 - Training/Travel

Hi storical Data source - P& Report "ODC Actuals from Cct-97 Thru Sep-98" for cost el enent A5MD430 (Travel), A5MD431 (Registration Fees) and A5MD433 (Per
dien.

Item Desc - Travel

Br eakdown of Historical Data:

Item Travel

Units: 1

Unit Cost - $10173

Unit Cost Adjustment Factor - -$7068

Revi sed Unit Cost - $3106.50

Basis for Adjustment - Unit cost adjusted down to costs of 2 planned trips per vendor quotes cited below. Dates and |ocations are specified only for

pl anni ng purposes. For additional breakdown of travel costs, see the JCUSC Budget Backup file located in T452B. The purpose of these trips is to conplete
the Closure Process as it applies to the JCUSC

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $1698.50

Quot e Received By - Jeannie Jeffress (3/9/99)

Item bei ng Quoted - May TRADE Conference Atlanta GA

G her Info - Quote includes avg air fare, perdiemand car rental ($0 Registration)
Availability - NA

Vendor Nane - Tanya, Carlson travel

Vendor Quote - $1408

I tem bei ng Quoted - Nov DCE HQ Briefing Washi ngton DC

G her Info - Quote includes avg. air fare, perdiemand car rental ($0 Regi stration)
Availability - NA

Cost Element ill Department Curve Quantity | Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE K241S |.](‘U§(‘ Linear 3.106.50|
Factors 3106.5 Travel as auoted bv vendor
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WBS No: LHABAO Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1HAB4JCUS3 : ' . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item G15 - JCUSC Historical Records Archiving
BOE Source of Estimator Experience: The nunber of records to be archived is equal to the nunber of records received during the target years. |In this case FY96
and FY97. Estimated effort associated with this activity is based on similar activities perforned during FY98/ FY99. The estimator, Karen Ashcraft, directly

coordi nated past record archiving activities and has determ ned the | evel of support based on personal experience, interviews with subcontractor personnel,
and the availbility of process inplenmentation tools such as an automated Record Index Generator in the JCUSC Dat abase.

Description of ItemEsti mated: This itemestimates the |evel of support required to archive JCUSC records fromthe cal endar years 2000 thru 2003.

Breakdown of Estimator Cost Data:
Item Historical Records
Units: 250 Records
Unit Cost: .1 hr per record JCUSC Subcontractor support ($70.75/hr)
.03 hr per record Site Records Managenent subcontractor support ($50/hr)
UC Adj Factor: NA
Adj. Unit Cost: NA
Reason for Adj: NA

Resources Cost Element ill Department Curve Quantity | Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K241S |.]CUSC Linear 7.0
Factors fetv record 70.75  $ per Hour Subcont. Rate
A55_|SOURCE ONE [ P170 IOTHER ADMINISTRATIVE & PROFE | K241S |ICUSC Linear \ 1.50lDollars
Factors 0.03 hours records archivina support 50 $ per hour subcont. Rate.
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 54.069.46/Dollars

Factors IS
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Denartment | Linear | 20.745.38lDollars |

Factors 20745.4 Dollars

WBS No: _1HAB50 Title: Respirator Fit and CBT
Activity ID:  1HAB10RFP2 Description: Respirator Fit Test/CBT FY-00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Resbirator Fit Testina & CBT 1.00leach HC 0 0 0 59.771 0 59.771 0 59.771
Total for Activity IHAB1ORFP2: 0 0 59.771 0 59.771 0 59.771

Line Item 001 - Respirator Fit Testing & CBT
BOE Hi storical Data Source - Based on historical experience for operation of the respirator fit test chanber and conputer based Training (CBT)for FY 1998 and FY
1999 and trends in site demands associated with the FY 2006 cl osure plan for known quantities of respirators, respirator maintenance, supplies and
consumabl es. The subcontracted staff (A5H) budget is based on the nunber utilized in FY99 as a conparable workload is anticipated. FY99 rates for these
staff is also used for the BCE.
Item Desc - Respirator Fit Test Chanber
Breakdown of Historical Data:
Item - Respirator Fit Technician/ CBT Labor
Units - 1 ea.
Unit Cost - $40,642.20 (A5H)

Item - Respirator Fit Technician/ CBT Labor
Units - 1 ea.
Unit Cost - $27,095 (A5H)

Item - Equi pnent Mai ntenance (Portacount)
Units - 4 ea.
Unit Cost - $3,317.00 (A5H)

Item - Purchase replacenent respirators & Cannisters
Units - 229 ea.

Unit Cost - $150.00 (A5H)

Total cost of replacenent respirators = $34, 350
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WBS No: 1HABS0 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1HAB10ORFP2 . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Al cohol, consumabl es and supplies
Units - 1 ea.
Unit Cost - $6,120.00 (A50)
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE D114s |pCl Linear 3.280.00
FE 6120 Dollars 0.53595 --- FY00 Ma a alue Factor
Factors 105404 Dollars 0.53595 --- FY00 Mav Earned Value Factor
Activity ID:  1HAB10RFT1 Description: Respirator Fit Test/CBT FY01-03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
001 Respirator Fit Testina & CBT FY01-FY03 3.00/each HC 0 0 0 395.430 0 395.430 0 395.430
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 58.960 58.960 0 58.960
Total for Activity IHAB1ORFT1: 0 0 395.430 58.960 454.390 0 454.390
Line Item 001 - Respirator Fit Testing & CBT FY01-FY03

BOE Hi storical Data Source - Based on historical experience for operation of the respirator fit test chanber and conputer based Training (CBT)for FY 1998 and FY
1999 and trends in site demands associated with the FY 2006 closure plan for known quantities of respirators, respirator maintenance, supplies and
consumabl es. The subcontracted staff (A5H) budget is based on the nunber utilized in FY99 as a conparable workload is anticipated. FY99 rates for these
staff is also used for the BCE
Item Desc - Respirator Fit Test Chanber
Br eakdown of Historical Data:

Item - Respirator Fit Technician/ CBT Labor

Units - 1 ea.

Unit Cost - $58, 053( A5H)

Item - Respirator Fit Technician/ CBT Labor

Units - 1 ea.

Unit Cost - $53,026 (A5H)

Item - Equi pnent Maintenance (Portacount)

Units - 4 ea.

Unit Cost - $6,700 (A5H)

Item - Purchase replacenent respirators & Cannisters
Units - 250 ea.

Unit Cost - $150.00 (A5H)
Total cost of replacenent respirators = $37, 560
Item - Al cohol, consumabl es and supplies

Units - 1 ea.

Unit Cost - $6,120.00 (A50)
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE p114s [pci Linear 6.120.00
F I 6120 Dollars
Factors 155339 Dollars

0.80913 [SYS 0614001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 39.904.77|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 19.054.94Dollars
Factors 19054.9 Dollars
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WBS No: 1HABS50

Activity 1D 1HAB10RFT5 Rockv Flats Closure Proiect \?\;l;)isqu'lt EliZeB“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1HAB10RFT5 Description: Respirator Fit Test/CBT FY04-05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Respirator Fit Testina & CBT 2.00leach HC 0 0 0 92.461 0 92.461 0 92.461
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 30.442 30.442 0 30.442
Total for Activity IHAB1ORFT5: 0 0 92.461 30.442 122.903 0 122.903
Line Item 001 - Respirator Fit Testing & CBT

BOE Hi storical Data Source - Based on historical experience for operation of the respirator fit test chanber and conputer based Training (CBT)for FY 1998 and FY

1999 and trends in site demands associated with the FY 2006 cl osure plan for known quantities of respirators, respirator maintenance, supplies and
consumabl es. The subcontracted staff (A5H) budget is based on the nunber utilized in FY99 as a conparable workload is anticipated. FY99 rates for these
staff is also used for the BCE.

Item Desc - Respirator Fit Test Chanber
Br eakdown of Historical Data:

Item - Respirator Fit Technician/ CBT Labor
Units - 2 ea.
Unit Cost - $49, 598( A5H)

Item - Equi pnent Mai ntenance (Portacount)
Units - 2 ea.
Unit Cost - $3,484 (A5H)

Item - Al cohol, consumabl es and supplies
Units - 1 ea.

Unit Cost - $3182 (A5Q)

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5C_ISUPPLIES 0000 INONE D114S IpCl Linear 3.182.40
Eactors 6120 Dollars 0.52
A5H [SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | D114S |DCI Linear ‘ 43,048 17|DQ ars
Factors 102313 Dollars 0.52
0.80913 [SYS 0614001.80704 - System
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 18.846.97Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 11.594.76lDollars
Factors 11594.8 Dollars
Activity ID:  IHXXXRFT5 Description: Respirator Fit Test/CBT FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
001 Resnbirator Fit Testina & CBT 0.96|each HC 0 0 [0] 44511 [0] 44511 0 44511
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 37.682 37.682 0 37.682
Total for Activity ITHXXXRFT5: 0 [0] 44511 37.682 82.193 0 82.193
Line Item 001 - Respirator Fit Testing & CBT

BOE Hi storical Data Source - Based on historical experience for operation of the respirator fit test chanber and conputer based Training (CBT)for FY 1998 and FY
1999 and trends in site demands associated with the FY 2006 cl osure plan for

known quantities of respirators, respirator maintenance, supplies and
consumabl es. The subcontracted staff (A5H) budget is based on the nunber utilized in FY99 as a conparable workload is anticipated. FY99 rates for these
staff is also used for the BCE.
Item Desc - Respirator Fit Test Chanber
Breakdown of Historical Data:
Item - Respirator Fit Technician/ CBT Labor
Units - 2 ea.
Unit Cost - $49, 598( A5H)
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WBS No: 1HABS0 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1IHXXXRFTS . . . WBSFilter 1HAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Equi pnent Maintenance (Portacount)
Units - 2 ea.
Unit Cost - $3,484 (ASH)
Item - Al cohol, consumabl es and supplies
Units - 1 ea.
Unit Cost - $3182 (AS0)
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE D114s |pCl Linear
Factor 6120
|_AsH |suscon | 43.048.17IDollars
Factors 102313 Dollars 0.52

Line Item SYS - Contingency And Escalation

0.80913 [SYS 0614001 .80704 - Svystem
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 27.753.88|Dollars
E r S
rtment Linear 9.928.15|Dollars
Factors 9928.15 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
110.029 3.675.749 | 17.529.440 4.463.202| 25.668.391 1.439.713| 27.108.104
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